

Annual Procurement Plan: Establishment of CA Monitoring & Security Project, CCA, ICTD

Ministry/Division	Ministry of Info. & Com Technology Division		Project Cost (In lakh Taka)	
Agency	Controller of Certifying Authorities (CCA)		4573.86	Total
Procuring Entity Name & Code	Controller of Certifying Authorities (CCA)	224287600	4573.86	GOB
Project/Program Name & Code	Establishment of CA Monitoring System & Security in CCA Office		5675.92 Revised	PA

C. SERVICE PROCUREMENT: FY- 2022-23

Package No.	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method type	Contract Approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lac)	Invite/Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contact	Total time to Contract Signature	Total time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
SD - 6	Foreign Training on SIEM Design and Implementation	Unit	10	OTM/NCT	CCA	GoB	5153875.00	Awarded and contract signed on 00/00/2021. Due to Govt. decision for Foreign Training schedule has been postponed. It might be re-scheduled in this FY-2022-23.					Training Duration 05 days	31-12-2022	
SD - 7	Foreign Training on Enterprise Threat and vulnerability assessment	Unit	10	OTM/ NCT	CCA	GoB	7954262.00	Awarded and contract signed on 00/00/2021. Due to Govt. decision for Foreign Training schedule has been postponed. It might be re-scheduled in this FY-2022-23.					Training Duration 05 days	31-12-2022	
SD - 8	Foreign Training on NW Penetration Testing and Ethical Hacking	Unit	10	OTM/ NCT	CCA	GoB	7959000.00	Awarded and contract signed on 00/00/2021. Due to Govt. decision for Foreign Training schedule has been postponed. It might be re-scheduled in this FY-2022-23.					Training Duration 05 days	31-12-2022	
SD - 11	Seminar	Unit	02	OTM/NCT	CCA	GoB	47.00	02-08-2021	16-08-2022	31-08-2022	04-09-2022	05-09-2022	14-09-22	40 days	31-12-2022
Total :							257.67137								

06/09 2022


০৭.২০২২
আবু সাইদ চৌধুরী
নিয়ন্ত্রক (স্বাস্থ্য-সচিব)
স্বাস্থ্যসেবা সার্ভিসেসেট এখানকারী
কার্যক্রমের পরিচালনা ও কার্যালয়
৩৭/১ ও বোমাবোম এনর


Annual Procurement Plan: Establishment of CA Monitoring & Security Project, CCA, ICTD

Ministry/Division	Ministry of Info. & Com Technology Division		Project Cost (In lakh Taka)	
Agency	Controller of Certifying Authorities (CCA)		4573.86	Total
Procuring Entity Name & Code	Controller of Certifying Authorities (CCA)	224287600	4573.86	GOB
Project/Program Name & Code	Establishment of CA Monitoring System & Security in CCA Office		-	PA

A. WORKS PROCUREMENT: FY-2022-2023 (Proposed- will be incorporated in the RDPP)

Package No.	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method type	Contract Approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Total time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
WD-01	-														
Total :															


 ০১০৭ ২০২২
 প্রকল্প পরিচালক
 সিপিএ কার্যালয়ে সিএ সিস্টেম স্থাপন এবং
 নিরাপত্তা বিধান' শীর্ষক প্রকল্প
 সিপিএ কার্যালয়, আইসিটি বিভাগ।


 ৫.৭.২০২২
 আবু সাঈদ চৌধুরী
 নিয়ন্ত্রক (ফাইন্যান্স)
 ইকোনমিক সাক্ষর সার্টিফিকেট প্রদানকারী
 কর্তৃপক্ষের নিয়ন্ত্রক-এর কার্যালয়
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।


24


Annual Procurement Plan: Establishment of CA Monitoring & Security Project, CCA, ICTD

Ministry/Division	Ministry of Info. & Com Technology Division		Project Cost (In lakh Taka)	
Agency	Controller of Certifying Authorities (CCA)		4573.86	Total
Procuring Entity Name & Code	Controller of Certifying Authorities (CCA)	224287600	4573.86	GOB
Project/Program Name & Code	Establishment of CA Monitoring System & Security in CCA Office		5675.92 Revised	PA

GOODS PROCUREMENT: FY-2022-23

Package No.	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method type	Contract Approving Authority	Source of Funds	Estd. Cost/ Contract Amount (Tk. In Lakh)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Total time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GD - 3 L- 3	PKI R&D Lab	Unit	01	OTM/ EOI/RFP 2-S-2-En	CCA	GoB	300.00	03-06-2022	28-08-2022	12-09-2022	14-09-2022	15-09-2022	21-09-22	108 days	15-04-2023
Total :							800.00 Lac								


 ০৬/০৭/২০২২
 প্রকল্প পরিচালক
 বিশেষ শিখ মনিটরিং সিস্টেম স্থাপন এবং
 নিরাপত্তা বিধান" শীর্ষক প্রকল্প
 সিসিএ কার্যালয়, আইসিটি বিভাগ।


 ০৬/০৭/২০২২
 সিনিয়র সিস্টেম এনালিস্ট
 সিসিএ কার্যালয় (সিআই-সিটি)
 ইলেকট্রনিক্স শাখার সিস্টেমস-এন্ড-সিকিউরিটি
 কন্ট্রোলার সিসিএ-এন্ড-সিটি
 তথ্য ও যোগাযোগ প্রযুক্তি বিভাগ।