

ANNUAL PROCUREMENT PLAN (2020-2021) (Revised)

Ministry/Division: Ministry of Commerce
Agency: Bangladesh Competition Commission

Procuring Entity Name & Code: Md. Mofizul Islam, Chairperson, Bangladesh Competition Commission

Budget Revenue

Package No	Description of Procurement Package Goods/Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK.	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	স্থান (সিপিং)		10	DPM	Chairperson	GOB	25,000	Planned Dates									
	দেখাল পাড়ি		10				20,000	Planned Days									
	ওয়াল ফান		5				5,000										
	মাল্জিক ফুলা		1				10,000										
	ফেসকারিজ		2 Sets				35,000	Actual Dates									
	সাইফোওভেন		2				10,000										
	কফি বেকার		1				35,000										
	এজলাস বুমে আসবাবপত্র						1,00,000										
	ফিজ		1				40,000										
	লাইব্রেরী স্থাপন	Nos					80,000										
	লাইব্রেরীর আসবাবপত্র ও বই	Nos					1,00,000										
	সমস্যদের জন্য পিএ স্টেট		4				1,00,000										
	চেয়ারপার্সন এর সাথে						1,00,000										
	দর্শনাধী/যাকাতপ্রার্থীদের																
	ওয়েটিং বুকের																
	আসবাবপত্র																
2	ডেস্কটপ কম্পিউটার		15	OTM	Chairperson	GOB	6,60,000			14-02-21	04-03-21	08-03-21	16-03-21	25-03-21	08-04-21		
	লাপটপ		20				7,50,000				14	4	8	9	14	49	
	স্ক্যানার		15				8,50,000										
	প্রিন্টার		20				60,000										
	পেন ড্রাইভ		21				3,00,000										
							20,000										
							19,80,000										
3	গীততাল নির্মিত স্ক্র (A.C)		10	OTM	Chairperson	GOB	7,00,000			22-02-21	16-03-21	21-03-21	28-03-2021	05-04-2021	20-04-21		
	টেলিভিশন (TV)		2				1,00,000				14	04	06	08	14	46	
							8,00,000										
4	মাইক্রোবাস ভাড়া		1	OTM	Chairperson	GOB	10,00,000	Planned Dates		23-02-21	09-03-21	14-03-21	21-03-21	30-03-21	13-04-21		
								Planned Days			14	4	6	8	14	46	
								Actual Dates									
								Planned Dates									
5	স্টেশনারী		-	DPM	Chairperson	GOB	7,00,000	Planned Days									


Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2						Actual Dates									
	10	RFQ	Chairperson	GOB	80,000	Planned Dates	01-03-21	09-03-21	10-03-21	16-03-21	18-03-21	21-03-21			
	30				90,000	Planned Days		08	01	06	01	02			18
	05				10,000	Actual Dates									
	05				20,000	Planned Dates									
					2,00,000	Actual Dates									
	1	RFQ	Chairperson	GOB	3,00,000	Planned Dates	03-01-21	11-01-21	14-01-21	20-01-21	21-01-21	28-01-21			19
						Planned Days		08	02	06	01	02			
						Actual Dates									
					6,00,000	Planned Dates									
						Planned Days									
						Actual Dates									
	1	OTM	Chairperson	GOB	2,00,000	Planned Dates	02-02-21	17-02-21	23-02-21	04-03-21	14-03-21	30-03-21			51
						Planned Days		14	04	08	10	15			
						Actual Dates									
					3,00,000	Planned Dates									
	2 জন					Planned Days									
						Actual Dates									
		DPM	Chairperson	GoB	1,50,000	Planned Dates									
						Planned Days									
						Actual Dates									
		RFQ	Chairperson	GOB	40,00,000	Planned Dates	24-02-21	04-03-21	07-03-21	14-03-21	15-03-21	18-03-21			19
						Planned Days		08	02	06	01	02			
						Actual Dates									
					1,00,000	Planned Dates									
						Planned Days									
						Actual Dates									
		OTM	Chairperson	GoB	10,00,000	Planned Dates	02-03-21	16-03-21	21-03-21	28-03-21	05-04-21	19-04-21			46
	01					Planned Days		14	04	06	08	14			
						Actual Dates									
					16,00,000	Planned Dates									
	16					Planned Days									
						Actual Dates									
					3,50,000	Planned Dates									
	01	DPM	Chairperson	GoB		Planned Days									
						Actual Dates									
					8,00,000	Planned Dates									
	06	OTM	Chairperson	GoB		Planned Days	10-01-21	25-01-21	31-01-21	08-02-21	17-02-21	04-03-21			47
						Actual Dates		14	04	07	08	14			
						Planned Days									
						Actual Dates									


800

9809

Description of Procurement Package Goods/ Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in TK.	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
2	Nos	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
UNCTAD Annual Conference	Nos	01	DPM	Chairperson	GoB	5,00,000	Planned Dates	-	-	-	-	-	-	-	-	-	-
Policy Analysis (Workshop/ Seminar At list Two National & Three International Policy)	Nos	05	DPM	Chairperson	GoB	3,00,000	Planned Dates	-	-	-	-	-	-	-	-	-	-
প্রজেক্ট	Nos	2	RFQ	Chairperson	GoB	1,20,000	Planned Dates	01-04-21	11-04-21	13-04-21	19-04-21	20-04-21	22-04-21	22-04-21	02	18	-
গবেষণা	Nos	1	OTM	Chairperson	GoB	12,00,000	Planned Dates	16-02-21	02-03-21	07-03-21	14-03-21	22-03-21	22-03-21	05-04-21	14	46	-
অডিটসোর্সিং এর মাধ্যমে জনকল নিয়োগ**	Nos	1	OTM	Chairperson	GoB	59,00,000	Planned Dates	11-03-21	28-03-21	04-04-21	13-04-21	25-04-21	25-04-21	12-05-21	15	51	-
Value of Goods/ Service Procurement						1,83,60,000	Total:										

এর বাজেট হতে বায় হবে বা ০৯ জুলাই ২০২১ হতে কার্যকর হবে বিধায় ১৭ জুন ২০২১ এর পূর্বেই সকল ক্রম কার্যক্রম সম্পন্ন করতে হবে।


 Mohammad Rayhan Alam
 Accounts Officer
 Bangladesh Competition Commission
 Ministry of Commerce


 মোঃ রহীমুল আলম
 অফিস (স্বাক্ষরিত)
 বাংলাদেশ প্রতিযোগিতা কমিশন
 বাণিজ্য, যন্ত্রপাতি