

CCIE Annual Procurement Plan, 2024-25

Budget: Revenue (GOB)

Package No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Million	Time Code for Process	Not Used in GOODS	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Procurement of Desktop Computers (4112202)	nos	List-01 (specification enclosed)	OTM (Goods) NCT	HOPE	GOB	4.0	Planned Dates		15-08-24	05-09-24	19-09-24	10-10-24	17-10-24	14-11-24	91	13-01-25
								Planned Dates									
	Procurement of Interactive Flat Panel Display (4112310)	nos	01 (specification enclosed)	OTM (Goods) NCT	HOPE	GOB	1.2	Planned Dates		01-09-24	22-09-24	06-10-24	27-10-24	03-11-24	01-12-24	91	30-01-25
								Planned Dates									
	Procurement of Office Stationary (3255105)	nos	list-2 enclosed	RFQ (Goods) NCT	HOPE	GOB	0.3	Planned Dates		01-01-25	11-01-25	11-01-25	18-01-25	25-01-25	28-01-25	27	17-02-25
								Planned Dates									
	Procurement of Office Accessories (3255105)	nos	list-3 enclosed	RFQ (Goods) NCT	HOPE	GOB	0.2	Planned Dates		15-01-25	25-01-25	25-01-25	01-02-25	08-02-25	11-02-25	27	03-03-25
								Planned Dates									
	Procurement of office Equipment (4112310)	nos	list-4 enclosed	RFQ (Goods) NCT	HOPE	GOB	0.3	Planned Dates		02-02-25	12-02-25	12-02-25	19-02-25	26-02-25	01-03-25	27	16-03-25
								Planned Dates									
	Procurement of Computer Toner & Cartridge for Different Printers (3255101)	nos	list-5 enclosed	RFQ (Goods) NCT	HOPE	GOB	0.3	Planned Dates		15-02-25	25-02-25	25-02-25	04-03-25	11-03-25	14-03-25	27	29-03-25
								Planned Dates									

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

Handwritten signature

CCIE Annual Procurement Plan, 2024-25

Budget: Revenue (GOB)

Package No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Million	9		10	11	12	13	14	15	16	17	18
								Time Code for Process	Not Used in GOODS									
1	Procurement of Motor Vehicles (4112101)	nos	500	DPM (Goods) NCT	HOPE	GOB	9.0	Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
2	Procurement of Printers and Scanners (3255101)	nos	list-8 enclosed	OTM (Goods) NCT	HOPE	GOB	0.7	Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
3	Procurement of Official Dress and Accessories for Employees (3256106)	nos	list-7 enclosed	OTM (Goods) NCT	HOPE	GOB	0.7	Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
4	Procurement of Furniture (4112314)	nos	list-6 enclosed	RFQ (Goods) NCT	HOPE	GOB	0.2	Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									
5	Procurement of design and Printing works of Annual Report, 2023-24 (3211127)	nos	500 copies	RFQ (Works) NCT	HOPE	GOB	0.2	Planned Dates	Actual Dates									
								Planned Dates	Actual Dates									

[Handwritten Signature]
 29.07.24

[Handwritten Signature]
 29.07.24

[Handwritten Signature]
 29.07.2024

[Handwritten Signature]
 29.07.24

[Handwritten Signature]
 29-07-2024

শ্রীঃ জাহিদুল আলম এম.পি.এ.
 বিসিএস (সিনিয়র)
 সিনিয়র অফিসার
 আফিসার প্রকৌশল
 বাণিজ্যিক
 সেকশন
 প্রধান
 সিনিয়র
 সফটওয়্যার
 ইঞ্জিনিয়ার
 ডি.সি.ও.
 ঢাকা।

শ্রীঃ সিরাজুল হুসেইন
 বিসিএস (বালিকা)
 সিনিয়র অফিসার
 আফিসার প্রকৌশল
 বাণিজ্যিক
 সেকশন
 প্রধান
 সিনিয়র
 সফটওয়্যার
 ইঞ্জিনিয়ার
 ডি.সি.ও.
 ঢাকা।

Mohammad Khairul Alam
 Joint Controller (in charge of Controller)
 Office of the Chief Controller of Imports & Exports
 Dhaka.

[Handwritten Signature]
 29.07.24