

Government of the People's Republic of Bangladesh
Ministry of Commerce
Office of the chief controller of Imports & Exports
62/3, NSC Tower, 15th floor, Purana Paltan, Dhaka-1000
www.ccie.gov.bd

CCIE Annual Procurement Plan, 2025-26 (Revised)

Budget: Revenue (GOB)

Package No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estid Cost in Million	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	Procurement of Office Stationary (3255105)	nos	list-01 enclosed	RFQ (Goods) NCT	HOPE	GOB	0.3	Planned Dates		23-07-25	02-08-25	02-08-25	09-08-25	16-08-25	19-08-25	17	18-09-25
2	Procurement of Office Accessories (3255105)	nos	list-02 enclosed	RFQ (Goods) NCT	HOPE	GOB	0.2	Planned Dates		27-07-25	06-08-25	06-08-25	13-08-25	20-08-25	23-08-25	27	22-09-25
3	Procurement of office Equipment (4112310)	nos	list-03 enclosed	RFQ (Goods) NCT	HOPE	GOB	0.3	Planned Dates		30-07-25	09-08-25	09-08-25	16-08-25	23-08-25	26-08-25	27	25-09-25
4	Procurement of Computer Toner and Cartridge (3255101)	nos	list-04 enclosed	RFQ (Goods) NCT	HOPE	GOB	0.4	Planned Dates		15-04-26	22-04-26	06-05-26	09-05-26	16-05-26	30-05-26	45	29-06-26
5	Procurement of Light, Intercom Connector, Microphone, UPS Battery & Access Control (4112310)	nos	list-05 enclosed	RFQ (Goods) NCT	HOPE	GOB	0.3	Planned Dates		01-05-26	08-05-26	22-05-26	25-05-26	01-06-26	15-06-26	45	15-07-26

[Handwritten signatures and initials]

Government of the People's Republic of Bangladesh
 Ministry of Commerce
 Office of the chief controller of Imports & Exports
 62/3, NSC Tower, 15th floor, Purana Paltan, Dhaka-1000
 www.ccie.gov.bd

CCIE Annual Procurement Plan, 2025-26 (Revised)

Budget: Revenue (GOB)

Package No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est'd Cost in Million	Time Code for Process	Not Used in GOODS	Invite/advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for Completion of Contract
1	Procurement of Brand Desktop Computers (4112202)	nos	14 (specification enclosed)	OTM (Goods) NCT	HOPE	GOB	2.0	Planned Dates		01-04-26	11-04-26	25-04-26	28-04-26	05-05-26	19-05-26	17	18-06-26
7	Procurement of Different Types of Cookware Items (4112310)	nos	List-06 enclosed	RFQ (Goods) NCT	HOPE	GOB	0.5	Planned Dates		20-04-26	27-04-26	11-05-26	14-05-26	21-05-26	04-06-26	45	04-07-26
8	Procurement of Official Dresses and Accessories for Employees (3255106)	nos	List-07 enclosed	RFQ (Goods) NCT	HOPE	GOB	0.5	Planned Dates		10-04-26	20-04-26	04-05-26	07-05-26	14-05-26	28-05-26	48	27-06-26
9	Procurement of Outsourcing Manpower Supplying Farm (3211131)	nos	1	OSTETM (Physical Service) NCT	HOPE	GOB	7.5	Planned Dates		02-04-26	12-04-26	26-04-26	29-04-26	06-05-26	20-05-26	48	20-05-27
10	Procurement of Desktop Monitor and Accessories (3255101)	nos	List-08 enclosed	RFQ (Goods) NCT	HOPE	GOB	0.5	Planned Dates		05-05-26	12-05-26	26-05-26	29-05-26	05-06-26	19-06-26	45	19-07-26

[Handwritten signatures and initials]

Package No.	Description of procurement package Service	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd Cost in Million	Time Code for Process	Advertise (Eoi)	Submission of Eoi	Submission of RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening	Negotiation	Approval	NoA	Signing of Contract	Total Time to Contract Signature	Time for completion of contract
1	Procurement of IT Based Software Firm for Development & Maintenance of OLM System (3258143)	nos	1	QCBS	Secretary, Ministry	GOB	55.0	Planned Dates	21-09-25	05-10-25	16-11-25	16-11-25	30-11-25	07-12-25	14-12-25	28-12-25	04-01-26	25-01-26	20	24-01-29
2	Procurement of IT Based Software Firm for Development & Maintenance of OLM System (3258143)	nos	1	SSS	HOPE	GOB	20.0	Planned Dates	25-03-26	08-04-26	15-04-26	29-04-26	13-05-26	20-05-26	27-05-26	10-06-26	13-06-26	08-07-26	108	08-07-27
Total value of Annual procurement Plan value 75.4 Million																				
In word: Seventy-five million four hundred thousand																				



Md. Zahidul Alam Chowdhury
 Executive Officer
 Office of the Chief Controller Imports & Exports
 Dhaka.



Md. Tarikul Islam
 Deputy Controller
 BCS (Trade)
 Office of the Chief Controller of Imports & Exports
 Govt. of the People's Republic of Bangladesh



Mohammad Mahamudul Haq
 BCS (Trade)
 Controller (CC)
 Office of the Chief Controller of Imports & Exports, Dhaka.
 Govt. of the People's Republic of Bangladesh



Md. Tafazzel Hossain
 Chief Controller
 Office of the Chief Controller of Imports & Exports
 Govt. of the People's Republic of Bangladesh