

Government of the People's Republic of Bangladesh
Office of the Executive Director
Cotton Development Board
Khamarbari, Dhaka-1215.
Web: www.cdb.gov.bd

Annual Procurement Plan
for the year: 2021-22
(Goods)

Ministry/ Division: Ministry of Agriculture

Agency: Cotton Development Board

Procuring Entity Name & Code: Executive Director

Budget: Revenue

Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	Procurement of Stationery items with miscellaneous	LS	-	RFQ	Executive Director	GoB	2.0	Planned Dates		2.9.2021	10.9.2021	10.9.2021	16.9.2021	16.9.2021	16.9.2021	15	21
								Planned Days		-	8	-	6	-	-	15	21
								Actual Dates		23.12.2021	30.12.2021	30.12.2021	12.01.2022	12.01.2022	12.01.2022	15	21
GD-02	ব্যবহার্য দ্রব্যাদি	LS	-	RFQ	Executive Director	GoB	2.0	Planned Dates		20.4.2021	27.4.2021	27.4.2021	4.5.2021	4.5.2021	4.5.2021	15	21
								Planned Days		-	7	-	7	-	-	15	21
								Actual Dates		-	-	-	-	-	-	-	-
GD-03	Procurement of Computer	Nos.	2	RFQ	Executive Director	GoB	1.5	Planned Dates		25.11.2021	3.12.2021	3.12.2021	10.12.2021	10.12.2021	10.12.2021	16	21
								Planned Days		-	9	-	7	-	-	16	21
								Actual Dates		9.3.2021	16.3.2021	23.3.2021	-	-	-	-	-

Handwritten:
 29.7.2021

Handwritten:
 29.07.2021

Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-04	Procurement of Furniture	Nos.	LS	RFQ	Executive Director	GoB	3.0	Planned Dates		20.12.2021	28.12.2021	28.12.2021	04.01.2021	04.01.2021	04.01.2021	16	21
								Planned Days		-	8	-	6	-	-	16	21
								Actual Dates		28.2.2021	15.3.2021	-	-	-	-	-	-
GD-05	Procurement of Humidifier	Nos.	2	RFQ	Executive Director	GoB	1.5	Planned Dates		13.4.2021	20.4.2021	20.4.2021	27.4.2021	27.4.2021	27.4.2021	15	21
								Planned Days		-	7	-	7	-	-	15	21
								Actual Dates		-	-	-	-	-	-	-	-
	Total Value of Goods Procurement					Total:	10.0										

Alah
29.7.21

Alah 29-07-2021
(Dr. Alhaz Uddin Ahammed)

Executive Director
Cotton Development Board
Khamarbari, Dhaka.

ড. আলহাজ উদ্দিন আহমেদ
নির্বাহী পরিচালক
চুপা উন্নয়ন বোর্ড
খামারবাড়ি, ফার্মগেট