

Annual Procurement Plan (APP) for Expansion of Cotton Cultivation Project (Phase-I) in 2021-22 Financial Year

Ministry/ Division: Ministry of Agriculture

Agency: Cotton Development Board

Procuring Entity Name & Code: Project Director & 143-14307-224068800

Project Name & Code: Expansion of Cotton Cultivation Project (Phase I) & 224068800

Budget: Development

Total: 14350.0 (in lac Taka)

GoB: 14350.0 (in lac Taka)

A. Procurement of Goods:


Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
N/A																	
Goods Procurement Sub Total:																	

12/07/2021
ড. আলহাজ উদ্দিন আহমেদ
নির্বাহী পরিচালক
তুলা উন্নয়ন বোর্ড
খানাবাড়ি, ফার্মগেট, ঢাকা।

12/07/2021

B. Procurement of Construction Works:

Package Name	Description of Procurement Package (Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Not used in Goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluati on	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to Contract Signature	Time for Completio n of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates		22.03.20	18.05.20	15.07.20	22.07.20	30.07.20	10.08.20	-	-
1	Construction of CDB Zonal and Regional Offices	LS	LS	OTM	State Minister, Ministry of Housing & Public works	GoB	2923.26	Planned Days		-	56	27	7	7	10	107	15months
								Actual Dates		22.03.20	18.05.20	12.07.20	27.09.20	04.10.20	13.10.20	220	18months
Construction works Procurement Sub Total:																	
Total Value of Procurement:																	
							2923.26										




 (Dr. Alhaz Uddin Ahamed)

 Executive Director

 Cotton Development Board

 Khamarbari, Dhaka.



 2021/05/12