

Government of the People's Republic of Bangladesh
Office of the Executive Director
Cotton Development Board
Khamarbari, Dhaka-1215.
Web: www.cdb.gov.bd

ANNUAL PROCUREMENT PLAN (Revised)

For the year: 2021-22
(Goods)

Ministry/ Division: Ministry of Agriculture
Agency: Cotton Development Board
Procuring Entity Name & Code: Executive Director

Budget: Revenue

Package Name	Description of Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-01	চৈন্যপাণী মালমাল কুম	LS	-	RFQ	Executive Director	GoB	1.54	Planned Dates	-	02/09/2022	10/09/2021	10/09/2021	16/09/2021	16/09/2021	16/09/2021	14	21
GD-02	নিজ প্রয়োজনীয় ব্যবহার্য সামগ্রী	LS	-	RFQ	Executive Director	GoB	1.92	Planned Dates	-	16/03/2022	23/03/2022	23/03/2022	03/04/2022	03/04/2022	03/04/2022	18	21
GD-03	Supply, Installation & Full setup for IKE 40 Line PABX System	LS	-	RFQ	Executive Director	GoB	0.70	Planned Dates	-	20/04/2022	27/04/2022	27/04/2022	04/05/2022	04/05/2022	04/05/2022	14	21
								Planned Dates	-	-	7	-	7	-	-	14	21
								Actual Dates	-	16/03/2022	24/03/2022	24/03/2022	03/04/2022	03/04/2022	03/04/2022	18	21
								Planned Dates	-	23/11/2022	30/11/2022	30/11/2021	07/12/2021	07/12/2021	07/12/2021	14	21
								Planned Dates	-	-	7	-	7	-	-	14	21
								Actual Dates	-	23/11/2022	30/11/2022	30/11/2021	07/12/2021	07/12/2021	07/12/2021	14	21

13.04.2022

Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Not used in Goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-04	Procurement of 'Bangabandhu mural box' and Interior এবং '4 Color Digital Display & Signboard'	LS	-	RFQ	Executive Director	GoB	2.40	Planned Dates	-	23/11/2021	30/11/2021	30/11/2021	07/12/2021	07/12/2021	07/12/2021	14	21
GD-05	ডিজিটাল ডিসপ্লে	Nos.	2	RFQ using open E-gp platform	Executive Director	GoB	1.5	Planned Dates	-	13/04/2022	20/04/2022	20/12/2021	27/04/2022	27/04/2022	27/04/2022	14	21
GD-06	লিভারিজ পোশাক	LS	-	RFQ	Executive Director	GoB	1.78	Planned Dates	-	26/12/2021	05/01/2022	05/01/2022	16/01/2022	16/01/2022	16/01/2022	19	21
GD-07	মনিটর	Nos.	1	RFQ	Executive Director	GoB	3.00	Planned Dates	-	10/02/2022	17/02/2022	17/02/2022	08/03/2022	08/03/2022	08/03/2022	26	21
GD-08	একজের ডুপা উন্নয়ন বোর্ড	Nos.	1000	RFQ	Executive Director	GoB	1.25	Planned Dates	-	31/03/2022	07/04/2022	07/04/2022	21/04/2022	21/04/2022	21/04/2022	13	21
GD-09	বৈদ্যুতিক সংযোগ ও কম্পিউটার সামগ্রী	LS	-	RFQ	Executive Director	GoB	1.56	Planned Dates	-	07/04/2022	10	-	4	-	-	14	21
GD-10	জীপপাভিং-একা-মেট্রা-১৩০-৬৬৩ এর স্থাপত্য	LS	-	RFQ	Executive Director	GoB	0.70	Planned Dates	-	12/04/2022	20/04/2022	20/04/2022	27/04/2022	27/04/2022	27/04/2022	15	21

১৩.০৪.২০২২

১৩.০৪.২০২২

১৩.০৪.২০২২

১৩.০৪.২০২২

Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates		18/04/2022	27/04/2022	27/04/2022	05/05/2022	05/05/2022	05/05/2022	17	21
GD-11	ফটোকপিয়ার ক্রয়	Nos.	2	OTM	Executive Director	GoB	1.5	Planned Days		-	9	-	8	-	-	17	21
								Actual Dates		-	-	-	-	-	-	-	-
	Total Value of Goods Procurement					Total:	17.73										

[Signature]
১৩/৪/২০২২

[Signature]
১৬/৪/২০২২

[Signature]
১৬/৪/২০২২
মোঃ আফতাবুজ্জামান
নির্বাহী পরিচালক (চঃ দাঃ)
জুলা উন্নয়ন বোর্ড
খামারবাড়ি, ঢাকা- ১২১৫।