

ANNUAL PROCUREMENT PLAN (2023-2024) (Goods)

Ministry / Division : Ministry of Agriculture
Agency : Cotton Development Board
Procuring Entity Name : Principal Scientific Officer

Budget: GOB

Package No.	Description of Procurement Item	Unit	Quantity	Procurement Method & Type	Contract approving authority	Source of Fund	Estimated Cost (in Tk.)	Time Code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of Contract	Total time to contract signature	Contract Completion Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD ₁	Fertilizer Gypsum, Zinc Sulfate, Borax, Magnesium Sulfate, Vermicompost/ Organic Manure	Kg	8400	RFQ	Executive Director	GoB	400000	Planned Date 12.02.24 Planned Days - Actual Date -	12.02.24	19.02.24	19.02.24	25.02.24	06	-	-	11.03.24
GD ₂	Insecticide, Pesticide, Fungicide, PGR (Mepiquat Chloride), PGR (Nitrobenzine 20% W/W), Herbicide, Yellow color sticky trap, Feromon trap etc.,	Litre/ Kg/ No.	85 500	RFQ	Executive Director	GoB	250000	Planned Date 14.02.24 Planned Days - Actual Date -	14.02.24	21.02.24	21.02.24	26.02.24	05	-	-	12.03.24
GD ₃	Computer, Printer, Scanner etc.	No.	01	RFQ	Executive Director	GoB	100000	Planned Date 14.11.23 Planned Days - Actual Date -	14.11.23	21.11.23	21.11.23	26.11.23	05	-	-	11.12.23
GD ₄	Vehicle (Pick-up) Repairing	No.	01	RFQ	Executive Director	GoB	75000	Planned Date 07.02.24 Planned Days - Actual Date -	07.02.24	14.02.24	14.02.24	18.02.24	04	-	-	04.03.24
Total							825000									-