

Annual Procurement Plan FY 2025-2026: Goods

Ministry/Division: Ministry of Finance

Agency: Finance Division

Procuring Entity Name and Code: CGA

Budget: Revenue

Package No.	Description of Procurement Package	Unit	Qty	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time Code for Process	Not used in Goods	Invite/ Advertise for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification to Award	Signing of contract	Total Time to contract Signature	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Computer Consumables (Printer, Toner & others) Code: 3255101	NoS	Copy Attached	OTM Or RFQ	Hope or As Per Delegation	GOB	20	Planned dates		20 Aug 25	09 Sep 25	20 Sep 25	28 Sep 25	05 Oct 25	02 Nov 25	-	01 year
								Planned dates		-	21 days	12 days	7 days	8 Days	28 days	76 days	
								Actual dates		-	-	-	-	-	-	-	
GR-02	Vehicle (Microbus & car) Code: 4112101	NoS	As per Entitlement	OTM	Hope or As Per Delegation	GOB	200	Planned dates		06 Jan 26	26 Jan 26	05 Feb 26	12 Feb 26	20 Feb 26	20 Mar 26	-	01 year
								Planned dates		-	21 days	10 days	7 days	10 Days	28 days	76 days	
								Actual dates		-	-	-	-	-	-	-	
GR-03	Computer Accessories (Laptop, Desktop) Code: 3258103	NoS	As per requisition	OTM Or RFQ	Hope or As Per Delegation	GOB	20	Planned dates		09 Nov 25	30 Nov 25	10 Dec 25	17 Dec 25	28 Dec 25	25 Jan 26	-	01 year
								Planned dates		-	21 days	10 days	7 days	11 Days	28 days	77 days	
								Actual dates		-	-	-	-	-	-	-	
GR-04	Office Equipment (AC) Code: 4112310	NoS	As per Entitlement	OTM Or RFQ	Hope or As Per Delegation	GOB	5.6	Planned dates		01 Sep 25	10 Sep 25	10 Sep 25	17 Sep 25	22 Sep 25	-	-	01 year
								Planned dates		-	10 days	0 days	7 days	5 Days	-	22 days	
								Actual dates		-	-	-	-	-	-	-	
GR-05	Office Equipment (TV, Refrigerator, Sound System etc) Code: 4112310	NoS	As per Entitlement	OTM Or RFQ	Hope or As Per Delegation	GOB	9.3	Planned dates		12 Oct 25	26 Oct 25	26 Oct 25	02 Nov 25	09 Nov 25	-	-	01 year
								Planned dates		-	14 days	0 days	7 days	7 Days	-	28 days	
								Actual dates		-	-	-	-	-	-	-	
GR-06	Office Equipment (Phone set, photocopier, Stand Fan) Code: 4112310	NoS	As per requisition	OTM Or RFQ	Hope or As Per Delegation	GOB	10.1	Planned dates		18 Nov 25	30 Nov 25	30 Nov 25	07 Dec 25	14 Dec 25	-	-	01 year
								Planned dates		-	12 days	0 days	7 days	7 Days	-	26 days	
								Actual dates		-	-	-	-	-	-	-	
GR-07	Furniture Code: 4112314	NoS	As per requisition	OTM Or RFQ	Hope or As Per Delegation	GOB	20	Planned dates		28 Dec 25	07 Jan 26	07 Jan 26	14 Jan 26	19 Jan 25	-	-	01 year
								Planned dates		-	10 days	0 days	7 days	5 Days	-	22 days	
								Actual dates		-	-	-	-	-	-	-	

নাম্বার ডিসক্রিপশন

নাম্বার ডিসক্রিপশন
২৪/৭/২৫
জামানত নাকিম
৩৭৬৭৩ (সহস্রাব্দ)নাম্বার ডিসক্রিপশন
২৪/৭/২৫
জামানত নাকিম
৩৭৬৭৩ (সহস্রাব্দ)