

CHANDPUR GOVERNMENT POLYTECHNIC INSTITUTE, KACHUA, CHANDPUR

ANNUAL PROCUREMENT PLAN for FY- 2026-27

Ministry/Division/Agency						Ministry of Education, Technical and Madrasa Education division											Budget		GOB			
Procuring Entity Name & Code						Directorate of Technical Education					Engr. Md. Jahirul Islam						Principal, Chandpur Government polytechnic Institute, Kachua, Chandpur.					
Project/ Programme Name & Code																						
Sl. No	Package No	Package Description	Unit	Quantity	Procurement Method & type	Contract approving Authority	Source Of Fund	Estimated cost TK. (in Lac)	Time code for Process	Not Used in Goods	Invite/AdvertiseTender	Tender Opening	Tender Evaluation	Approve to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time in Days	Remarks			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18				
1	CHPI/GOB/2026-27/GD-01	Supply of Engineering and others Equipments for Construction technology	Lot	1	OTM (e-GP)	HOPE	GOB	85.0000	Planned Date		08-Oct-26	28-Oct-26	10-Nov-26	20-Nov-26	24-Nov-26	08-Dec-26		24-Jan-26				
									Planned Days		0	20	13	10	4	14	61	107				
									Actual Date													
2	CHPI/GOB/2026-27/GD-02	Supply of Engineering and others Equipments for Electronics technology	Lot	1	OTM (e-GP)	HOPE	GOB	80.0000	Planned Date		08-Oct-26	28-Oct-26	10-Nov-26	20-Nov-26	24-Nov-26	08-Dec-26		24-Jan-26				
									Planned Days		0	20	13	10	4	14	61	107				
									Actual Date													
3	CHPI/GOB/2026-27/GD-03	Supply of Engineering and others Equipments for Mechanical technology	Lot	1	OTM (e-GP)	HOPE	GOB	100.0000	Planned Date		08-Oct-26	28-Oct-26	10-Nov-26	20-Nov-26	24-Nov-26	08-Dec-26		24-Jan-26				
									Planned Days		0	20	13	10	4	14	61	107				
									Actual Date													
4	CHPI/GOB/2026-27/GD-04	Supply of Engineering and others Equipments for Computer Science & Technology	Lot	1	OTM (e-GP)	HOPE	GOB	75.0000	Planned Date		08-Oct-26	28-Oct-26	10-Nov-26	20-Nov-26	24-Nov-26	08-Dec-26		24-Jan-26				
									Planned Days		0	20	13	10	4	14	61	107				
									Actual Date													
5	CHPI/GOB/2026-27/GD-05	Supply of Engineering and others Equipments for Electrical technology	Lot	1	OTM (e-GP)	HOPE	GOB	100.0000	Planned Date		08-Oct-26	28-Oct-26	10-Nov-26	20-Nov-26	24-Nov-26	08-Dec-26		24-Jan-26				
									Planned Days		0	20	13	10	4	14	61	107				
									Actual Date													
6	CHPI/GOB/2026-27/GD-06	Supply of Smartboard for Chandpur Polytechnic Institute	Lot	1	OTM (e-GP)	HOPE	GOB	90.0000	Planned Date		08-Oct-26	28-Oct-26	10-Nov-26	20-Nov-26	24-Nov-26	08-Dec-26		24-Jan-26				
									Planned Days		0	20	13	10	4	14	61	107				
									Actual Date													
7	CHPI/GOB/2026-27/GD-07	Supply of Raw Materials for Chandpur Polytechnic Institute	Lot	1	OTM (e-GP)	PE	GOB	7.0000	Planned Date		08-Oct-26	28-Oct-26	10-Nov-26	20-Nov-26	24-Nov-26	08-Dec-26		24-Jan-26				
									Planned Days		0	20	13	10	4	14	61	107				
									Actual Date													
8	CHPI/GOB/2026-27/GD-08	Supply of Office Equipment for Chandpur Polytechnic Institute	Lot	1	OTM (e-GP)	PE	GOB	15.0000	Planned Date		08-Oct-26	28-Oct-26	10-Nov-26	20-Nov-26	24-Nov-26	08-Dec-26		24-Jan-26				
									Planned Days		0	20	13	10	4	14	61	107				
									Actual Date													
9	CHPI/GOB/2026-27/GD-09	Supply of Furnitures for Chandpur Polytechnic Institute	Lot	1	RFQ (e-GP)	PE	GOB	5.0000	Planned Date		08-Oct-26	28-Oct-26	10-Nov-26	20-Nov-26	24-Nov-26	08-Dec-26		24-Jan-26				
									Planned Days		0	20	13	10	4	14	61	107				
									Actual Date													
Total Value of Goods in Tk.								557.0000														
Five Core Fifty Seven Lac Taka Only																						


30.07.2026

Engr. Md. Jahirul Islam
Principal (Additional Charge)
Chandpur Government Polytechnic Institute
Kachua, Chandpur