

Annual (Revised) Procurement Plan for the Financial Year (2023-24) for Office of the Controller of Imports & Exports, Chattogram

Package no	Lot No.	Description of Procurement Package (Goods/Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh(BDT)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	NOA/Work Order	Signing of Contract	W. Order (Days)	Time for Completion of Contract (days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Gr-1(Code-4112310)	Package-1	Office Equipment's	nos	List-1 (Specification enclosed)	RFQ	HOPE (Controller)	GOB	2	3/3/2024	13/03/2024	19/03/2024	25/03/2024	31/03/2024	3/4/2024	30	30
Gr-2(Code-3258103)	Package-1	Computer Repair and Maintenance	nos	Lump-sum	DCP on the basis of requirement	HOPE (Controller)	GOB	0.60	..	..	..	..	..	..	..	..
Gr-3(Code-3255105)	Package-1	Other Stationary	nos	List-2 (Specification enclosed)	RFQ	HOPE (Controller)	GOB	1.70	3/3/2024	13/03/2024	19/03/2024	25/03/2024	31/03/2024	3/4/2024	30	30
	Package-2	Other Stationary	nos	Lump-sum	DCP on the basis of requirement	HOPE (Controller)	GOB	0.30	..	..	..	..	..	..	..	..
Gr-4(Code-4112314)	Package-1	Office Furniture's	nos	List-3 (Specification enclosed)	RFQ	HOPE (Controller)	GOB	1.50	3/3/2024	13/03/2024	19/03/2024	25/03/2024	31/03/2024	3/4/2024	30	30
	Package-2	Office Furniture's	nos	Lump-sum	DCP on the basis of requirement	HOPE (Controller)	GOB	0.50	..	..	..	..	..	..	..	..
Gr-5(Code-3255101)	Package-1	Computer Accessories	nos	List-4 (Specification enclosed)	RFQ	HOPE (Controller)	GOB	2.50	3/3/2024	13/03/2024	19/03/2024	25/03/2024	31/03/2024	3/4/2024	30	30
	Package-2	Computer Accessories	nos	Lump-sum	DCP on the basis of requirement	HOPE (Controller)	GOB	0.50	..	..	..	..	..	..	..	..
Gr-6(Code-4112202)	Package-1	Computer and Related Goods	nos	List-5 (Specification enclosed)	RFQ	HOPE (Controller)	GOB	0.64	3/3/2024	13/03/2024	19/03/2024	25/03/2024	31/03/2024	3/4/2024	30	30
	Package-2	Computer and Related Goods	nos	Lump-sum	DCP on the basis of requirement	HOPE (Controller)	GOB	0.36	..	..	..	..	..	..	..	..

স্বাক্ষর
25.02.2024
সমীর বাউড়
নির্বাহী অফিসার
আমদানি ও রপ্তানি নিয়ন্ত্রকের দপ্তর
সিঙ্গিও ভবন, আশাবাদ, চট্টগ্রাম।

স্বাক্ষর
25.02.24
(মোঃ মাহমুদ ইফতেখার রহমান)
সহকারী নিয়ন্ত্রক
আমদানি ও রপ্তানি নিয়ন্ত্রকের দপ্তর
চট্টগ্রাম।

স্বাক্ষর
25/02/2024
মোঃ মাহমুদ
নিয়ন্ত্রক (সিঙ্গিও দপ্তর)
আমদানি ও রপ্তানি নিয়ন্ত্রকের দপ্তর
চট্টগ্রাম।

Annual (2nd Revised) Procurement Plan for the Financial Year (2023-24) for Office of the Controller of Imports & Exports, Chattogram

Package no	Lot No.	Description of Procurement Package (Goods/Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh(BDT)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	NOA/Work Order	Signing of Contract	W. Order (Days)	Time for Completion of Contract (days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
Gr-1(Code-3255101)	Package-1	Computer Accessories	nos	List-1 (Specification enclosed)	RFQ	HOPE (Controller)	GOB	1st RFQ 2.5 2nd RFQ 1.0	20/05/2024	24/05/2024	27/03/2024	01/06/2024	03/06/2024	05/06/2024	15	15
	Package-2	Computer Accessories	nos	Lump-sum	DCP on the basis of requirement	HOPE (Controller)	GOB	0.50	..	..	..	..	..	..	..	..
Gr-2(Code-3255105)	Package-1	Other Stationary	nos	List-2 (Specification enclosed)	RFQ	HOPE (Controller)	GOB	1st RFQ 1.7 2nd RFQ 5.0	20/05/2024	24/05/2024	27/03/2024	01/06/2024	03/06/2024	05/06/2024	15	15
	Package-2	Other Stationary	nos	Lump-sum	DCP on the basis of requirement	HOPE (Controller)	GOB	0.30	..	..	..	..	..	..	..	..
Gr-3(Code-3258103)	Package-1	Computer Repair and Maintenance	nos	Lump-sum	DCP on the basis of requirement	HOPE (Controller)	GOB	0.80	..	..	..	..	..	..	..	..
	Package-2	Computer and Related Goods	nos	List-3 (Specification enclosed)	RFQ	HOPE (Controller)	GOB	1st RFQ 0.64 2nd RFQ ..	20/05/2024	24/05/2024	27/03/2024	01/06/2024	03/06/2024	05/06/2024	15	15
Gr-4(Code-4112202)	Package-1	Computer and Related Goods	nos	Lump-sum	DCP on the basis of requirement	HOPE (Controller)	GOB	1.16	..	..	..	..	..	..	..	..
	Package-2	Office Equipment's	nos	List-4 (Specification enclosed)	RFQ	HOPE (Controller)	GOB	1st RFQ 2.0 2nd RFQ ..	03/03/2024	13/03/2024	19/03/2024	25/03/2024	31/03/2024	03/04/2024	30	30
Gr-5(Code-4112310)	Package-1	Office Equipment's	nos	List-1 (Specification enclosed)	DCP on the basis of requirement	HOPE (Controller)	GOB	0.5	..	..	..	..	..	..	..	..
	Package-2	Office Furniture's	nos	List-5 (Specification enclosed)	RFQ	HOPE (Controller)	GOB	1st RFQ 1.5 2nd RFQ 1.0	20/05/2024	24/05/2024	27/03/2024	01/06/2024	03/06/2024	05/06/2024	15	15
Gr-6(Code-4112314)	Package-1	Office Furniture's	nos	Lump-sum	DCP on the basis of requirement	HOPE (Controller)	GOB	0.50	..	..	..	..	..	..	..	..
	Package-2	Office Furniture's	nos	Lump-sum	DCP on the basis of requirement	HOPE (Controller)	GOB	0.50	..	..	..	..	..	..	..	..


20.08.2024
সমীর বাউড়
নির্বাহী অফিসার
আমদানি ও রপ্তানি নিয়ন্ত্রকের দপ্তর
সিঙ্গিও ভবন, আশাবাদ, চট্টগ্রাম।


20/08/2024
Mohammad Mahamudul Haq
Controller (Current Charge)
Office of the Controller of Imports & Exports
Chattogram.
(সচিব আমদানি ও রপ্তানি নিয়ন্ত্রকের দপ্তর)
সচিব
আমদানি ও রপ্তানি নিয়ন্ত্রকের দপ্তর
চট্টগ্রাম।