

Annual Procurement Plan for the Financial Year (2025-26) for Office of the Controller of Imports & Exports, Chattogram

Package no	Lot No.	Description of Procurement Package (Goods/Works)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh(BDT)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval To Award	NOA Work Order	Signing of Contract	W. Order (Days)	Time for Completion of Contract (days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Gr-1(Code-4112310)	Package-1	Office Equipment's	nos	List-1 (Specification enclosed)	RFQ	HOPE (Controller)	GOB	1.5	30-09-25	09-10-25	15-10-25	20-10-25	26-10-25	30-10-25	30	30
	Package-2	Office Equipment's	nos	List-1 (Specification enclosed)	DCP on the basis of requirement	HOPE (Controller)	GOB	1.00	..	..	..	..	..	..	..	..
Gr-2(Code-3258103)	Package-1	Computer Repair and Maintenance	nos	Lump-sum	DCP on the basis of requirement	HOPE (Controller)	GOB	1.50	..	..	..	..	..	..	..	..
Gr-3(Code-3255105)	Package-1	Other Stationary	nos	List-2 (Specification enclosed)	RFQ	HOPE (Controller)	GOB	1.00	30-09-25	09-10-25	15-10-25	20-10-25	26-10-25	30-10-25	30	30
	Package-2	Other Stationary	nos	Lump-sum	DCP on the basis of requirement	HOPE (Controller)	GOB	1.20	..	..	..	..	..	..	..	..
Gr-4(Code-4112314)	Package-1	Office Furniture's	nos	List-3 (Specification enclosed)	RFQ	HOPE (Controller)	GOB	2.00	30-09-25	09-10-25	15-10-25	20-10-25	26-10-25	30-10-25	30	30
	Package-2	Office Furniture's	nos	Lump-sum	DCP on the basis of requirement	HOPE (Controller)	GOB	1.00	..	..	..	..	..	..	..	..
Gr-5(Code-3255101)	Package-1	Computer Accessories	nos	List-4 (Specification enclosed)	RFQ	HOPE (Controller)	GOB	1.00	30-09-25	09-10-25	15-10-25	20-10-25	26-10-25	30-10-25	30	30
	Package-2	Computer Accessories	nos	Lump-sum	DCP on the basis of requirement	HOPE (Controller)	GOB	1.00	..	..	..	..	..	..	..	..
Gr-6(Code-4112202)	Package-1	Computer and Related Goods	nos	List-5 (Specification enclosed)	RFQ	HOPE (Controller)	GOB	1	30-09-25	09-10-25	15-10-25	20-10-25	26-10-25	30-10-25	30	30
	Package-2	Computer and Related Goods	nos	Lump-sum	DCP on the basis of requirement	HOPE (Controller)	GOB	1	..	..	..	..	..	..	..	..

EPH
27/08/2025

27.08.2025
সমীর বাউড
নির্বাহী অফিসার
আমদানি ও রপ্তানি নিয়ন্ত্রকের দপ্তর
সিঙ্গিও হবন, আমাবাদ, চট্টগ্রাম।

27.08.25
মোঃ মাহমুদ হুসেইন সরকার
সহকারী নিয়ন্ত্রক
আমদানি ও রপ্তানি নিয়ন্ত্রকের দপ্তর
চট্টগ্রাম
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

27-08-2025
নন্দন কুমার বনির
নিয়ন্ত্রক
আমদানি ও রপ্তানি নিয়ন্ত্রকের দপ্তর, চট্টগ্রাম
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার।