

ANNUAL PROCUREMENT PLAN (2025-2026)

Ministry / Division : **Ministry of Health & Family Welfare (Medical Education & Family Welfare Division)**
 Agency : **Directorate General of Medical Education (DGME)**
 Procuring Entity Name and Code : **Principal, Chandpur Medical College, Chandpur (1620602142201)**

FY: **2025-2026**
 Budget: **Revenue**

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
GR-01	Cleaning & Washing Items (3211102)	No.	As per Attached List	RFQM	PE	GOB (Revenue)	2.00	Planned Dates	01/03/2026	-	05/03/2026	08/03/2026	10/03/2026	-	10	20/03/2026	
								Planned Days	0	-	5	3	2				
								Actual Days									
GR-02	Entertainment Expenses (3211106)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	3.00	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-03	Seminar/ Conference Expenses (3211111)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	2.00	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-04	Electricity (3211113)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	2.38	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-05	Water (3211115)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	1.00	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-06	Courier (3211116)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	0.10	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-07	Internet/Fax/Telex (3211117)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	0.23	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-08	Postage (3211119)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	0.05	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-09	Telephone (3211120)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	0.20	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-10/01	Rent of Residential Building (3211122)	Sqm	13,076	DPM (Direct Contracting)	PE	GOB (Revenue)	30.00	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-10/02	Rent of Residential Building (3211122)	Sqm	8,040	DPM (Direct Contracting)	PE	GOB (Revenue)	10.00	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-11	Advertising Expenses (3211125)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	1.50	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-12	Books & Periodicals (3211127)	No.	As per Attached List	OTM (NCT)	PE	GOB (Revenue)	10.00	Planned Dates	01/03/2026	10/03/2026	24/03/2026	31/03/2026	03/04/2026	09/04/2026	40	09/05/2025	
								Planned Days	0	10	14	7	3	6			
								Actual Days									
GR-13	Publications (3211128)	No.	As per Attached List	DPM (Cash Purchase)	PE	GOB (Revenue)	4.00	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
GR-14	Rent of Office Building Rental (3211129)	Sqm	6,502	DPM (Direct Contracting)	PE	GOB (Revenue)	14.50	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									

অনুমোদিত

[Signature]
20.02.2024

পরিচালক, বার্ষিক বাস্তবায়ন
 বায় শিফা অফিস, মহাশয়ী, ঢাকা।

[Signature]
 ডা. শহীদুল্লাহ কায়সার
 প্রভাষক (ফার্মাসিউটিক্যাল এন্ড মেডিসিন)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য পরিষদ
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
 ডা. শামস কুহানী ইসলাম
 প্রভাষক (কমিউনিটি মেডিসিন)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য পরিষদ
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
 ডা. মোঃ শাহাদাত হোসেন
 প্রভাষক (বার্যেকেন্সিটি)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য পরিষদ
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
 ডা. মোহাম্মদ বাবুল মোশাররফ হোসেন
 সহকারী অধ্যাপক (বার্যেকেন্সিটি)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য পরিষদ
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
 অধ্যাপক ডা. সাহেলা নাজীম
 অধ্যাপক
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সভাপতি
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

ANNUAL PROCUREMENT PLAN (2025-2026)

Ministry / Division : **Ministry of Health & Family Welfare (Medical Education & Family Welfare Division)**
 Agency : **Directorate General of Medical Education (DGME)**
 Procuring Entity Name and Code : **Principal, Chandpur Medical College, Chandpur (1620602142201)**

FY: **2025-2026**
 Budget: **Revenue**

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GR-15	Conveyance Expenditure (3211130)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	0.40	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-16	Labor (Irregular) Wages (3211134)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	2.00	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-17	Registration Fee (3221104)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	0.10	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-18	Transport Charge (3221106)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	1.00	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-19	Fitness Fee (3221118)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	0.05	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-20	Training (3231301)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	5.00	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-21	Petrol, Oil & Lubricants (3243101)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	6.00	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-22	Gas & Fuel (3243102)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	1.00	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-23	Medical & Surgical Supplies (3252105)	No.	As per Attached List	OTM (NCT)	PE	GOB (Revenue)	10.00	Planned Dates	01/03/2026	10/03/2026	24/03/2026	31/03/2026	03/04/2026	09/04/2026	40	09/05/2025		
								Planned Days	0	10	14	7	3	6				
								Actual Days										
GR-24	Hiring of Security Services (3253103)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	5.00	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-25	Computer Consumables (3255101)	No.	As per Attached List	RFQM	PE	GOB (Revenue)	3.00	Planned Dates	01/03/2026	-	05/03/2026	08/03/2026	10/03/2026	-	10	20/03/2026		
								Planned Days	0	-	5	3	2	-				
								Actual Days										
GR-26	Printing & Binding (3255102)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	3.00	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-27	Stamps & Seals (3255104)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	0.20	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-28	Other Stationery (3255105)	No.	As per Attached List	RFQM	PE	GOB (Revenue)	5.00	Planned Dates	01/03/2026	-	05/03/2026	08/03/2026	10/03/2026	-	10	20/03/2026		
								Planned Days	0	-	5	3	2	-				
								Actual Days										

অনুমোদিত

[Signature]
 20.03.2024

পরিচালক, আর্থিক ব্যবস্থাপনা
 বাই সিআই অফিস, মহাশয়ী, ঢাকা।

[Signature]
 23/04/26
 ডা. শহীদুল্লাহ কায়সার
 প্রভাবক (ফার্মাকোলজি এন্ড থেরাপিউটিক্স)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য সচিব
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
 23/2/26
 ডা. শাহিন রহমান ইসলাম
 প্রভাবক (কমিউনিটি মেডিসিন)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
 23.02.16
 ডা. মোঃ শাহাদাত হোসেন
 প্রভাবক (ব্যারোকেমিস্ট্রি)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
 19/4/26
 ডা. মোহাম্মদ খালিদ মোশাররফ হোসেন
 সহকারী অধ্যাপক (ব্যারোকেমিস্ট্রি)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

[Signature]
 অধ্যাপক ডা. সাহেলা নাজনীন
 অধ্যক্ষ
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সভাপতি
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


2
23 FEB 2026


ANNUAL PROCUREMENT PLAN (2025-2026)


Ministry / Division : **Ministry of Health & Family Welfare (Medical Education & Family Welfare Division)**
 Agency : **Directorate General of Medical Education (DGME)**
 Procuring Entity Name and Code : **Principal, Chandpur Medical College, Chandpur (1620602142201)**


FY: **2025-2026**
 Budget: **Revenue**


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
GR-29	Chemical (3256102)	No.	As per Attached List	RFQM	PE	GOB (Revenue)	3.00	Planned Dates	01/03/2026	-	05/03/2026	08/03/2026	10/03/2026	-	10	20/03/2026		
								Planned Days	0	-	5	3	2	-				
								Actual Days										
GR-30	Consumable Items (3256103)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	2.00	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-31	Sports Materials (3256107)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	1.00	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-32	Honorarium (3257206)	As per Need		DPM (Direct Contracting)	PE	GOB (Revenue)	1.50	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-33	Ceremonies/ Festivals (3257301)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	3.00	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-34	Motor Vehicle (3258101)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	0.50	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-35	Furniture (3258102)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	0.50	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-36	Computer (3258103)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	0.50	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-37	Office Equipment (3258104)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	0.50	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-38	Other Machineries & Equipment (3258105)	As per Need		DPM (Cash Purchase)	PE	GOB (Revenue)	0.50	Planned Dates	Throughout the Year									
								Planned Days										
								Actual Days										
GR-39	Computers & Accessories (4112202)	No.	As per Attached List	OTM (NCT)	PE	GOB (Revenue)	10.00	Planned Dates	01/03/2026	10/03/2026	24/03/2026	31/03/2026	03/04/2026	09/04/2026	40	09/05/2025		
								Planned Days	0	10	14	7	3	6			30	
								Actual Days										
GR-40	Electrical Equipment (4112303)	No.	As per Attached List	RFQM	PE	GOB (Revenue)	5.00	Planned Dates	01/03/2026	-	05/03/2026	08/03/2026	10/03/2026	-	10	20/03/2026		
								Planned Days	0	-	5	3	2	-			10	
								Actual Days										
GR-41	Office Equipment (4112310)	No.	As per Attached List	OTM (NCT)	PE	GOB (Revenue)	10.00	Planned Dates	01/03/2026	10/03/2026	24/03/2026	31/03/2026	03/04/2026	09/04/2026	40	09/05/2025		
								Planned Days	0	10	14	7	3	6			30	
								Actual Days										
GR-42	Teaching & Learning Materials (4112312)	No.	As per Attached List	RFQM	PE	GOB (Revenue)	5.00	Planned Dates	01/03/2026	-	05/03/2026	08/03/2026	10/03/2026	-	10	20/03/2026		
								Planned Days	0	-	5	3	2	-			10	
								Actual Days										
GR-43/01	Furniture (4112314)	No.	As per Attached List	OTM (NCT)	PE	GOB (Revenue)	30.00	Planned Dates	02/08/2025	16/08/2025	30/08/2025	06/09/2025	09/09/2025	16/09/2025	46	16/10/2025		
								Planned Days	0	15	14	7	3	7			30	
								Actual Days										


অনুমোদিত

 20.03.2026
 পরিচালক, আর্থিক ব্যবস্থাপনা
 স্বাস্থ্য শিক্ষা অধিদপ্তর, মহাশয়ী, ঢাকা।


 ডা. শহীদুল্লাহ কায়সার
 প্রভাষক (ফার্মাকোলজি এন্ড থেরাপিউটিক্স)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য সচিব
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


 ডা. শামস রুহানা ইসলাম
 প্রভাষক (কমিউনিটি মেডিসিন)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য সচিব
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


 ডা. মোঃ শাহাদাত হোসেন
 প্রভাষক (বায়োকেমিস্ট্রি)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য সচিব
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


 ডা. মোহাম্মদ হালিম মোশাররফ হোসেন
 সহকারী অধ্যাপক (বায়োকেমিস্ট্রি)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য সচিব
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


 অধ্যাপক ডা. সাহেলা নাজীন
 অধ্যাপক
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য সচিব
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

23 FEB 2026

ANNUAL PROCUREMENT PLAN (2025-2026)

Ministry / Division : **Ministry of Health & Family Welfare (Medical Education & Family Welfare Division)**
 Agency : **Directorate General of Medical Education (DGME)**
 Procuring Entity Name and Code : **Principal, Chandpur Medical College, Chandpur (1620602142201)**

FY: **2025-2026**
 Budget: **Revenue**


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-43/02	Furniture (4112314)	No.	As per Attached List	DPM (Direct Contracting)	PE	GOB (Revenue)	20.00	Planned Dates	01/03/2026	10/03/2026	24/03/2026	31/03/2026	03/04/2026	09/04/2026	40	09/05/2025
								Planned Days	0	10	14	7	3	6		30
								Actual Days								
GR-44	Other Machineries & Equipment (4112316)	No.	As per Attached List	RFQM	PE	GOB (Revenue)	2.00	Planned Dates	01/03/2026	-	05/03/2026	08/03/2026	10/03/2026	-	10	20/03/2026
								Planned Days	0	-	5	3	2	-		10
								Actual Days								


ANNUAL PROCUREMENT PLAN (2025-2026)


Ministry / Division : **Ministry of Health & Family Welfare (Medical Education & Family Welfare Division)**
 Agency : **Directorate General of Medical Education (DGME)**
 Procuring Entity Name and Code : **Principal, Chandpur Medical College, Chandpur (1620602142201)**


FY: **2025-2026**
 Budget: **Revenue**


Package No.	Description of Procurement Package PHYSICAL SERVICE	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR-01	Outsourcing (3211131)	No.	As per Attached List	OTM (NCT)	PE	GOB (Revenue)	40.00	Planned Dates	01/03/2026	10/03/2026	24/03/2026	31/03/2026	03/04/2026	09/04/2026	40	30/06/2026
								Planned Days	0	10	14	7	3	6		82
								Actual Days								


 ডা. শহীদুল্লাহ কায়সার
 প্রভাষক (ফার্মাকোলজি এন্ড থেরাপিউটিক্স)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য সচিব
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি



 ডা. শামস রহমান
 প্রভাষক (কমিউনিটি মেডিসিন)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


 ডা. মোঃ শাহাদাত হোসেন
 প্রভাষক (বায়োকেমিস্ট্রি)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


 ডা. মোহাম্মদ খালেদ মোশাররফ হোসেন
 সহকারী অধ্যাপক (বায়োকেমিস্ট্রি)
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সদস্য
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


 অধ্যাপক ডা. সাহেলা নাজনীন
 অধ্যক্ষ
 চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
 ও সভাপতি
 বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি
 23 FEB 2026

অনুমোদিত


 20.06.2024

পরিচালক, আর্থিক ব্যবস্থাপনা
 বাহা শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা।