

ANNUAL PROCUREMENT PLAN (2026-2027)

Ministry / Division : Ministry of Health & Family Welfare (Medical Education & Family Welfare Division)
Agency : Directorate General of Medical Education (DGME)
Procuring Entity Name and Code : Principal, Chandpur Medical College, Chandpur (1620602142201)

FY: 2026-2027
Budget: Operational

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Cleaning & Washing Items (3211102)	Nos.	1,236	RFQM	PE	GOB (Revenue)	2.00	Planned Dates	09/08/2026	13/08/2026	20/08/2026	23/08/2026	25/08/2026	30/08/2026	21	09/09/2026
								Planned Days	0	4	7	3	2	5		10
								Actual Days								
GR-02	Entertainment Expenses (3211106)	Nos.	40	DPM (Cash Purchase)	PE	GOB (Revenue)	3.00	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-03	Seminar/ Conference Expenses (3211111)	Nos.	40	DPM (Direct Contracting)	PE	GOB (Revenue)	2.00	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-04	Electricity (3211113)	Nos.	24	DPM (Direct Contracting)	PE	GOB (Revenue)	5.00	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-05	Water (3211115)	Nos.	24	DPM (Direct Contracting)	PE	GOB (Revenue)	1.00	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-06	Courier (3211116)	Nos.	50	DPM (Cash Purchase)	PE	GOB (Revenue)	0.25	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-07	Internet/Fax/Telex (3211117)	Nos.	24	DPM (Direct Contracting)	PE	GOB (Revenue)	0.40	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-08	Postage (3211119)	Nos.	1,200	DPM (Direct Contracting)	PE	GOB (Revenue)	0.06	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-09	Telephone (3211120)	Nos.	48	DPM (Direct Contracting)	PE	GOB (Revenue)	0.15	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-10/01	Rent of Residential Building (3211122)	Sqm	13,076	DPM (Direct Contracting)	PE	GOB (Revenue)	28.50	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-10/02	Rent of Residential Building (3211122)	Sqm	8,040.37	DPM (Direct Contracting)	PE	GOB (Revenue)	16.50	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-11	Advertising Expenses (3211125)	Nos.	20	DPM (Direct Contracting)	PE	GOB (Revenue)	1.50	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-12	Books & Periodicals (3211127)	Nos.	119	RFQM	PE	GOB (Revenue)	5.00	Planned Dates	09/08/2026	13/08/2026	20/08/2026	23/08/2026	25/08/2026	30/08/2026	21	14/09/2026
								Planned Days	0	4	7	3	2	5		15
								Actual Days								
GR-13	Publications (3211128)	Nos.	1,600	DPM (Cash Purchase)	PE	GOB (Revenue)	4.00	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-14	Rent of Office Building Rental (3211129)	Sqm	6,502.06	DPM (Direct Contracting)	PE	GOB (Revenue)	13.00	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								

ডা. শহীদুল্লাহ কায়সার
প্রভাষক (ফার্মাকোলজি এন্ড থেরাপিউটিক্স)
চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
ও সদস্য সচিব
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

ডা. মোঃ শাহাদাত হোসেন
প্রভাষক (রায়োকেমিষ্ট্রি)
চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
ও সদস্য
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

অধ্যাপক ডা. শাহেদা নাজনীন
প্রভাষক
চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
ও সভাপতি
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

মহাপরিচালক, স্বাস্থ্য শিক্ষা অধিদপ্তরের
পক্ষে প্রত্যাখ্যারিত
ডা. ওয়াসেক-বিন-শহীদ
সহকারী পরিচালক (প্রশাসন) (চ.দা.)
স্বাস্থ্য শিক্ষা অধিদপ্তর, মহাশালা, ঢাকা-১২১২

ANNUAL PROCUREMENT PLAN (2026-2027)

Ministry / Division : Ministry of Health & Family Welfare (Medical Education & Family Welfare Division)
Agency : Directorate General of Medical Education (DGME)
Procuring Entity Name and Code : Principal, Chandpur Medical College, Chandpur (1620602142201)

FY: 2026-2027
Budget: Operational

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-15	Conveyance Expenditure (3211130)	Nos.	12	DPM (Direct Contracting)	PE	GOB (Revenue)	0.60	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-16	Registration Fee (3221104)	Nos.	2	DPM (Direct Contracting)	PE	GOB (Revenue)	0.40	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-17	Transport Charge (3221106)	Nos.	12	DPM (Cash Purchase)	PE	GOB (Revenue)	1.00	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-18	Fitness Fee (3221118)	Nos.	1	DPM (Direct Contracting)	PE	GOB (Revenue)	0.10	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-19	Training (3231301)	Nos.	1	DPM (Direct Contracting)	PE	GOB (Revenue)	7.50	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-20	Petrol, Oil & Lubricants (3243101)	Nos.	24	DPM (Direct Contracting)	PE	GOB (Revenue)	10.00	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-21	Gas & Fuel (3243102)	Nos.	30	DPM (Direct Contracting)	PE	GOB (Revenue)	1.00	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-22	Medical & Surgical Supplies (3252105)	Nos.	532	OTM (NCT)	PE	GOB (Revenue)	10.00	Planned Dates	09/08/2026	19/08/2026	02/09/2026	05/09/2026	07/09/2026	14/09/2026	36	29/09/2026
								Planned Days	0	10	14	3	2	7		
								Actual Days								
GR-23	Computer Consumables (3255101)	Nos.	69	RFQM	PE	GOB (Revenue)	3.00	Planned Dates	09/08/2026	13/08/2026	20/08/2026	23/08/2026	25/08/2026	30/08/2026	21	09/09/2026
								Planned Days	0	4	7	3	2	5		
								Actual Days								
GR-24	Printing & Binding (3255102)	Nos.	200	DPM (Cash Purchase)	PE	GOB (Revenue)	2.00	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-25	Stamps & Seals (3255104)	Nos.	30	DPM (Cash Purchase)	PE	GOB (Revenue)	0.15	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-26	Other Stationery (3255105)	Nos.	5,037	RFQM	PE	GOB (Revenue)	5.00	Planned Dates	09/08/2026	13/08/2026	20/08/2026	23/08/2026	25/08/2026	30/08/2026	21	09/09/2026
								Planned Days	0	4	7	3	2	5		
								Actual Days								
GR-27	Chemical (3256102)	Nos.	331	RFQM	PE	GOB (Revenue)	3.00	Planned Dates	09/08/2026	13/08/2026	20/08/2026	23/08/2026	25/08/2026	30/08/2026	21	09/09/2026
								Planned Days	0	4	7	3	2	5		
								Actual Days								
GR-28	Consumable Items (3256103)	Nos.	4,915	DPM (Cash Purchase)	PE	GOB (Revenue)	2.00	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								

ডা. শহীদুল্লাহ কায়সার
প্রভাষক (ফার্মাকোলজি এন্ড থেরাপিউটিক্স)
চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
ও সদস্য সচিব
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

ডা. মোঃ শাহাদাত হোসেন
প্রভাষক (বায়োকেমিস্ট্রি)
চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
ও সদস্য
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

অধ্যাপক ডা. সাহেলা নাজনীন
চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
ও সভাপতি
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

মহাপরিচালক, স্বাস্থ্য শিক্ষা অধিদপ্তর
পক্ষে প্রতিনিধিত্ব করিত
ডা. ওয়াসেক-বিন-শহীদ
সহকারী পরিচালক (প্রশাসন) (চ.দা.)
স্বাস্থ্য শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা-১২১২

ANNUAL PROCUREMENT PLAN (2026-2027)

Ministry / Division : Ministry of Health & Family Welfare (Medical Education & Family Welfare Division)
Agency : Directorate General of Medical Education (DGME)
Procuring Entity Name and Code : Principal, Chandpur Medical College, Chandpur (1620602142201)

FY: 2026-2027
Budget: Operational

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-29	Uniforms (3256106)	Nos.	20	OTM (NCT)	PE	GOB (Revenue)	2.00	Planned Dates	09/08/2026	19/08/2026	02/09/2026	05/09/2026	07/09/2026	14/09/2026	36	14/10/2026
								Planned Days	0	10	14	3	2	7		30
								Actual Days								
GR-30	Sports Materials (3256107)	Nos.	120	DPM (Cash Purchase)	PE	GOB (Revenue)	1.00	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-31	Honorarium (3257206)	Nos.	30	DPM (Direct Contracting)	PE	GOB (Revenue)	3.00	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-32	Ceremonies/ Festivals (3257301)	Nos.	20	DPM (Cash Purchase)	PE	GOB (Revenue)	3.80	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-33	Motor Vehicle (3258101)	Nos.	12	DPM (Cash Purchase)	PE	GOB (Revenue)	.75	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-34	Furniture (3258102)	Nos.	12	DPM (Cash Purchase)	PE	GOB (Revenue)	0.50	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-35	Computer (3258103)	Nos.	12	DPM (Cash Purchase)	PE	GOB (Revenue)	0.50	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-36	Office Equipment (3258104)	Nos.	12	DPM (Cash Purchase)	PE	GOB (Revenue)	0.50	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-37	Other Machineries & Equipment (3258105)	Nos.	12	DPM (Cash Purchase)	PE	GOB (Revenue)	0.50	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-38	Website Maintenance (3258144)	Nos.	4	DPM (Direct Contracting)	PE	GOB (Revenue)	0.20	Planned Dates	Throughout the Year							
								Planned Days								
								Actual Days								
GR-39	Computers & Accessories (4112202)	Nos.	56	OTM (NCT)	PE	GOB (Revenue)	10.00	Planned Dates	09/08/2026	19/08/2026	02/09/2026	05/09/2026	07/09/2026	14/09/2026	36	29/09/2026
								Planned Days	0	10	14	3	2	7		15
								Actual Days								
GR-40	Electrical Equipment (4112303)	Nos.	53	OTM (NCT)	PE	GOB (Revenue)	2.00	Planned Dates	09/08/2026	19/08/2026	02/09/2026	05/09/2026	07/09/2026	14/09/2026	36	29/09/2026
								Planned Days	0	10	14	3	2	7		15
								Actual Days								
GR-41	Office Equipment (4112310)	Nos.	43	OTM (NCT)	PE	GOB (Revenue)	15.00	Planned Dates	09/08/2026	19/08/2026	02/09/2026	05/09/2026	07/09/2026	14/09/2026	36	29/09/2026
								Planned Days	0	10	14	3	2	7		15
								Actual Days								
GR-42	Teaching & Learning Materials (4112312)	Nos.	36	RFQM	PE	GOB (Revenue)	5.00	Planned Dates	09/08/2026	13/08/2026	20/08/2026	23/08/2026	25/08/2026	30/08/2026	21	09/09/2026
								Planned Days	0	4	7	3	2	5		10
								Actual Days								
GR-43	Furniture (4112314)	Nos.	398	DPM (Direct Contracting)	PE	GOB (Revenue)	30.00	Planned Dates	09/08/2026	19/08/2026	02/09/2026	05/09/2026	07/09/2026	14/09/2026	36	14/10/2026
								Planned Days	0	10	14	3	2	7		30
								Actual Days								

ডা. শহীদুল্লাহ কায়সার
প্রভাষক (ফার্মাকোলজি এন্ড থেরাপিউটিক্স)
চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
ও সদস্য সচিব
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

ডা. মোঃ শাহাদাত হোসেন
প্রভাষক (বায়োকেমিস্ট্রি)
চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
ও সদস্য
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

অধ্যাপক ডা. সাহেলা নাজনীন
অধ্যাপক
চাঁদপুর মেডিকেল কলেজ চাঁদপুর
ও সভাপতি
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি

মহাপরিচালক, স্বাস্থ্য শিক্ষা অধিদপ্তর
পক্ষে প্রতিনিধিত্ব করি
ডা. ওয়াসেক-বিন-শহীদ
সহকারী পরিচালক (প্রশাসন) (চ.দা.)
স্বাস্থ্য শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা-১২১২

ANNUAL PROCUREMENT PLAN (2026-2027)

Ministry / Division : Ministry of Health & Family Welfare (Medical Education & Family Welfare Division)
Agency : Directorate General of Medical Education (DGME)
Procuring Entity Name and Code : Principal, Chandpur Medical College, Chandpur (1620602142201)

FY: 2026-2027

Budget: Operational

Package No.	Description of Procurement Package GOODs	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-44	Medical Machinery (4112315)	Nos.	4	OTM (NCT)	PE	GOB (Revenue)	2.00	Planned Dates	09/08/2026	19/08/2026	02/09/2026	05/09/2026	07/09/2026	14/09/2026	36	14/10/2026
								Planned Days	0	10	14	3	2	7		30
								Actual Days								
GR-45	Other Machineries & Equipment (4112316)	Nos.	30	RFQM	PE	GOB (Revenue)	2.00	Planned Dates	09/08/2026	13/08/2026	20/08/2026	23/08/2026	25/08/2026	30/08/2026	21	09/09/2026
								Planned Days	0	4	7	3	2	5		10
								Actual Days								
	Total Value of Goods Procurement						Total: 206.86									

ANNUAL PROCUREMENT PLAN (2026-2027)


Ministry / Division : Ministry of Health & Family Welfare (Medical Education & Family Welfare Division)
Agency : Directorate General of Medical Education (DGME)
Procuring Entity Name and Code : Principal, Chandpur Medical College, Chandpur (1620602142201)


FY: 2026-2027


Budget: Operational

Package No.	Description of Procurement Package PHYSICAL SERVICE	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature (in Days)	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
PS-01	Procurement of Physical Services by Hiring 30 Service Personnel through Outsourcing Policy 2025 (3211131)	Person - Month	30	DPM (Direct Contracting)	HOPE	GOB (Revenue)	85.00	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
PS-02	Labor (Irregular) Wages (3211134)	Person - Month	5	DPM (Direct Contracting)	PE	GOB (Revenue)	1.00	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
PS-03	Hiring of Security Services (3253103)	Person - Month	10	DPM (Direct Contracting)	PE	GOB (Revenue)	5.00	Planned Dates	Throughout the Year								
								Planned Days									
								Actual Days									
	Total Value of Physical Services Procurement						Total: 91.00										

মহাপরিচালক, স্বাস্থ্য শিক্ষা অধিদপ্তরের
পক্ষে প্রতিনিধিত্ব


ডা. শহীদুল্লাহ কায়সার
প্রভাসক (ফার্মাকোলজি এন্ড থেরাপিউটিক্স)
চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
ও সদস্য সভাপতি
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


ডা. মোঃ শাহাদাত হোসেন
প্রভাসক (বার্মাকেমিষ্ট্রি)
চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
ও সদস্য
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি


অধ্যাপক ডা. সাহাদাত হোসেন
চাঁদপুর মেডিকেল কলেজ, চাঁদপুর
ও সভাপতি
বার্ষিক ক্রয় পরিকল্পনা প্রণয়ন কমিটি
14 AUG 2026


ডা. ওয়াসেক-বিন-শহীদ
সহকারী পরিচালক (প্রশাসন) (চ.দা.)
স্বাস্থ্য শিক্ষা অধিদপ্তর, মহাখালী, ঢাকা-১২১২
Page 4 of 4