

Government of the People's Republic of Bangladesh
Accelerating & Strengthening Skills for Economic Transformation (ASSET) Project
Annual Procurement Plan
Chittagong Mohila Polytechnic Institute

Ministry/ Division	Ministry of Education, Technical & Madrasha Education Division
Agency	Directorate of Technical Education
Project Entity Name & Code	Principal, Chittagong Mohila Polytechnic Institute
Project/Program me Name & Code	Accelerating & Strengthening Skills for Economic Transformation (ASSET) Project

Budget: Development

Annual Procurement Plan (FY 2024-25)

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (Taka in Lac)	Time Code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
CMP/Asset/ GD-01	Supply of Furniture	Lot	1	OTM(NCT) (e-GP)	PD	IDA	9.95	Planned Dates		15-Nov-24	29-Nov-24	13-Dec-24	20-Dec-24	27-Dec-24	24-Jan-25		25-Mar-25
								Planned Days		0	14	14	7	7	28	70	60
								Actual Dates									
CMP/Asset// GD-02	Supply of Teaching Practice Items and Lab Equipments	Lot	1	OTM(NCT) (e-GP)	PD	IDA	8.17	Planned Dates		15-Nov-24	29-Nov-24	13-Dec-24	20-Dec-24	27-Dec-24	24-Jan-25		25-Mar-25
								Planned Days		0	14	14	7	7	28	70	60
								Actual Dates									
CMP/Asset/ GD-03	Supply and Installation of Electronics Items	Lot	1	OTM(NCT) (e-GP)	PD	IDA	17.19	Planned Dates		15-Nov-24	29-Nov-24	13-Dec-24	20-Dec-24	27-Dec-24	24-Jan-25		25-Mar-25
								Planned Days		0	14	14	7	7	28	70	60
								Actual Dates									
Total			3				35.31										

30.10.2024
30.10.24


Md. Abdur Rahim
Additional PD (Joint Secretary)
ASSET Project
Directorate of Technical Education


Md. Aziz Taher Khan
Director General (Additional Secretary)
Directorate of Technical Education