

GOVERNMENT OF THE PEOPLE'S REPUBLIC OF BANGLADESH
Accelerating & Strengthening Skills for Economic Transformation (ASSET) Project
Annual Procurement Plan
Chittagong Mohila Polytechnic Institute

Ministry/Division : Ministry of Education, Technical and Madrasah Education Division
 Agency : Directorate of Technical Education
 Project Entity Name & code : Principal, Chattogram Mohila Polytechnic Institute
 Project/Program me Name & Code : Accelerating & Strengthening Skills for Economic Transformation (ASSET) Project
 Budget: Development

Annual Procurement Plan (FY 2025-26)																	
Package No	Description of Procurement package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in TK.(Lac)	Time Code for Process	Invite/ Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time To Contract Signing	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	11	12	13	14	15	16	17	18	
CMP/Asset/G D-01	Supply of Furniture	lot	1	OTM(NCT)(e-GP)	PD	IDA	60.01	Planned Dates	01-Oct-25	15-Oct-25	29-Oct-25	12-Nov-25	19-Nov-25	26-Nov-25		04-Feb-26	
								Planned Days	0	14	14	7	7	28	70	60	
								Actual Dates									
CMP/Asset/G D-02	Supply and Installation of Electrical Items	lot	1	OTM(NCT)(e-GP)	PD	IDA	7.96	Planned Dates	01-Oct-25	15-Oct-25	29-Oct-25	12-Nov-25	19-Nov-25	26-Nov-25		04-Feb-26	
								Planned Days	0	14	14	7	7	28	70	60	
								Actual Dates									
CMP/Asset/G D-03	Supply and Installation of Office Equipments	lot	1	OTM(NCT)(e-GP)	PD	IDA	13.15	Planned Dates	01-Oct-25	15-Oct-25	29-Oct-25	12-Nov-25	19-Nov-25	26-Nov-25		04-Feb-26	
								Planned Days	0	14	14	7	7	28	70	60	
								Actual Dates									
Total							81.12										

Focal Point
ASSET Project
 Chattogram Mohila Polytechnic Institute
 North Haishahar, Chattogram

[Handwritten signature]

[Handwritten signature]

17.09.25
 চট্টগ্রাম মহিলা পলিটেকনিক ইনস্টিটিউট
 প্রধান কার্যালয় (জি.পি.ইউ.)
 উত্তর হাইশাহার, চট্টগ্রাম
 মোঃ মাহমুদুল হক (প্রোগ্রামিং অফিসার)
 মোঃ মাহমুদুল হক (প্রোগ্রামিং অফিসার)