

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR 2024-2025


Ministry / Division	Ministry of Home Affairs
Agency	Bangladesh Coast Guard
Project/ Programmed Name & Code	Bangladesh Coast Guard
Project/ Programmed Name & Code	Acquisition of Replacement Vessel to Increase the Capacity of Bangladesh Coast Guard
	224392800


Budget:

Development

(Works)

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & (Type)	Contract Approving Authorities	Source of Fund	Estid Cost in Crore TK	Time code for Process	Not used in works	Invite/Advice Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award Signing of contract	Signing of contract	Total time to contract signature	Time for completion of contract	
								9	10	11	12	13	14	15	16	17	18	
1	WORKS																	
WD 1	Riverine Patrol Vessel (RPV)	No	05	OTM	CCGP	GOB	228.00	Planned Dates		03 Jun 24	15 Jul 24	29 Jul 24	20 Aug 24	27 Aug 24	05 Sep 24	93	Jun 27	
								Planned Day		0	42	14	21	07	09		03 year	
								Actual Dates										
WD 2	Coastal Patrol Vessel (CPV)	No	04	OTM	CCGP	GOB	120.13	Planned Dates		01 Sep 24	14 Oct 24	28 Oct 24	18 Nov 24	25 Nov 24	03 Dec 24	93	Jun 27	
								Planned Day		0	43	14	21	07	08		03 year	
								Actual Dates										


Mir MD Mahabul Hasan
 Captain BN
 Project Director
 "Acquisition of Replacement Vessel to Increase the Capacity of BCG"


MIR ERSHAD ALI
 Rear Admiral
 Director General
 Bangladesh Coast Guard

ANNUAL PROCUREMENT PLAN FINANCIAL YEAR 2024-2025

Ministry / Division	Ministry of Home Affairs
Agency	Bangladesh Coast Guard
Procuring Entity Name & Code	Bangladesh Coast Guard
Project/ Programmed Name & Code	Acquisition of Replacement Vessel to Increase the Capacity of Bangladesh Coast Guard
	224392800

Budget:

Development

(Service)

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authorities	Source of Fund	Est'd Cost in Lakh TK	Time code for Process		Not used in Service	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award Signing of Contract	Signing of Contract	Total time to contract signature	Time for completion of contract
								9	10									
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SD 1	Transport Service	No	01	OTM	HOPE	GOB	20.00	Planned Dates		28 May 24 (Re-Contract)	-	-	-	-	25 Jun 24	01 Year	30 Jun 25	
								Planned Day		0	0	0	0	0	0	0	03 year	
								Actual Dates										


 09/06/24
Mir MB Mahabul Hasan
 Captain BN
 Project Director
 *Acquisition of Replacement Vessel
 to Increase the Capacity of BCG*


MIR ERSHAD ALI
 Rear Admiral
 Director General
 Bangladesh Coast Guard