

ANNUAL PROCUREMENT PLAN

FINANCIAL YEAR 2026-2027

Ministry / Division

Agency

Procuring Entity Name & Code

Project/ Programmed Name & Code

Ministry of Home Affairs	
Bangladesh Coast Guard	
Bangladesh Coast Guard	
Acquisition of Replacement vessel to Increase the capacity of Bangladesh Coast Guard	224392800

Budget:

Development

(Works)

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & (Type)	Contract Approving Authorities	Source of Fund	Estd Cost in Lakh TK	Time code for Process	Not used in works	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-1	Riverine Patrol Vessel (RPV)	No	05	OSTETM (ICT)	CCGP	GOB	18497.13	Planned Dates							09 Jun 26		08 Feb 29
								Planned Days									32 Months
								Actual Dates							09 Jun 26		
WD-2	Coastal Patrol Vessel (CPV)	No	04	OSTETM (ICT)	CCGP	GOB	22077.89	Planned Dates		10 Aug 26	23 Sep 26	26 Oct 26	24 Dec 26	31 Dec 26	10 Jan 27		30 Jun 29
								Planned Days		0	45	32	60	07	10	154	29 Months 20 Days
								Actual Dates									


 MOHAMMED SHAHEEN MAJEED
 Captain BN
 Project Director
 "Acquisition of Replacement Vessel to Increase the Capacity of BCG"


 MD ZIAUL HOQUE
 Rear Admiral
 Director General
 Bangladesh Coast Guard
 16/07/26

ANNUAL PROCUREMENT PLAN

FINANCIAL YEAR 2026-2027

Ministry / Division

Agency

Procuring Entity Name & Code

Project/ Programmed Name & Code

Ministry of Home Affairs	
Bangladesh Coast Guard	
Bangladesh Coast Guard	
Acquisition of Replacement vessel to increase the capacity of Bangladesh Coast Guard	224392800

Budget:

Development

(Service)

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & (Type)	Contract Approving Authorities	Source of Fund	Estd Cost in Lakh TK	Time code for Process	Not used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award Signing of contract	Signing of contract	Total time to contract signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD-1	Transport Service	No	01	OTM (Frame work Contract)	HOPE	GOB	20.00	Planned Dates		21 Jun 25 (For Re-contract)	-	-	-	-	29 Jun 25		30 Jun 27
								Planned Days		0	0	0	0	0	0	09	12 Months
								Actual Dates									


MOHAMMED SHAHEEN MAJEED
 Captain BN
 Project Director
 "Acquisition of Replacement Vessel
 to Increase the Capacity of BCG"


MD ZIAUL HOQUE
 Rear Admiral
 Director General
 Bangladesh Coast Guard