

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
GR-1	Cleaning Materials 3211102	LS	LS	CP	AA	GoB	100	07 Sep 2025	-	0 day	15 Sep 2025 8 days	16 Sep 2025 1 day	23 Sep 2025 7 days	29 Sep 2025 6 days	required	22 days	40 days
GR-2	Advertising expenses 3211125	LS	LS	RFO	AA	GoB	100	07 Sep 2025	-	0 day	15 Sep 2025 8 days	16 Sep 2025 1 day	23 Sep 2025 7 days	29 Sep 2025 6 days	required	22 days	40 days
GR-3	Books & Periodicals 3211127	LS	LS	CP	AA	GoB	100	07 Sep 2025	-	0 day	15 Sep 2025 8 days	16 Sep 2025 1 day	23 Sep 2025 7 days	29 Sep 2025 6 days	required	22 days	40 days
GR-4	Computer Accessories 3255101	LS	LS	RFO/DPM	AA	GoB	160	07 Sep 2025	-	0 day	15 Sep 2025 8 days	16 Sep 2025 1 day	23 Sep 2025 7 days	29 Sep 2025 6 days	required	22 days	40 days
GR-5	Printing and Binding 3255102	LS	LS	DPM	AA	GoB	100	07 Sep 2025	-	0 day	15 Sep 2025 8 days	16 Sep 2025 1 day	23 Sep 2025 7 days	29 Sep 2025 6 days	required	22 days	40 days
GR-6	Other Expenses (Miscellaneous) 3255105	LS	LS	RFO/CP	AA	GoB	400	07 Sep 2025	-	0 day	15 Sep 2025 8 days	16 Sep 2025 1 day	23 Sep 2025 7 days	29 Sep 2025 6 days	required	22 days	40 days
GR-7	Motor Vehicles (Repair & Maintenance) 3258101	LS	LS	CP	HOPE	GoB	100	07 Sep 2025	-	0 day	15 Sep 2025 8 days	16 Sep 2025 1 day	23 Sep 2025 7 days	29 Sep 2025 6 days	required	22 days	40 days
GR-8	Furniture (Repair & Maintenance) 3258102	LS	LS	DPM	AA	GoB	60	07 Sep 2025	-	0 day	15 Sep 2025 8 days	16 Sep 2025 1 day	23 Sep 2025 7 days	29 Sep 2025 6 days	required	22 days	40 days
GR-9	Computers (Repair & Maintenance) 3258103	LS	LS	DPM	AA	GoB	140	07 Sep 2025	-	0 day	15 Sep 2025 8 days	16 Sep 2025 1 day	23 Sep 2025 7 days	29 Sep 2025 6 days	required	22 days	40 days
GR-10	Other machinery and equipment (Repair & Maintenance) 3258105	LS	LS	DPM	AA	GoB	100	07 Sep 2025	-	0 day	15 Sep 2025 8 days	16 Sep 2025 1 day	23 Sep 2025 7 days	29 Sep 2025 6 days	required	22 days	40 days
GR-11	Computers and accessories 4112202	NO'S	LS	RFO	AA	GoB	600	07 Sep 2025	-	0 day	15 Sep 2025 8 days	16 Sep 2025 1 day	23 Sep 2025 7 days	29 Sep 2025 6 days	required	22 days	40 days
GR-12	Office equipment 4112310	NO'S	LS	RFO/ITM (Framework Agreement)	AA	GoB	200	07 Sep 2025	-	0 day	15 Sep 2025 8 days	16 Sep 2025 1 day	23 Sep 2025 7 days	29 Sep 2025 6 days	required	22 days	40 days
GR-13	Furniture 4112314	NO'S	LS	RFO	AA	GoB	200	07 Sep 2025	-	0 day	15 Sep 2025 8 days	16 Sep 2025 1 day	23 Sep 2025 7 days	29 Sep 2025 6 days	required	22 days	40 days

Handwritten signature and date: 22/09/25
 CAIS Barishal
 Divisional Cooperative Office, Barishal

Handwritten signature and date: 22/09/25
 CAIS Barishal
 Divisional Cooperative Office, Barishal

Handwritten signature and date: 22/09/25
 CAIS Barishal
 Divisional Cooperative Office, Barishal

Handwritten signature and date: 22/09/25
 CAIS Barishal
 Divisional Cooperative Office, Barishal