

Annual procurement plan: 2024-2025

(Budget Revenue)

Ministry /Division: Rural development and cooperative Division

Agency: Department of Cooperatives.

Procuring Entity unit & code : Upazila Cooperative Office,Fulbaria,Mymensingh.

Package no.	Description of procurement Package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimate in Thousands and	Time code for process	Not used in good	Invite/A tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for correction of contract
								9	10	11	12	13	14	15	16	17	18
1	2	3	4	5	6	7	8										
GR-1	Computer Equipment (toner)	No's	LS	DPM	HOPE	GOB	8										
GR-2	Other Expenses Stationary Materials	No's	LS	DPM	HOPE	GOB	30										
GR-3	Uniform	No's	LS	DPM	HOPE	GOB	7										
GR-4	Furniture (Repair & maintenance)	No's	LS	DPM	HOPE	GOB	6										
GR-5	Computer & Office Equipment (Repair & maintenance)	No's	LS	DPM	HOPE	GOB	10										
GR-6	Computer & Accessories	No's	LS	RFQM	HOPE	GOB	90										
GR-7	Furniture	No's	LS	RFQM	HOPE	GOB	0										
GE-8	Office Equipment	No's	LS	RFQM	HOPE	GOB	100										
								Planned Date	Not used in good	Invite/A tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for correction of contract
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									
								Planned Date									
								Actual Date									
								Planned Date									

(Budget Revenue)


Annual procurement plan: 2024-2025

Ministry /Division: Rural development and cooperative Division
 Agency: Department of Cooperatives.
 Procuring Entity unit & code : Upazila Cooperative Office,Fulbaria,Mymensingh.

Package no.	Description of procurement Package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimate in Thous and tk.	Time code for proc ess	Not used in good	Invoice/A dvertise tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time for correction of contract
1	Computer Equipment (toner)	No's	LS	DPM	HOPE	GOB	8	9	10	11	12	13	14	15	16	17	18
GR-1	Computer Equipment (toner)	No's	LS	DPM	HOPE	GOB	30										
GR-2	Other Expenses Stationary Materials	No's	LS	DPM	HOPE	GOB	7										
GR-3	Furniture (Repair & maintenance)	No's	LS	DPM	HOPE	GOB	6										
GR-4	Uniform	No's	LS	DPM	HOPE	GOB	10										
GR-5	Computer & Office Equipment (Repair & maintenance)	No's	LS	DPM	HOPE	GOB	90										
GR-6	Computer & Accessories	No's	LS	DPM	HOPE	GOB	0										
GE-7	Furniture	No's	LS	DPM	HOPE	GOB	100										
GE-8	Office Equipment	No's	LS	DPM	HOPE	GOB	100										

[Signature]
 17/10/2018

Md Jahangir Alam
 Upazila Cooperative Officer
 Fulbaria,Mymensingh



Mohammed Robin Islam
 Zila Cooperative Officer
 Mymensingh