

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/Avertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature
GR-8	Laptop 4112202 Ups 4112202 Printer 4112202	3	4	RFQM	HOPE	GOB	200	9	10	11	12	13	14	15	16	17
			1					Planned Dates	10 Oct. 2024	17 Oct. 2024	17 Oct. 2024	24 Oct. 2024	30 Oct. 2024	Not Needed	20 days	
			2					Planned Dates	0 day	7 days	1 day	7 days	6 days			
			2					Actual Dates								
2	Planned Dates	04 Nov. 2024	11 Nov. 2024	11 Nov. 2024	18 Nov. 2024	21 Nov. 2024										
GR-9	Office equipment 4112310	No's	LS	RFQM	HOPE	GOB	30	9							16	18 days
			1					Planned Dates	05 Dec 2024	12 Dec 2024	12 Dec 2024	12 Dec 2024	22 Dec 2024	Not Needed	18 days	
			2					Planned Dates	0 day	7 days	1 day	7 days	3 days			
			2					Actual Dates								
2	Planned Dates															
GR-10	Table 4112314 Chair 4112314 Shelf 4112314 Counter 4112314 Rack 4112314	No's	1	RFQM	HOPE	GOB	150	9							16	18 days
			2					Planned Dates	05 Dec 2024	12 Dec 2024	12 Dec 2024	12 Dec 2024	22 Dec 2024	Not Needed	18 days	
			2					Planned Dates	0 day	7 days	1 day	7 days	3 days			
			2					Actual Dates								
			2					Planned Dates								
1	Planned Dates															

প্রাঃ অতিরিক্ত সচিব
 পরিচালক অফিস -
 কলিকাতা
 সরকারি অফিস ভাড়া
 বিভাগ, কলিকাতা

১০.১১.২০২৪

প্রাঃ অতিরিক্ত সচিব
 পরিচালক অফিস -
 কলিকাতা
 সরকারি অফিস ভাড়া
 বিভাগ, কলিকাতা

১০.১১.২০২৪

প্রাঃ অতিরিক্ত সচিব
 পরিচালক অফিস -
 কলিকাতা
 সরকারি অফিস ভাড়া
 বিভাগ, কলিকাতা