

**Annual Procurement Plan (APP)
for Goods
FY: 2019-2020**

Budget: 1

Ministry/Division : Rural Development & Cooperatives Division
Agency : Department of Cooperatives
Procuring Entity Unit & Code : Head Office, 1380201

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-01	Books and Periodicals	No's	LS	RFQM	HOPE	GOB	400	Planned Dates		05.08.19	14.08.19	18.08.19	25.08.19	29.08.19		24 days
								Planned Dates		0 day	09 days	04 days	07 days	04 days	not needed	
								Actual Dates								
GR-02	Computer Equipment	No's		OTM	HOPE	GOB	1600	Planned Dates		06.08.19	20.08.19	04.09.19	12.09.19	03.10.19		58 days
								Planned Dates		0 day	15 days	15 days	07 days	21 days	needed	
								Actual Dates								
GR-03	Other Expenses - Stationary Materials Stationary items)	No's	LS	OTM	HOPE	GOB	3000	Planned Dates		07.08.19	21.08.19	05.09.19	12.09.19	03.10.19		58 days
								Planned Dates		0 day	15 days	16 days	07 days	21 days	needed	
								Actual Dates								
GR-04	Other Expenses (Electrical items)	LS	LS	OTM	HOPE	GOB	1500	Planned Dates		08.08.19	22.08.19	08.09.19	15.09.19	06.10.19		59 days
								Planned Dates		0 day	15 days	17 days	07 days	21 days	needed	
								Actual Dates								
GR-05	Other Expenses (Cookeries & others related items)	LS	LS	RFQM	HOPE	GOB	600	Planned Dates		18.08.19	26.08.19	27.08.19	03.09.19	09.09.19		22 days
								Planned Dates		0 day	7 days	01 days	08 days	07 days	not needed	
								Actual Dates								

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

উচ্চমান সরকারী

শাখা প্রধান-০৪

স্বাধীন অধিদপ্তর, ঢাকা।

শাখা প্রধান-৪

স্বাধীন অধিদপ্তর, ঢাকা।

স্বাধীন অধিদপ্তর

স্বাধীন অধিদপ্তর

স্বাধীন অধিদপ্তর

স্বাধীন অধিদপ্তর

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	c
GR-06	Other Expenses (offset A4 papers) photocopy	No's	LS	RFQM	HOPE	GOB	600	Planned Dates		19.08.19	27.08.19	28.08.18	04.09.19	09.09.19	not needed	21 days	0
GR-07	Other Expenses (offset legal papers) photocopy	No's	LS	RFQM	HOPE	GOB	600	Planned Dates		21.08.19	28.08.19	29.08.19	05.09.19	12.09.19	not needed	22 days	0
GR-08	Other Expenses (offset A4 papers) Computer	No's	LS	RFQM	HOPE	GOB	600	Planned Dates		22.08.19	29.08.19	01.09.19	08.09.19	12.09.19	not needed	22 days	0
GR-09	Other Expenses (offset legal papers) Computer	No's	LS	RFQM	HOPE	GOB	600	Planned Dates		0 day	07 days	03 days	08 days	04 days	not needed	21 days	4
GR-10	Staff Leverage	No's	LS	RFQM	HOPE	GOB	900	Planned Dates		28.08.19	04.09.19	05.09.19	12.09.19	19.09.19	not needed	22 days	4
GR-11	Motor Vehicles (Repair & maintenance)	LS	LS	CP	HOPE	GOB	1500	As per instant requirement									
GR-12	Furniture (Repair & maintenance)	LS	LS	CP	HOPE	GOB	800	As per instant requirement									
GR-13	Computers (Repair & maintenance)	LS	LS	CP	HOPE	GOB	700	As per instant requirement									


উচ্চমান সহকারী
শাখা প্রধান-০৪
সমন্বয় অধিদপ্তর, ঢাকা।


শাখা প্রধান-৪
সমন্বয় অধিদপ্তর, ঢাকা।


স্বয়ং পরিচালিত শাখা
উপসহকারী (সহকারী)


শ্রীঃ আঃ মুনীর হুসেন
নির্বাহক ও মহাপরিচালক

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	cc
GR-14	Machineries & Equipment (Repair & maintenance)	LS	LS	CP	HOPE	GOB	2200			27.08.19	11.09.19	26.09.19	03.10.19	24.10.19	needed	59 days	1
GR-15	Computers & Accessories (Purchase)	No's	25	OTM	HOPE	GOB	2500			27.08.19	11.09.19	26.09.19	03.10.19	24.10.19	needed	59 days	1
GR-16	Office Equipment (folder & other's) Purchase.	LS	LS	OTM	HOPE	GOB	1600			29.08.19	12.09.19	29.09.19	06.10.19	27.10.19	needed	59 days	1
GR-17	Furniture (Purchase)	LS	LS	RFQM	HOPE	GOB	1500			01.09.19	08.09.19	09.09.19	16.09.19	22.09.19	not needed	21 days	4
GR-18	Other Expenses (stationary training)	LS	LS	RFQM	HOPE	GOB	1000			04.09.19	11.09.19	12.09.19	19.09.19	25.09.19	not needed	22 days	4
GR-19	Motor Vehicles (Purchase)	No's	01	DPM	HOPE	GOB	9200			02.10.19	18.10.19	20.10.19	04.11.19	11.11.19	needed	41 days	9

As per instant requirement


উচ্চমান সহকারী
 শাখা প্রধান-০৪
 সমবায় অধিদপ্তর, ঢাকা।


 শাখা প্রধান-৪
 সমবায় অধিদপ্তর, ঢাকা।


 কৃষি সেবা প্রধান আহ্ন
 উপ-সহকারী (সহকারী)


 মোঃ আমিনুল ইসলাম
 নিবন্ধক ও মহাপরিচালক

**Annual Procurement Plan (APP)
for Goods
FY: 2019-2020**

Ministry/Division : Rural Development & Cooperatives Division
 Agency : Department of Cooperatives
 Procuring Entity Unit & Code : Head Office, 1380201

Budget: R

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Total cost of	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SR-1	Computer Software (Customise)	LS	LS	QCBS	HOPE	GOB	5000	Planned Dates		05.09.19	22.09.19	07.10.19	14.10.19	04.11.19		needed	60 days	1
								Planned Dates										
								Actual Dates										


উচ্চমান সহকারী
 শাখা প্রধান-০৪
 সমবায় অধিদপ্তর, ঢাকা।


শাখা প্রধান-৪
 সমবায় অধিদপ্তর, ঢাকা।


রুম মোহাম্মদ মাহুদ
 উপ-নির্বাহক (ফাইন্যান্স)


মোঃ জামিনুল ইসলাম
 নির্বাহক ও মহাপরিচালক