

Annual Procurement Plan (APP) for Goods FY: 2020-2021

Budget: Revenue

Ministry/Division : Rural Development & Cooperatives Division
Agency : Department of Cooperatives
Procuring Entity Unit & Code : Head Office, 1380201

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
1	Books and Periodicals	No's	LS	RFQM	HOPE	GOB	400	Planned Dates		05.08.20	12.08.20	16.08.20	23.08.20	27.08.20	not needed	22 days	40 days
GR-01	Books and Periodicals	No's	LS	RFQM	HOPE	GOB	400	Planned Dates		05.08.20	12.08.20	16.08.20	23.08.20	27.08.20	not needed	22 days	40 days
GR-02	Computer Equipment	No's		LTM	HOPE	GOB	1600	Planned Dates		06.08.20	20.08.20	03.09.19	10.09.20	01.10.20	needed	57 days	120 days
GR-03	Other Expenses - Stationary Materials Stationary items	No's	LS	LTM	HOPE	GOB	2500	Planned Dates		09.08.20	24.08.20	08.09.20	15.09.20	06.10.20	needed	58 days	120 days
GR-04	Other Expenses (Electrical items)	LS	LS	LTM	HOPE	GOB	2000	Planned Dates		10.08.20	25.08.20	10.09.20	17.09.20	08.10.20	needed	59 days	120 days
GR-05	Other Expenses (Cookeries & others related items)	LS	LS	RFQM	HOPE	GOB	600	Planned Dates		12.08.20	20.08.20	24.08.20	31.08.20	03.09.20	not needed	22 days	40 days


উপস্থাপন সরকারী
শাখা প্রধান-০৪
সমবায় অধিদপ্তর, ঢাকা।


শাখা প্রধান-৪
সমবায় অধিদপ্তর, ঢাকা।


বুর মোহাম্মদ আহমদ
উপ-নিবন্ধক (সহকারী)


জিহাদ রহমান
অতিরিক্ত নিবন্ধক
(অসিস্টেড সিনিয়র ওফিসার)
সমবায় অধিদপ্তর, ঢাকা।


মোঃ আহসান কবীর
অতিরিক্ত নিবন্ধক
(অসিস্টেড সিনিয়র ওফিসার)
সমবায় অধিদপ্তর, ঢাকা।



মোঃ আমিনুল ইসলাম
নিবন্ধক ও সহকারীচালক

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
GR-06	Other Expenses (offset A4 & legal papers) photocopy	No's	LS	LTM	HOPE	GOB	1200	Planned Dates		13.08.20	20.08.20	24.08.20	31.08.20	03.09.20	not needed	21 days	40 days
								Planned Dates		0 day	07 days	04 days	07 days	03 days			
								Actual Dates									
GR-07	Other Expenses (offset A4 & legal papers) Computer	No's	LS	LTM	HOPE	GOB	1200	Planned Dates		19.08.20	26.08.20	31.08.20	07.09.20	10.09.20	not needed	22 days	40 days
								Planned Dates		0 day	07 days	05 days	07 days	03 days			
								Actual Dates									
GR-08	Staff Leverage	No's	LS	RFO	HOPE	GOB	700	Planned Dates		23.08.20	31.08.20	03.09.20	10.09.20	14.09.20	not needed	22 days	40 days
								Planned Dates		0 day	08 days	03 days	07 days	04 days			
								Actual Dates									
GR-09	Motor Vehicles (Repair & maintenance)	LS	LS	CP	HOPE	GOB	1500	As per instant requirement									
GR-10	Furniture (Repair & maintenance)	LS	LS	CP	HOPE	GOB	800	As per instant requirement									
GR-11	Computers (Repair & maintenance)	LS	LS	CP	HOPE	GOB	700	As per instant requirement									
GR-12	Machineries & Equipment (Repair & maintenance)	LS	LS	CP	HOPE	GOB	2200	As per instant requirement									
GR-13	Computers & Accessories (Purchase)	No's	25	LTM	HOPE	GOB	2500	Planned Dates		25.08.20	09.09.20	24.09.20	01.10.20	22.10.20	needed	58 days	120 days
								Planned Dates		0 day	15 days	15 days	07 days	21 days			
								Actual Dates									













উক্তমান সহকারী

শাখা প্রধান-০৪

সমবায় অধিদপ্তর, ঢাকা।

শাখা প্রধান-৪

সমবায় অধিদপ্তর, ঢাকা।

নূর মোহাম্মদ মাসুদ
উপ-নিবন্ধক (ফাইলিং)

মোঃ জিল্লুর রহমান
প্রশাসনিক (প্রশাসন, মাসিট ও ফাইলিং)
সমবায় অধিদপ্তর, ঢাকা।

মোঃ আহসান কবীর
অতিরিক্ত নিবন্ধক
(প্রশাসন, মাসিট ও ফাইলিং)
সমবায় অধিদপ্তর, ঢাকা।

মোঃ আবদুল হক
নিবন্ধক ও প্রশাসনিক

GR-14	Office Equipment (folder & other's) Purchase training).	LS	LS	LTM	HOPE	GOB	2000	Planned Dates		27.08.20	13.09.20	28.09.20	05.10.20	27.10.19	needed	61 days	120 days
								Planned Days	0 day	17 days	15 days	07 days	22 days				
								Actual Dates									
GR-15	Furniture (Purchase)	LS	LS	RFQM	HOPE	GOB	1600	Planned Dates	02.09.20	09.09.20	13.09.20	20.09.20	24.09.20		not needed	22 days	40 days
								Planned Days	0 day	07 days	04 days	07 days	04 days				
								Actual Dates									
GR-16	Other Expenses (stationary training)	LS	LS	RFQM	HOPE	GOB	1500	Planned Dates	03.09.20	10.09.20	13.09.20	20.09.20	24.09.19		not needed	21 days	40 days
								Planned Days	0 day	07 days	03 days	07 days	04 days				
								Actual Dates									
GR-17	Motor Vehicles (Purchase)	No's	01	DPM / OTM	HOPE	GOB	7600	Planned Dates	04.10.20	19.10.20	27.10.20	12.11.20	19.11.20		needed	46days	90 days
								Planned Days	0 day	15 days	08 days	16 days	07 days				
								Actual Dates									


উজ্জ্বল সরকারী
 শাখা প্রধান-০৪
 সয়বায় অধিদপ্তর, ঢাকা।


শাখা প্রধান-৪
 সয়বায় অধিদপ্তর, ঢাকা।


নূর মোহাম্মদ মামুন
 ইংসিসকর (বাহ্যিক)


মোঃ জিল্লুর রহমান
 যুগ্ম-নিবন্ধক (প্রশাসন, মানি ও ফাইলিং)
 সয়বায় অধিদপ্তর, ঢাকা।


মোঃ আহসান কবীর
 অতিরিক্ত নিবন্ধক
 (প্রশাসন, মানি ও ফাইলিং)
 সয়বায় অধিদপ্তর, ঢাকা।


মোঃ আমিনুল ইসলাম
 নিবন্ধক ও মহাপরিচালক

Annual Procurement Plan (APP) for Goods FY: 2020-2021

Ministry/Division : Rural Development & Cooperatives Division
Agency : Department of Cooperatives
Procuring Entity Unit & Code : Head Office, 1380201

Budget: Rev

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time complete of cont
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR-1	Computer Software (Customise)	LS	LS	RFQM	HOPE	GOB	1000	Planned Dates		06.09.20	21.09.20	06.10.20	13.10.20	03.11.20	needed	58 days	120 da


উচ্চমান সহকারী
শাখা প্রধান-০৪
সমন্বয় অধিদপ্তর, ঢাকা।


আইটি প্রধান-৪
সমন্বয় অধিদপ্তর, ঢাকা।


মুখ্য সচিবালয় প্রধান
উপ-নিয়ন্ত্রক (কম্পিউটার)


মোঃ জিহাদ রহমান
মুখ্য নিয়ন্ত্রক (প্রশাসন, মালি ও ফাইন্যান্স)
সমন্বয় অধিদপ্তর, ঢাকা।


মোঃ আব্দুল কবীর
অতিরিক্ত নিয়ন্ত্রক
(প্রশাসন, মালি ও ফাইন্যান্স)
সমন্বয় অধিদপ্তর, ঢাকা।


মোঃ আশরাফ হোসেন
নিয়ন্ত্রক ও মহাপরিচালক