

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
সমবায় অধিদপ্তর,
আগারগাঁও, ঢাকা-১২০৭
www.coop.gov.bd

স্মারক সংখ্যা- ৪৭.৬১.০০০০.০০৫.০৭.০৯.১৯- ৬৪৬

তারিখঃ ২৭/০৭/২০২২ইং

বিষয়ঃ ২০২০-২০২১ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা(এপিপি) সমবায় অধিদপ্তরের ওয়েব-সাইটে প্রকাশ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, সমবায় অধিদপ্তরের প্রধান কার্যালয়ের ২০২২-২০২৩ অর্থ বছরে (রাজস্ব ও উন্নয়ন বাজেটের) ক্রয় কাজের জন্য বার্ষিক ক্রয় পরিকল্পনা(এপিপি) প্রণয়ন করা হয়েছে। প্রণয়নকৃত এপিপি সমবায় অধিদপ্তরের ওয়েব সাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হল।

সংযুক্ত: ০৬(ছয়)পাতা।

জনাব মোঃ আব্দুল ওয়াহেদ
উপ-নিবন্ধক(এমআইএস)
সমবায় অধিদপ্তর, ঢাকা।

(কাজী রাশেদুজ্জামান)
উপ-নিবন্ধক (ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।
ফোন: ৮১৪২০৭৬

সদয় অবগতির জন্য অনুলিপি:

- ০১। নিবন্ধক ও মহাপরিচালকের একান্ত সহকারী। নিবন্ধক ও মহাপরিচালক মহোদয়ের সদয় অবগতির জন্য।

Annual Procurement Plan (APP) for Goods FY: 2022-2023

Budget: Revenue

Ministry/Division : Rural Development & Cooperatives Division
Agency : Department of Cooperatives
Procuring Entity Unit & Code : Head Office, 1380201

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invie/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Books and Periodicals	No's	LS	CP / RFQM	HOPE	GOB	400	Planned Dates Planned Days Actual Dates		21.08.22 0 day	28.08.22 07 days	31.08.22 03 days	07.09.22 07 days	12.09.22 05 days	not required	22 days	40 days
GR-02	Computer Printer Toner	No's	LS	CP / OTM	HOPE	GOB	600	Planned Dates Planned Days Actual Dates		23.08.22 0 day	07.09.22 15 days	22.09.22 15 days	29.09.22 07 days	20.10.22 21 days	not required	58 days	120 days
GR-03	Photocopier Toner	No's	LS	CP / RFQM	HOPE	GOB	400	Planned Dates Planned Days Actual Dates		28.08.22 0 day	04.09.22 07 days	08.09.22 04 days	15.09.22 07 days	18.09.22 03 days	not required	21 days	40 days
GR-04	Other Expenses (offset legal papers) photocopy	No's	LS	CP	HOPE	GOB	50	As per instant requirement									
GR-05	Other Expenses - Stationary Materials Stationary items	No's	LS	OTM	HOPE	GOB	900	Planned Dates Planned Days Actual Dates		30.08.22 0 day	14.09.22 15 days	29.09.22 15 days	06.10.22 07 days	27.10.22 21 days	not required	58 days	120 days

স্বাক্ষর
২৯/৯/২২
সি. রাউশনুল্লাহ
অফ-নিবন্ধক
ফরাসিভার, ঢাকা।

স্বাক্ষর
২৯/৯/২২
সি. রাউশনুল্লাহ
অফ-নিবন্ধক
ফরাসিভার, ঢাকা।

স্বাক্ষর
২৯/৯/২২
সি. রাউশনুল্লাহ
অফ-নিবন্ধক
ফরাসিভার, ঢাকা।

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
GR-15	Computers (Repair & maintenance)	LS	LS	CP	HOPE	GOB	400										
GR-16	Machineries & Equipment (Repair & maintenance)	LS	LS	CP	HOPE	GOB	1050										
GR-17	Computers & Laptop Purchase	No's	25	OTM	HOPE	GOB	2200	Planned Dates		13.09.22	28.09.22	13.10.22	20.10.22	11.11.22	not required	59 days	120 days
GR-18	Scanner, UPS& Printer Purchase	No's	25	CP	HOPE	GOB	300	Planned Dates		0 day	15 days	15 days	07 days	22 days			
GR-19	Computers Accessories Purchase	No's	25	CP	HOPE	GOB	200	Planned Dates									
GR-20	Office Equipment Purchase	LS	LS	OTM	HOPE	GOB	4000	Planned Dates		18.09.22	03.10.22	18.10.22	25.10.22	15.11.22	not required	58 days	120 days
GR-21	Furniture (Purchase)	LS	LS	CP / RFQ	HOPE	GOB	1000	Planned Dates		21.09.22	28.09.22	02.10.22	10.10.22	13.10.22	not required	22 days	40 days
GR-22	Internal Training	No's	LS		HOPE	GOB	2000	Planned Dates									
GR-23	Motor Vehicles (Purchase)	No's	01	DPM / OTM	HOPE	GOB	4500	Planned Dates		22.09.22	29.09.22	03.10.22	10.10.22	13.10.22	not required	21 days	40 days
GR-24	Stage Decoration (National Co-operative Day)	No's	LS	RFQM	HOPE	GOB	600	Planned Dates		0 day	07 days	04 days	07 days	03 days	not required		

Already the Ministry of finance has been issued and order to stop purchasing any vehicles for the fiscal year 2022-23

As per APA Scheduled

As per instant requirement

As per requirement & authority's approval

As per instant requirement & authority's approval

As per instant requirement & authority's approval

কাজী রাশেদুজ্জামান
উপ-নির্বাহক
সরবায় অধিদপ্তর, ঢাকা।

স্বাক্ষরিত (গোপন, সীলিত ও স্বাক্ষরিত)
সরবায় অধিদপ্তর, ঢাকা।

স্বাক্ষরিত (গোপন, সীলিত ও স্বাক্ষরিত)
সরবায় অধিদপ্তর, ঢাকা।

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
GR-25	Sound and photography (National Co-operative Day	No's	LS	RFQM	HOPE	GOB	500	Planned Dates		25.09.22	02.10.22	06.10.22	13.10.22	17.10.22	not required	22 days	40 days
								Planned Dates		0 day	07 days	04 days	07 days	04 days			
								Actual Dates									
GR-26	Stationary (National Co-operative Day)	No's	LS	RFQM	HOPE	GOB	500	Planned Dates		27.09.22	04.10.22	10.10.22	17.10.22	20.10.22	not required	23 days	40 days
								Planned Dates		0 day	07 days	06 days	07 days	03 days			
								Actual Dates									
GR-27	Banner, Poly Sign & Others (National Co-operative Day	No's	LS	RFQM	HOPE	GOB	400	Planned Dates		29.09.22	06.10.22	10.10.22	17.10.22	20.10.22	not required	22 days	40 days
								Planned Dates		0 day	07 days	05 days	07 days	03 days			
								Actual Dates									
GR-28	Refreshment (National Co-operative Day	No's	LS	DPM	HOPE	GOB	1100	As per instant requirement & authority's approval									
GR-29	Victory Day Celebration	No's	LS	RFQM	HOPE	GOB	600	Planned Dates		12.10.22	19.10.22	24.10.22	31.10.22	03.11.22	not required	21 days	40 days
								Planned Dates		0 day	07 days	04 days	07 days	03 days			
								Actual Dates									
GR-30	Father of the nation birthday and National Children day Celebration	No's	LS	RFQM	HOPE	GOB	600	Planned Dates		15.11.22	22.11.22	27.11.22	04.12.22	08.12.22	not required	23 days	40 days
								Planned Dates		0 day	07 days	05 days	07 days	04 days			
								Actual Dates									
GR-31	Independent day / National day of mourning /	No's	LS	RFQM	HOPE	GOB	500	Planned Dates		16.11.22	23.11.22	27.11.22	04.12.22	07.12.22	not required	21 days	40 days
								Planned Dates		0 day	07 days	04 days	07 days	03 days			
								Actual Dates									

১৯/১২/২২
কাজী রাশিদুল্লাহ আল
উপ-নিবন্ধক
সরকার অধিদপ্তর, ঢাকা।

১৯/১২/২২
স্বাক্ষর (গোপন, সাক্ষি ও বরদাশ)
সরকার অধিদপ্তর, ঢাকা।

১৯/১২/২২
স্বাক্ষর (গোপন, সাক্ষি ও বরদাশ)
সরকার অধিদপ্তর, ঢাকা।

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invitel/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
GR-32	Banner & Others on National day /	No's	1.5	CP	HOPE	GOB	200										

As per instant requirement & authority's approval.

২৯/১১/২২
কাজী রাশেদুজ্জামান
উপ-নিবন্ধক
সমবায় অধিদপ্তর, ঢাকা

২৯/১১/২২
রিজকা দত্ত
হাতিবন্ধ (গোপন, মানি ও সহযোগ)
সমবায় অধিদপ্তর, ঢাকা।

২৯/১১/২২
মোঃ আল-জামান আল-মীর্জা
অতিরিক্ত নিবন্ধক (গোপন, মানি ও সহযোগ)
নিবন্ধক ও সহযোগিতালক
(ককটিন ফ্যাক্টরি)

Revised Annual Procurement Plan (APP)

for Goods

FY: 2022-2023

Budget: Revenue

Ministry/Division : Rural Development & Cooperatives Division
Agency : Department of Cooperatives
Procuring Entity Unit & Code : Head Office, 1380201

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in Thousand Tk	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR-1	Computer Software (Customise)	LS	LS	OTM	HOPE	GOB	1000	Planned Dates		03.10.22	18.10.22	02.11.22	09.11.22	30.11.22	needed	58 days	120 days
								Planned Dates		0 day	15 days	15 days	07 days	21 days			
								Actual Dates									

29/9/22

काजी राटनदुखानान
डेप-निबधक
मयबाय अरिदुखर, ठका।

29/9/22

सिखा दख
मयबाय (मयबाय, मयबाय & मयबाय)
मयबाय अरिदुखर, ठका।

मयबाय अरिदुखर
मयबाय अरिदुखर (मयबाय, मयबाय & मयबाय)
मयबाय अरिदुखर (मयबाय, मयबाय & मयबाय)