


ANNUAL PROCUREMENT PLAN

FY 2023-24

Ministry/Division : Ministry of Local Government, Rural Development & Cooperatives; Rural Development & Cooperative Division
 Agency : Department of Cooperatives **Budget: Development**
 Procuring Entity Name & Code : Department of Cooperatives. Code 1380201
 Project Name & Code : Expansion of Milk Producers Cooperative in Milk Deficient Upazilas Project. Code 224369100


Procurements of Goods

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh) As per DPP	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-3	Procurement of Computer & Accessories	No.	10	OTM	PD	GOB	7.00	Planned Dates		03/12/2023	17/12/2023	24/12/2023	31/12/2023	02/01/2024	01/02/2024	-	15/02/2024
								Planned Days		0	15	07	07	02	07	38	
								Actual Dates									
GD-4	Procurement of Furniture	No.	270	OTM	PD	GOB	25.00	Planned Dates		03/12/2023	17/12/2023	24/12/2023	31/12/2023	02/01/2024	01/02/2024	-	15/02/2024
								Planned Days		0	15	07	07	02	07	38	
								Actual Dates									
GD-5	Procurement of Machinery	No.	799	OTM	Ministry	GOB	301.93	Planned Dates		03/12/2023	17/12/2023	24/12/2023	31/12/2023	02/01/2024	01/02/2024	-	15/02/2024
								Planned Days		0	15	07	07	02	07	38	
								Actual Dates									
GD-6	Procurement of Motor Vehicle (Refrigerator Van)	No.	05	OTM	Ministry	GOB	150.00	Planned Dates		03/12/2023	17/12/2023	24/12/2023	31/12/2023	02/01/2024	01/02/2024	-	15/02/2024
								Planned Days		0	15	07	07	02	07	38	
								Actual Dates									
	Value of Goods Procurement		1084			Total	483.93										


Procurements of Services

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh) As per DPP	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-2	Hiring of Vehicle for Project Office	No.	1	OTM	PD	GOB	48.00	Planned Dates		14/06/2023	26/06/2023	04/07/2023	11/07/2023	13/07/2023	10/08/2023	-	09/08/2024
								Planned Days		0	13	07	07	02	07	36	
								Actual Dates									
SD-1	Procurement of Software	No.	1	OTM	PD	GOB	17.40	Planned Dates		03/08/2023	17/08/2023	24/08/2023	31/08/2023	03/09/2023	02/09/2023	-	15/09/2023
								Planned Days		0	15	07	07	03	07	39	
								Actual Dates									
SD-2	Procurement of Database	No.	1	OTM	PD	GOB	16.80	Planned Dates		03/08/2023	17/08/2023	24/08/2023	31/08/2023	03/09/2023	02/09/2023	-	01/10/2023
								Planned Days		0	15	07	07	03	07	39	
								Actual Dates									
	Value of Services Procurement		3			Total	82.20										





Procurement of Works

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh) As per DPP	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-1	Construction of building (Heifer Center) with related works in 5 Upazilas	No.	5	OTM	HOPE	GOB	2412.10	Planned Dates		01/09/2023	30/09/2023	10/10/2023	17/10/2023	23/10/2023	20/11/2023	-	-
								Planned Days		0	29	10	07	06	07	49	180
								Actual Dates									
	Value of Works Procurement		5			Total	2412.10										



(Md Mashiur Rahman)
Project Director
Expansion of Milk Producers
Cooperative in Milk Deficient Upazilas Project
Department of Cooperatives, Dhaka.



(Dr. Tarun Kanti Sikder)
Registrar & Director General
Department of Cooperatives, Dhaka.

ANNUAL PROCUREMENT PLAN

FY 2023-24

Ministry/Division : Ministry of Local Government, Rural Development & Cooperatives; Rural Development & Cooperative Division
 Agency : Department of Cooperatives **Budget: Development**
 Procuring Entity Name & Code : Department of Cooperatives, 224340500
 Project Name & Code : Establishment Of Bangabandhu Model Village in the light of People-oriented village Cooperatives Philosophy of Bangabandhu.

Procurements of Goods

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh) As per DPP	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-3	Procurement of Computer & Accessories	No.	90	OTM	PD	GOB	82.20	Planned Dates		01/01/2024	15/01/2024	22/01/2024	29/01/2024	31/02/2024	28/02/2024	-	30/03/2024
								Planned Days		0	15	07	07	02	28	59	
								Actual Dates									
GD-4	Procurement of Furniture	No.	2700	OTM	PD	GOB	80.00	Planned Dates		01/01/2024	15/01/2024	22/01/2024	29/01/2024	31/01/2024	28/02/2024	-	30/03/2024
								Planned Days		0	15	07	07	02	28	59	
								Actual Dates									
GD-5	Enlistment of Firm for Supplying Agricultural Machinery	No.	50	OTM	HOPE	GOB	698.00	Planned Dates		02/08/2023	16/08/2023	23/08/2023	30/08/2023	03/09/2023	01/10/2023	-	20/10/2023
								Planned Days		0	15	07	07	03	28	60	
								Actual Dates									
GD-6	Irrigation Infrastructure	No.	10	DPM	PD	GOB	260.00	Planned Dates		01/09/2023	15/09/2023	22/09/2023	29/09/2023	01/10/2023	28/10/2023	-	30/11/2023
								Planned Days		0	15	07	07	02	28	59	
								Actual Dates									
GD-7	Solar Panel	No.	10	DPM/OTM	PD	GOB	50.00	Planned Dates		01/01/2024	15/01/2024	22/01/2024	29/01/2024	31/01/2024	28/02/2024	-	30/03/2024
								Planned Days		0	15	07	07	02	28	59	
								Actual Dates									
	Value of Goods procurement		2860			Total	1170.20										

OPC

R

Procurement of Services

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh) as per DPP	Time Code for Process	Advertise EOI	Shortlisting	Issue RFP	Proposal Opening	Proposal Evaluation	Financial Proposal Opening & negotiation/ Negotiation for ICS	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-3	Selection of Consultant farm for Digital Land Survey, Design & Drawing.	Man Month	3	SSS	PD	GOB	12.00	Planned Dates	03/07/2023	31/07/2023	10/08/2023	31/08/2023	14/09/2023	24/09/2023	01/10/2023	08/09/2023		
								Planned Days		28	11	21	14	10	07	07	98	180
								Actual Dates										
SD-4	Selection of Consultant farm for Topographic Land Survey & Digitization	Man Month	6	FBS	PD	GOB	28.00	Planned Dates	03/09/2023	01/10/2023	12/10/2023	02/11/2023	16/11/2023	26/11/2023	03/12/2023	10/12/2023		
								Planned Days		28	11	21	14	10	07	07	98	180
								Actual Dates										
SD-5	Selection of Consultant farm for End line Evaluation	Man Month	6	FBS	PD	GOB	18.00	Planned Dates	03/09/2023	01/10/2023	12/10/2023	02/11/2023	16/11/2023	26/11/2023	03/12/2023	10/12/2023		
								Planned Days		28	11	21	14	10	07	07	98	180
								Actual Dates										
	Total value of Works procurement						58.00											

বিঃদ্র: ১। মোটরযান (মিনিট্রাক ১টন) খাতে অর্থ বিভাগের সর্বশেষ নির্দেশনা অনুযায়ী ২০২৩-২৪ অর্থ বছরে ibas++ এ কোন অর্থ বরাদ্দ প্রদান না করায় চলতি অর্থ বছরে উক্ত খাতে ক্রয় কার্যক্রম সম্পূর্ণ করা সম্ভব হবে না বিধায় ক্রয় পরিকল্পনায় অন্তর্ভুক্ত করা হয়নি।



(Mohammad Helal Uddin)

Project Director

Establishment of Bangabandhu Model Village
in the light of People-oriented village
Cooperatives Philosophy of Bangabandhu Pilot Project
Department of Cooperatives, Dhaka.



(MD. Shafiqur Reza Biswas)

Registrar & Director General
Department of Cooperatives, Dhaka.

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
প্রকল্প পরিচালকের কার্যালয়
দুগ্ধ ও মাংস উৎপাদনের মাধ্যমে গ্রামীণ কর্মসংস্থান সৃষ্টির
লক্ষে যশোর ও মেহেরপুর জেলায় সমবায়ের কার্যক্রম বিস্তৃতকরণ প্রকল্প
বিভাগীয় সমবায় দপ্তর, খুলনা

২০২৩-২৪ অর্থ বছরের বার্ষিক কর্মপরিকল্পনা (Work Plan)

ক্র.নং	কর্মক্রান্তের নাম	লক্ষ্যমাত্রা	লক্ষ্যমাত্রা (২০২৩-২৪) অর্থবছর											
			মাসিক লক্ষ্যমাত্রা											
			জুলাই/২৩	আগস্ট/২৩	সেপ্টেম্বর/২৩	অক্টোবর/২৩	নভেম্বর/২৩	ডিসেম্বর/২৩	জানুয়ারি/২৪	ফেব্রুয়ারি/২৪	মার্চ/২৪	এপ্রিল/২৪	মে/২৪	জুন/২৪
১	সুবিধাভোগী নির্বাচন/জরীপ	২০০ জন	১০০	১০০										
২	সমবায় সমিতি গঠন	২ টি		২										
৩	দক্ষতা উন্নয়ন বিষয়ক প্রশিক্ষণ	২০ টি		৪	৪	৪	৪	৪						
৪	হিসাব সংরক্ষণ প্রশিক্ষণ	১০টি		২	২	২	২	২						
৫	পশুপালন ও প্রাথমিক চিকিৎসা	৩টি			১		১		১					
৬	ঘূর্ণায়মান আবর্তক তহবিল বিতরণ	২০০ জন			২০০									
৭	এক্সপোজার ভিজিট (লোকাল)	৩ টি				১	১	১						
৮	মধ্যবর্তী মূল্যায়ন	১ টি					১							
৯	সেমিনার/কনফারেন্স	১টি						১						
১০	অডিও-ভিডিও নির্মাণ	২ টি								১	০	১		
১১	অনুষ্ঠান	৩ টি			১	০	০	০	১	০	০	০	১	

১৬/৩/২৩
মোঃ মিজানুর/রহমান
প্রকল্প পরিচালক
ফোনঃ ০১৭১১৮৪৩৬৬৭