

## ANNUAL PROCUREMENT PLAN

FY 2025-26

Ministry/Division : Ministry of Local Government, Rural Development & Cooperatives; Rural Development & Cooperative Division  
 Agency : Department of Cooperatives **Budget: Development**  
 Procuring Entity Name & Code : Department of Cooperatives. Code 1380201  
 Project Name & Code : Expansion of Milk Producers Cooperative in Milk Deficient Upazilas Project. (1<sup>st</sup> Revised) Code 224369100


### Procurements of Goods


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh) As per DPP	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Seed (fodder) seedlings	NO	2575	RFQ	PD	GOB	30.00	Planned Dates		17..08.25	24.08.25	31.8.25	03.09.25	08.09.25	14.09.25	-	30.09.25
								Planned Days		0	07	08	03.	05	05	28	16
								Actual Dates									
GD-2	Seed (fodder) seedlings	NO	2575	RFQ	PD	GOB	30.00	Planned Dates		17..08.25	24.08.25	31.8.25	03.09.25	08.09.25	14.09.25	-	30.09.25
								Planned Days		0	07	08	03.	05	05	28	16
								Actual Dates									
GD-3	Animal vaccines and medicines (FMD, LSD,	NO	10300	OTM	DG	GOB	114.40	Planned Dates		01.09.25	14.09.25	29.09.25	06.10.25	13.10.25	12.11.25	-	27.11.25
								Planned Days		0	14	15	7	7	28	71	15
								Actual Dates									
GD-4	Animal vaccines and medicines (Deworming, Elthrax , BQ, HB)	NO	10300	DPM	DG	GOB	22.44	Planned Dates		20.10.25	11.11.25	25.11.25	2.12.25	09.12.25	07.01.26	-	07.02.26
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									
GD-5	Animal vaccinations and medicines (artificial insemination, medical expenses)	NO	10300	DPM	DG	GOB	260.00	Planned Dates		20.10.25	11.11.25	25.11.25	2.12.25	09.12.25	07.01.26	-	07.02.26
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									
GD-6	Machinery & Other Equipment Cream Separator- 60 Milk Can (40 li)- 76	NO	287	OTM	DG	GOB	500.00	Planned Dates		01.09.25	14.09.25	29.09.25	06.10.25	13.10.25	12.11.25	-	27.11.25
								Planned Days		0	14	15	7	7	28	71	15

*Ahmed*

*Bin*

	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh) As per DPP	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
	Multi -Purpose Vat-52 Yogut incubator (Heating & cooling-22 Bottle filling machine-22 Butter Churner machine-35 Sweet Routing Machine -20							Actual Dates									
GD-7	Camera	No	1	RFQ	PD	GOB	1.50	Planned Dates		17.08.25	24.08.25	31.8.25	03.09.25	08.09.25	14.09.25	-	30.09.25
								Planned Days		0	07	08	03.	05	05	28	16
								Actual Dates									
	Value of Goods Procurement		36338			Total	958.34										

  
 ডো. শামসুল হোসেন  
 প্রধান পরিচালক  
 পূর্ণাঙ্গ অফিসি ও পরিচালনা  
 পূর্ণাঙ্গ সঞ্চালক কার্যালয় সম্প্রদায় ভবন  
 সদরপুর, ঢাকা।

  
 Registrar & Director General (Head of Procurement Entity)  
 Department of Cooperatives, Dhaka.

**Munima Hafiz**  
 Registrar & Director General  
 (Additional Charge)  
 Dept. of Co-operatives, Dhaka.

# ANNUAL PROCUREMENT PLAN

FY 2025-26

Ministry/Division

: Ministry of Local Government, Rural Development & Cooperatives; Rural Development & Cooperative Division

Agency

: Department of Cooperatives

Procuring Entity Name & Code

: Department of Cooperatives. Code 1380201


**Budget: Development**


Project Name & Code

: Expansion of Milk Producers Cooperative in Milk Deficient Upazilas Project. (1<sup>st</sup> Revised) Code 224369100

## Procurement of Works

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh) As per DPP	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-01	Biogas plant	No.	04	RFQ	PD	GOB	20.00	Planned Dates		17.08.25	24.08.25	31.8.25	03.09.25	08.09.25	14.09.25	-	30.09.25
								Planned Days		0	07	08	03.	05	05	28	16
								Actual Dates									
WD-02	Vermicompost (Foundry)	No.	08	RFQ	PD	GOB	3.20	Planned Dates		17.08.25	24.08.25	31.8.25	03.09.25	08.09.25	14.09.25	-	30.09.25
								Planned Days		0	07	08	03.	05	05	28	16
								Actual Dates									
	Value of Works Procurement						23.20										

  
 ডো. শামসুল হোসেন  
 প্রকল্প পরিচালক  
 দুধ খণ্ডটি উপজেলায়  
 দুধ উৎপাদনের কার্যক্রম সম্প্রসারণ প্রকল্প  
 সমন্বয় অধিদপ্তর, ঢাকা।

  
 Registrar & Director General (Head of Procurement Entity)  
 Department of Cooperatives, Dhaka.

**Munima Hafiz**  
 Registrar & Director General  
 (Additional Charge)  
 Dept. of Co-operatives, Dhaka.

## ANNUAL PROCUREMENT PLAN


FY 2025-26

Ministry/Division : Ministry of Local Government, Rural Development & Cooperatives; Rural Development & Cooperative Division  
 Agency : Department of Cooperatives **Budget: Development**  
 Procuring Entity Name & Code : Department of Cooperatives. Code 1380201  
 Project Name & Code : Expansion of Milk Producers Cooperative in Milk Deficient Upazilas Project. (1<sup>st</sup> Revised) Code 224369100

### Procurement of Service

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh) As per DPP	Time Code for Process	Not used in GOOD	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD-1	Computer software	No.	1	RFQ	PD	GOB	5.00	Planned Dates		17.08.25	24.08.25	31.8.25	03.09.25	08.09.25	14.09.25	-	30.09.25
								Planned Days		0	07	08	03.	05	05	28	16
								Actual Dates									
	<b>Value of Works Procurement</b>		<b>1</b>			<b>Total</b>	<b>5.00</b>										

  
 ডেপুটি ডিরেক্টর  
 প্রকল্প পরিচালক  
 মুখ্য কার্যক্রম উপদেষ্টার  
 কার্যালয়, সপ্তাহসভা রুম  
 সরকার অধিদপ্তর, ঢাকা।

  
 Registrar & Director General (Head of Procurement Entity)  
 Department of Cooperatives, Dhaka.

**Munima Hafiz**  
 Registrar & Director General  
 (Additional Charge)  
 Dept. of Co-operatives, Dhaka.