

**Annual Procurement Plan (APP)
for Goods
FY: 2023-2024**

Budget: Revenue

Ministry/Division : Rural Development & Cooperatives Division
Agency : Department of Cooperatives
Procuring Entity Unit & Code : Head Office, 1380201

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Books and Periodicals	No's	LS	CP / RFQM	HOPE	GOB	400	Planned Dates		03.08.23	06.08.23	10.08.23	14.08.23	17.08.23	not required	14 days	40 days
								Planned Days		0 day	03 days	04 days	04 days	03 days			
								Actual Dates									
GR-02	Computer Printer Toner	No's	LS	CP / RFQM	HOPE	GOB	600	Planned Dates		06.08.23	21.08.23	05.09.23	12.09.23	03.10.23	not required	58 days	120 days
								Planned Days		0 day	15 days	15 days	07 days	21 days			
								Actual Dates									
GR-03	Photocopier Toner	No's	LS	CP / RFQM	HOPE	GOB	400	Planned Dates		10.08.23	17.08.23	20.08.23	27.08.23	30.08.23	not required	20days	40 days
								Planned Days		0 day	07 days	03 days	07 days	03 days			
								Actual Dates									
GR-04	Other Expenses (papers A4, Legal & photocopy)	No's	LS	OTM	HOPE	GOB	2000	Planned Dates		16.08.23	31.08.23	14.09.23	21.09.23	10.10.23	needed	57days	40 days
								Planned Days		0 day	15 days	15 days	07 days	20 days			
								Actual Dates									
GR-05	Other Expenses (Stationary, Materials Items)	No's	LS	OTM	HOPE	GOB	2500	Planned Dates		20.08.23	04.09.23	21.09.23	28.09.23	18.10.23	needed	58days	120 days
								Planned Days		0 day	15 days	15 days	07 days	21 days			
								Actual Dates									

মোহাম্মদ সাব্বির হোসেন
হিসাব সহকারী

মিজা মোঃ শাহরিয়ার কবীর
শাখা প্রধান-০৪

মোঃ আবদুল ওয়াহেদ
উপ নিবন্ধক (ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।

রিত্তা দত্ত
নিবন্ধক (প্রশাসন, মাসউ ও কাইন্যাং)
সমবায় অধিদপ্তর, ঢাকা।

হাফিজুল হায়দার চৌধুরী
প্রিন্ট নিবন্ধক (প্রশাসন, মাসউ ও কাইন্যাং)
(অতিঃ দাঃ)
সমবায় অধিদপ্তর, ঢাকা।

ড. তরুণ কান্তি শিকদার
নিবন্ধক ও মহাপরিচালক
সমবায় অধিদপ্তর
ঢাকা, বাংলাদেশ

GR	Other Expenses (Electrical, Items)	No's	LS	OTM	HOPE	GOB	1000	Planned Dates		27.08.22	11.09.23	16.09.23	24.09.23	15.10.23	needed	59 days	40 days
								Planned Days		0 day	15 days	15 days	08 days	21 days			
								Actual Dates									
GR-07	Other Expenses (Cookeries & others related Items)	No's	LS	OTM	HOPE	GOB	1000	Planned Dates		04.09.23	19.09.23	04.10.23	11.10.23	31.10.23	needed	57days	40 days
								Planned Days		0 day	15 days	15 days	07 days	20 days			
								Actual Dates									
GR-08	Other Expenses (Miscellaneous)	No's	LS	OTM	HOPE	GOB	1000	As per instant requirement & authority's approval									
GR-09	Staff Leverage (MLSS, Office Assistance& Driver)	No's	LS	CP / RFQM	HOPE	GOB	800	Planned Dates		10.09.23	17.09.23	21.09.23	26.10.23	01.10.23	not required	22days	40 days
								Planned Days		0 day	07 days	04 days	06 days	05 days			
								Actual Dates									
GR-10	Advertisement & Circulation	No's	LS	-	HOPE	GOB	1000	As per instant requirement & authority's approval									
GR-11	Motor Vehicles (Repair & maintenance)	LS	LS	CP	HOPE	GOB	1500	As per instant requirement & authority's approval									
GR-12	Furniture (Repair & maintenance)	LS	LS	CP	HOPE	GOB	700	As per instant requirement & authority's approval									
GR-13	Computers (Repair & maintenance)	LS	LS	CP	HOPE	GOB	600	As per instant requirement & authority's approval									
GR-14	Machineries & Equipment (Repair & maintenance)	LS	LS	CP	HOPE	GOB	2000	As per instant requirement & authority's approval									
GR-15	Computers & Laptop Purchase, Scanner, UPS& Printer Purchase	No's	25	OTM	HOPE	GOB	4500	Planned Dates		20.09.23	05.10.23	19.10.23	26.10.23	12.11.23	needed	53 days	120 days
								Planned Days		0 day	15 days	14 days	07 days	17 days			
								Actual Dates									
GR-16	Computers Accessories (Miscellaneous)	No's	25	CP	HOPE	GOB	1000	As per instant requirement & authority's approval									

মোহাম্মদ সাকির হোসেন
হিসাব সহকারী

মিজা মোঃ শাহরিয়ার কবীর
শাখা প্রধান-০৪

মাঃ আবদুল ওয়াহেদ
উপ নিবন্ধক (ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।

রিত্তা দত্ত
যুগ্মনিবন্ধক (প্রশাসন, মাসউ ও ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।

মোহাম্মদ হাফিজুল হায়দার চৌধুরী
অতিরিক্ত নিবন্ধক (প্রশাসন, মাসউ ও ফাইন্যান্স)
(অতিঃ দাঃ)
সমবায় অধিদপ্তর, ঢাকা।

ড. তন্ময় কান্তি শিকদার
নিবন্ধক ও মহাপরিচালক
সমবায় অধিদপ্তর
ঢাকা, বাংলাদেশ

GR-17	Office Equipment Purchase (AC)	LS	LS	OTM	HOPE	GOB	3000	Planned Dates		27.09.23	12.10.23	25.10.23	01.11.23	20.11.23	needed	56 days	120 days
								Planned Days		0 day	15 days	13days	07 days	21 days			
								Actual Dates									
GR-18	Office Equipment (Miscellaneous)	LS	LS	CP	HOPE	GOB	1000	As per requirement & authority's approval									
GR-19	Furniture (Purchase)	LS	LS	OTM	HOPE	GOB	2200	Planned Dates		03.10.23	10.10.23	15.10.23	22.10.23	26.11.23	needed	23 days	40 days
								Planned Days		0 day	07 days	05days	07 days	04 days			
								Actual Dates									
GR-20	Internal Training	No's	LS	-	HOPE	GOB	5000	As per APA Scheduled & Administrative Decision									
GR-21	Motor Vehicles (Purchase)	No's	01	DPM / OTM	HOPE	GOB	5000	Already the Ministry of finance has been issued and order to stop purchasing any vehicles for the fiscal year 2023-24									
GR-22	Stage Decoration (National Co-operative Day)	No's	LS	RFQM	HOPE	GOB	600	Planned Dates		21.09.23	27.09.23	01.10.23	05.10.23	09.10.23	not required	17days	40 days
								Planned Days		0 day	06 days	04days	04days	04 days			
								Actual Dates									
GR-23	Sound and photography (National Co-operative Day)	No's	LS	RFQM	HOPE	GOB	500	Planned Dates		24.09.23	27.09.23	02.10.23	09.10.23	12.10.23	not required	18 days	40 days
								Planned Days		0 day	03 days	05 days	07 days	03days			
								Actual Dates									
GR-24	Stationary (National Co-operative Day)	No's	LS	RFQM	HOPE	GOB	500	Planned Dates		24.09.23	27.09.23	02.10.23	05.10.23	10.10.23	not required	16 days	40 days
								Planned Days		0 day	03 days	05days	03days	05 days			
								Actual Dates									
GR-25	Banner, Poly Sign & Others (National Co-operative Day)	No's	LS	RFQM	HOPE	GOB	400	Planned Dates		21.09.23	27.09.23	01.10.23	05.10.23	09.10.23	not required	22 days	40 days
								Planned Days		0 day	06 days	04days	04days	04 days			
								Actual Dates									

মোহাম্মদ সাব্বির হোসেন
হিসাব সহকারী

মির্জা মোঃ শাহরিয়ার কবীর
শাখা প্রধান-০৪

মোঃ আবদুল ওয়াহেদ
উপ নিবন্ধক (ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।

রিত্তা দত্ত
ফুগনিবন্ধক (প্রশাসন, মাসউ ও ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।

মোহাম্মদ হাফিজুল হায়দার চৌধুরী
অতিরিক্ত নিবন্ধক (প্রশাসন, মাসউ ও ফাইন্যান্স)
(অতিঃ দাঃ)
সমবায় অধিদপ্তর, ঢাকা।

ড. তরুণ কান্তি শিকদার
নিবন্ধক ও মহাপরিচালক
সমবায় অধিদপ্তর
ঢাকা, বাংলাদেশ

GR-26	Refreshment (National Co-operative Day)	No's	LS	DPM	HOPE	GOB	1600	As per instant requirement & authority's approval .										
GR-27	Victory Day Celebration	No's	LS	RFQM	HOPE	GOB	300	Planned Dates		12.10.23	19.10.23	23.10.23	31.10.23	03.11.23	not required	21 days	40 days	
								Planned Days		0 day	07 days	03days	08 days	03 days				
								Actual Dates										
GR-28	Father of the nation birthday and National Children day Celebration	No's	LS	RFQM	HOPE	GOB	500	Planned Dates		15.01.24	22.01.24	28.01.24	04.02.24	07.02.24	not required	23 days	40 days	
								Planned Days		0 day	07 days	06 days	07 days	03days				
								Actual Dates										
GR-29	Independent day / National day of mourning /	No's	LS	RFQM	HOPE	GOB	300	Planned Dates		16.11.23	23.11.23	27.11.23	03.12.23	07.12.23	not required	21 days	40 days	
								Planned Days		0 day	07 days	04 days	06 days	04 days				
								Actual Dates										
GR-30	Banner & Others on National day /	No's	LS	CP	HOPE	GOB	300	As per instant requirement & authority's approval.										



মোহাম্মদ সাব্বির হোসেন
হিসাব সহকারী


মির্জা মোঃ শাহরিয়ার কবীর
শাখা প্রধান-০৪


মোঃ আবদুল ওয়াহেদ
উপ নিবন্ধক (ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।


রিজাদ দস্ত
যুগ্মনিবন্ধক (প্রশাসন, মাসউ ও ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।


মোহাম্মদ হাফিজুল হায়দার চৌধুরী
অতিরিক্ত নিবন্ধক (প্রশাসন, মাসউ ও ফাইন্যান্স)
(অতিঃ দাঃ)
সমবায় অধিদপ্তর, ঢাকা।


ড. তরুণ কান্তি শিকদার
নিবন্ধক ও মহাপরিচালক
সমবায় অধিদপ্তর
ঢাকা, বাংলাদেশ

for Goods
FY: 2023-2024

Budget: Revenue

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining of Contract	Total time of Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR-I	Computer Software (Customise)	LS	LS	RFO/M	HOPE	GOB	500	Planned Dates Planned Actual Dates		03.01.24	10.01.24	17.01.24	20.01.24	24.01.24	needed	21 days	40days

ড. তরুণ কান্তি শিবদাস
নিবন্ধক ও মহাপরিচালক
সমবায় অধিদপ্তর
ঢাকা, বাংলাদেশ