

Annual Procurement Plan (APP)
for Goods
FY: 2021-2022

Budget: Revenue

Ministry/Division : Rural Development & Cooperatives Division
Agency : Department of Cooperatives
Procuring Entity Unit & Code : Head Office, 1380201

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Books and Periodicals	No's	LS	RFQM	HOPE	GOB	400	Planned Dates		22.08.21	29.08.21	31.08.21	07.09.21	12.09.21	not required	21 days	40 days
								Planned Days		0 day	07 days	02 days	07 days	05 days			
								Actual Dates									
GR-02	Other Expenses (offset legal papers) photocopy	No's	LS	RFQM	HOPE	GOB	500	Planned Dates		23.08.21	31.08.21	02.09.21	09.09.21	13.09.21	not required	21 days	40 days
								Planned Days		0 day	08 days	02 days	07 days	04days			
								Actual Dates									
GR-03	Computer Printer Toner	No's	LS	RFQM	HOPE	GOB	600	Planned Dates		24.08.21	31.08.21	05.09.21	12.09.21	15.09.21	not required	22 days	40 days
								Planned Days		0 day	07 days	05 days	07 days	03 days			
								Actual Dates									
GR-04	Photocopier Toner	No's	LS	RFQM	HOPE	GOB	400	Planned Dates		26.08.21	02.09.21	05.09.21	12.09.21	16.09.21	not required	21 days	40 days
								Planned Days		0 day	07 days	03 days	07 days	04 days			
								Actual Dates									
GR-05	Other Expenses - Stationary Materials Stationary items)	No's	LS	LTM	HOPE	GOB	2200	Planned Dates		29.08.21	13.09.21	28.09.21	05.10.21	26.10.21	not required	59 days	120 days
								Planned Days		0 day	15 days	15 days	07 days	21 days			
								Actual Dates									

মোঃ মাহবুবুর রহমান
উচ্চমান সহকারী

মিজা মোঃ শাহরিয়ার কবীর
শাখা প্রধান-০৪

রাজী রাশেদুজ্জামান
উপনিবন্ধক (ফাইন্যান্স)

বিস্তারিত
যুগ্মনিবন্ধক (প্রশাসন, মাসউ ও ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।

মোঃ আহসান কবীর
অতিরিক্ত নিবন্ধক
(প্রশাসন, মাসউ ও ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।

ড. মোঃ হাবিবুর-রাশিদ বিশ্বাস
নিবন্ধক ও মহাপরিচালক

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
GR-06	Other Expenses (Electrical items)	LS	LS	LTM	HOPE	GOB	2000	Planned Dates		31.08.21	15.09.21	30.09.21	07.10.21	28.10.21	not required	59 days	120 days
								Planned Days		0 day	15 days	15 days	07 days	21 days			
								Actual Dates									
GR-07	Other Expenses (Cookeries & others related items)	LS	LS	RFQM	HOPE	GOB	600	Planned Dates		01.09.21	08.09.21	12.09.21	19.09.21	23.09.21	not required	22 days	40 days
								Planned Days		0 day	7 days	04 days	07 days	04 days			
								Actual Dates									
GR-08	Other Expenses (offset A4 papers) photocopy	No's	LS	RFQM	HOPE	GOB	600	Planned Dates		05.09.21	12.09.21	16.09.21	23.09.21	27.09.21	not required	22 days	40 days
								Planned Days		0 day	07 days	04 days	07 days	04 days			
								Actual Dates									
GR-09	Other Expenses (offset A4 papers) Computer	No's	LS	RFQM	HOPE	GOB	600	Planned Dates		07.09.21	14.09.21	19.09.21	26.09.21	29.09.21	not required	22 days	40 days
								Planned Days		0 day	07 days	05 days	07 days	03 days			
								Actual Dates									
GR-10	Other Expenses (offset legal papers) Computer	No's	LS	RFQM	HOPE	GOB	500	Planned Dates		09.09.21	16.09.21	20.09.21	27.09.21	30.09.21	not required	21 days	40 days
								Planned Days		0 day	07 days	04 days	07 days	03 days			
								Actual Dates									
GR-11	Staff Leverage	No's	LS	RFQM	HOPE	GOB	700	Planned Dates		12.09.21	19.09.21	23.09.21	30.09.21	04.10.21	not required	22 days	40 days
								Planned Days		0 day	07 days	04 days	07 days	04 days			
								Actual Dates									
GR-12	Advertisement & Circulation	No's	LS	-	HOPE	GOB	500	As per bill									

মোঃ মাহবুবুর রহমান
উচ্চমান সহকারী
মির্জা মোঃ শাহরিয়ার কবীর
শাখা প্রধান-০৪

কাজী রাশেদুজ্জামান
উপনিবন্ধক (ফাইন্যান্স)

রিত্তা দত্ত
নিবন্ধক (প্রশাসন, মাসউ ও ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।

মোঃ আহসান কবীর
অতিরিক্ত নিবন্ধক
(প্রশাসন, মাসউ ও ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।

ড. মোঃ হাবুন-অর-রশিদ বিশ্বাস
নিবন্ধক ও মহাপরিচালক

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
GR-13	Motor Vehicles (Repair & maintenance)	LS	LS	CP	HOPE	GOB	1500	As per instant requirement									
GR-14	Furniture (Repair & maintenance)	LS	LS	CP	HOPE	GOB	700	As per instant requirement									
GR-15	Computers (Repair & maintenance)	LS	LS	CP	HOPE	GOB	700	As per instant requirement									
GR-16	Machineries & Equipment (Repair & maintenance)	LS	LS	CP	HOPE	GOB	2000	As per instant requirement									
GR-17	Computers & Laptop Purchase	No's	25	LTM	HOPE	GOB	4500	Planned Dates		14.09.21	29.09.21	14.10.21	21.10.21	11.11.21	not required	58 days	120 days
								Planned Days		0 day	15 days	15 days	07 days	21 days			
								Actual Dates									
GR-18	Scanner, UPS & Printer Purchase	No's	25	RFQM	HOPE	GOB	900	Planned Dates		16.09.21	23.09.21	28.09.21	05.10.21	10.10.21	not required	24 days	40 days
								Planned Days		0 day	07 days	05 days	07 days	05 days			
								Actual Dates									
GR-19	Computers Accessories Purchase	No's	25	CP	HOPE	GOB	600	As per instant requirement									
GR-20	Office Equipment Purchase	LS	LS	LTM	HOPE	GOB	3500	Planned Dates		19.09.21	04.10.21	18.10.21	25.10.21	16.11.21	not required	58 days	120 days
								Planned Days		0 day	15 days	14 days	07 days	22 days			
								Actual Dates									
GR-21	Furniture (Purchase)	LS	LS	RFQM	HOPE	GOB	1600	Planned Dates		21.09.21	28.09.21	03.10.21	10.10.21	14.10.21	not required	23 days	40 days
								Planned Days		0 day	07 days	05 days	07 days	04 days			
								Actual Dates									
GR-22	Internal Training	No's	LS	-	HOPE	GOB	3000	As per training structure									

মোঃ মাহবুবুর রহমান
উচ্চমান সহকারী

মির্জা মোঃ শাহরিয়ার কবীর
শাখা প্রধান-০৪

কাজী রাশেদুজ্জামান
উপনিবন্ধক (ফাইন্যান্স)

মোঃ মাহবুবুর রহমান
উচ্চমান সহকারী
সমন্বয় অধিদপ্তর, ঢাকা।

মোঃ আহসান কবীর
অতিরিক্ত নিবন্ধক
(প্রশাসন, মাসউ ও ফাইন্যান্স)
সমন্বয় অধিদপ্তর, ঢাকা।

ড. মোঃ হাবুন-অর-রশিদ বিশ্বাস
নিবন্ধক ও মহাপরিচালক

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
GR-23	Motor Vehicles (Purchase)	No's	01	DPM / OTM	HOPE	GOB	7800	Planned Dates		26.09.21	11.10.21	25.10.21	01.11.21	22.11.21	not required	58 days	90 days
								Planned Days		0 day	15 days	14 days	07 days	21 days			
								Actual Dates									
GR-24	Virtual Conference (National Co-operative Day	No's	LS	DPM	HOPE	GOB	600	As per order (depends on corona situation)									
GR-25	Stage Decoration (National Co-operative Day	No's	LS	RFQM	HOPE	GOB	500	Planned Dates		04.10.21	11.10.21	14.10.21	21.10.21	25.10.21	not required	21 days	40 days
								Planned Days		0 day	07 days	03 days	07 days	04 days			
								Actual Dates									
GR-26	Light, sound and photography (National Co-operative Day	No's	LS	RFQM	HOPE	GOB	300	Planned Dates		06.10.21	13.10.21	17.10.21	24.10.21	28.10.21	not required	22 days	40 days
								Planned Days		0 day	07 days	04 days	07 days	04 days			
								Actual Dates									
GR-27	Stationary (National Co-operative Day)	No's	LS	RFQM	HOPE	GOB	300	Planned Dates		07.10.21	14.10.21	18.10.21	25.10.21	28.10.21	not required	21 days	40 days
								Planned Days		0 day	07 days	04 days	07 days	03 days			
								Actual Dates									
GR-28	Banner, Poly Sign & Others (National Co-operative Day	No's	LS	RFQM	HOPE	GOB	300	Planned Dates		10.10.21	17.10.21	20.10.21	27.10.21	31.10.21	not required	21 days	40 days
								Planned Days		0 day	07 days	03 days	07 days	04 days			
								Actual Dates									
GR-29	Refreshment (National Co-operative Day	No's	LS	RFQM	HOPE	GOB	300	Planned Dates		11.10.21	18.10.21	21.10.21	28.10.21	01.11.21	not required	21 days	40 days
								Planned Days		0 day	07 days	03 days	07 days	03 days			
								Actual Dates									

মোঃ মাহবুবুর রহমান
উচ্চমান সহকারী
মির্জা মোঃ শাহরিয়ার কবীর
শাখা প্রধান-০৪

কাজী রাশেদুজ্জামান
উপনিবন্ধক (ফাইন্যান্স)

রিক্তা দত্ত
যুগ্মনিবন্ধক (প্রশাসন, মাসউ ও ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।

মোঃ আহসান কবীর
অতিরিক্ত নিবন্ধক
(প্রশাসন, মাসউ ও ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।

ড. মোঃ হাবুব-অর-রশিদ বিশ্বাস
নিবন্ধক ও মহাপরিচালক

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
GR-30	Victory Day Celebration	No's	LS	RFQM	HOPE	GOB	500	Planned Dates		12.10.21	20.10.21	24.10.21	31.10.21	03.11.21	not required	22 days	40 days
								Planned Days		0 day	08 days	04 days	07 days	03 days			
								Actual Dates									
GR-31	Father of the nation birthday and National Children day Celebration (Food & Cake)	No's	LS	RFQM	HOPE	GOB	500	Planned Dates		14.11.21	21.11.21	25.11.21	02.12.21	05.12.21	not required	21 days	40 days
								Planned Days		0 day	07 days	04 days	07 days	03 days			
								Actual Dates									
GR-32	Building lighting decoration, (Father of the nation birthday and National Children day)	No's	LS	RFQM	HOPE	GOB	500	Planned Dates		18.11.21	25.11.21	29.11.21	06.12.21	09.12.21	not required	21 days	40 days
								Planned Days		0 day	07 days	04 days	07 days	03 days			
								Actual Dates									
GR-33	Banner & Others (National Independent day)	No's	LS	RFQM	HOPE	GOB	200	Planned Dates		21.11.21	28.11.21	01.12.21	08.12.21	12.12.21	not required	21 days	40 days
								Planned Days		0 day	07 days	03 days	07 days	04 days			
								Actual Dates									

মোঃ মাহবুবুর রহমান
উচ্চমান সহকারী

মির্জা মোঃ শাহরিয়ার কবীর
শাখা প্রধান-০৪

কাজী রাশেদুজ্জামান
উপনিবন্ধক (ফাইন্যান্স)

রিত্তা দত্ত
যুগ্মনিবন্ধক (প্রশাসন, মাসউ ও ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।

মোঃ আহসান কবীর
অতিরিক্ত নিবন্ধক
(প্রশাসন, মাসউ ও ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।

ড. মোঃ হাব্বুল-অর-রশিদ বিশ্বাস
নিবন্ধক ও মহাপরিচালক

**Revised Annual Procurement Plan (APP)
for Goods
FY: 2021-2022**

Budget: Revenue

Ministry/Division : Rural Development & Cooperatives Division
Agency : Department of Cooperatives
Procuring Entity Unit & Code : Head Office, 1380201

Package no	Description of Procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Esid. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR-1	Computer Software (Customise)	LS	LS	OTM	HOPE	GOB	1500	Planned Dates		04.10.21	18.10.21	02.11.21	09.10.21	30.11.20	needed	57 days	120 days
								Planned Days		0 day	14 days	15 days	07 days	21 days			
								Actual Dates									

মোঃ মাহবুবুর রহমান
উপসহকারী

মির্জা মোঃ শাহরিয়ার কবীর
শাখা প্রধান-০৪

কাজী রাশেদুজ্জামান
উপনিবন্ধক (ফাইন্যান্স)

রিত্তা দত্ত
যুগ্মনিবন্ধক (প্রশাসন, মাসউ ও ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।

মোঃ আহসান কবীর
অতিরিক্ত নিবন্ধক
(প্রশাসন, মাসউ ও ফাইন্যান্স)
সমবায় অধিদপ্তর, ঢাকা।

ড. মোঃ হাবুন-অর-রশিদ বিশ্বাস
নিবন্ধক ও মহাপরিচালক

