

ANNUAL PROCUREMENT PLAN


FY 2025-26


Ministry/Division : Ministry of Local Government, Rural Development & Cooperatives; Rural Development & Cooperative Division
Agency : Department of Cooperatives
Procuring Entity Name & Code : Department of Cooperatives. Code 1380201
Project Name & Code : Marketing and Value Chain Development of Agricultural Products through Cooperatives (Code: 222017900)

Budget: Development

Procurements of Services

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh) As per DPP	Time Code for Process	Advertise REOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Time for Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD-1 (Advanced Procurement)	Consulting Firm (For Conducting Feasibility Study)	Man/ Months	09	QCBS NCT	HoPE	GOB	120	Planned Dates	24.3.26	23.4.26	24.5.26	8.6.26	14.6.26	16.6.26	17.06.2026	22.6.26	-	30.9.27
								Planned Days		30	31	14	06	02	01	05	89	270
								Actual Dates										


 24/2/2026
Mohammad Monirul Islam
 Project Director
 Marketing and Value Chain DAPTC


 25/2/2026
Registrar & Director General (Head of Procurement Entity)
 Department of Cooperatives, Dhaka.

ANNUAL PROCUREMENT PLAN



FY 2025-26


Ministry/Division : Ministry of Local Government, Rural Development & Cooperatives; Rural Development & Cooperative Division
Agency : Department of Cooperatives
Procuring Entity Name & Code : Department of Cooperatives. Code 1380201
Project Name & Code : Marketing and Value Chain Development of Agricultural Products through Cooperatives (Code: 222017900)

Budget: Development

Procurements of Goods

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh) As per DPP	Time Code for Process	Not used in goods	Advertisement	Tender Opening	Tender Evaluation	Approval	NOA	Signing of Contract	Time for Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	17	18	19
GD-01	Computer and Accessories	Nos.	11	OTM	PD	GOB	13.20	Planned Dates		1.3.26	16.3.26	25.3.26	29.3.26	29.3.26	29.3.26	30.3.26	30.4.26
								Planned Days		0	15	09	04	0	0	28	30
								Actual Dates									



Mohammad Monirul Islam
 Project Director
 Marketing and Value Chain DAPTC


 25/2/2026
 Registrar & Director General (Head of Procurement Entity)
 Department of Cooperatives, Dhaka

ANNUAL PROCUREMENT PLAN


FY 2025-26


Ministry/Division : Ministry of Local Government, Rural Development & Cooperatives; Rural Development & Cooperative Division
Agency : Department of Cooperatives
Procuring Entity Name & Code : Department of Cooperatives. Code 1380201
Project Name & Code : Marketing and Value Chain Development of Agricultural Products through Cooperatives (Code: 222017900)

Budget: Development

Procurements of Services (Physical)

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh) As per DPP	Time Code for Process	Not used in goods	Advertisement	Tender Opening	Tender Evaluation	Approval	NOA	Signing of Contract	Time for Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	17	18	19
PSN-1	Hiring of a vehicle with driver	Months	18	OTM (FA) NCT	PD	GOB	27	Planned Dates		1.3.26	16.3.26	25.3.26	29.3.26	29.3.26	29.3.26	30.3.26	30.9.27
								Planned Days		0	15	09	04	0	0	01	540
								Actual Dates									


 29/02/2026
Mohammad Monirul Islam
 Project Director
 Marketing and Value Chain DAPTC


 25/2/2026
 Registrar & Director General (Head of Procurement Entity)
 Department of Cooperatives, Dhaka