


for Goods
(FY: 2026-2027)

Procuring Entity Unit & Code : Upazila Cooperative Office, Agailjhara, Barishal.																	
Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost on Thousand TK.	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Internet 3211117	LS	LS	DPM	HOPE	GOB	12	As per instant requisition.									
GR-2	Training Materials & Others 3231301	LS	LS	DPM	HOPE	GOB	60	As per instant requirement & training Schedule.									
GR-3	Petrol, Oil & Lubricant 3143101	LS	LS	DPM	HOPE	GOB	48	As per instant requisition.									
GR-4	Computer Accessories 3255101	LS	LS	DPM	HOPE	GOB	20	As per instant requisition.									
GR-5	Stationery goods 3255105	LS	LS	DPM	HOPE	GOB	50	As per instant requisition.									
GR-6	Motor Vehicles (Repair & Maintenance) 3258101	LS	LS	DPM	HOPE	GOB	25	As per instant requisition.									
GR-7	Furniture (Repair & Maintenance) 3258102	LS	LS	DPM	HOPE	GOB	25	As per instant requisition.									
GR-8	Computers & Office Equipment (Repair & Maintenance) 3258103	LS	LS	DPM	HOPE	GOB	30	As per instant requisition.									
GR-9	Other Machinery & Equipment (Repair & Maintenance) 3258105	LS	LS	DPM	HOPE	GOB	15	As per instant requisition.									

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost on Thousand TK.	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-10	Laptop 4112202	No's	1	RFQM	HOPE	GOB	300	Planned Dates		05 Jan 2027	15 Jan 2027	17 Jan 2027	27 Jan 2027	30 Jan 2027	No Needed	25 Days	45 Days
	Photocopier 4112202		1					Planned Days		0 Days	10 Days	2 Days	10 Days	3 Days			
	Printer 4112202		1					Actual Dates		0	0	0	0	0			
GR-11	Office Equipment 4112310	No's	LS	RFQM	HOPE	GOB	300	Planned Dates		02 Feb 2027	09 Feb 2027	12 Feb 2027	22 Feb 2027	25 Feb 2027	No Needed	23 Days	45Days
								Planned Days		0 Days	7 Days	3 Days	10 Days	3 Days			
								Actual Dates		0	0	0	0	0			
GR-12	Table 4112310	No's	LS	RFQM	HOPE	GOB	300	Planned Dates		07 Mar 2027	17 Mar 2027	18 Mar 2027	28 Mar 2027	30 Mar 2027	No Needed	23 Days	45 Days
	Chair 4112314							Planned Days		0 Days	10 Days	1 Days	10 Days	2 Days			
	Almirah 4112314							Actual Dates									
	File Cabinet 4112314																

অনুমোদন করা হল


27/09/26

সুশ্রীতা গোলদার
জেলা সমঝার কর্মকর্তা
বরিশাল।



15.07.2026

Mohammad Abdus Salam
Upazila Cooperative Officer
Agailjhara, Barishal.