

**Annual Procurement Plan (APP)  
For Goods  
(FY: 2025-2026)**

Ministry/Division : Rural Development & Cooperatives Division  
 Agency : Department of Cooperatives  
 Procuring Entity Unit & Code : Upazila Cooperative Office, Barishal Sadar, Barishal & 1380240121223

Budget: Revenue

Package No.	Description of Unit Procurement Package Goods	Unit	Quantity	Procurement Method & types	Contract Approving Authority	Source of funds	Estd. Cost in Thousand Tk.	Time Code for Process	Not used in goods	Invite/ Advertis Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Internet 3211119	Nos	1s	DPM	AA	GoB	14										As per instant requisition
GR-2	Other stationary 3255105	Nos	1s	DPM	AA	GoB	50										As per instant requisition
GR-3	Electrical installations 3258119	Nos	1s	DPM	AA	GoB	20										As per instant requisition
GR-4	Computer Repair 3258103	Nos	1s	DPM	AA	GoB	15										As per instant requisition
GR-5	Furniture Repair 3258102	Nos	1s	DPM	AA	GoB	30										As per instant requisition
GR-6	Training 3231301	Nos	1s	DPM	AA	GoB	90										As per instant requirement & training schedule
GR-7	Computer accessories (toner) 3255101	Nos	1s	DPM	AA	(tot)	15										As per instant requisition

27/01/25

200

27/01/25

Package No.	Description of Unit Procurement Package Goods	Unit	Quantity	Procurement Method & types	Contract Approving Authority	Source of funds	Estd. Cost in Thous and Tk.	Time Code for Proces	Not used in goods	Invite/ Advertis Tender	Tender Oppening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-8	Computer 4112202	Nos	1	RFQM	AA	GoB	100	Planned dates		14 Oct 2025	19 Oct 2025	19 Oct 2025	27 Oct 2025	03 Nov 2025	Not Needed	18 days	38 days
								Planned dates		0 days	7 days	1 days	7 days	6 days			
	Actual Dates																
GR-9	Table 4112314	Nos	1	RFQM	AA	GoB	40	Planned dates		05 Dec 2025	12 Dec 2025	12 Dec 2025	19 Dec 2025	22 Dec 2025	Not Needed	18 days	38 days
				Planned dates		0 days	7 days	1 days	7 days	6 days							
	Actual Dates																
	Computer Table 4112314	Nos	1	RFQM	AA	GoB	25	Planned dates									
								Actual Dates									

Issue no- 195

Date: 27.07.2025

হামিদা  
29/9/25  
(হামিদা সুলতানা)

অফিস সহকারী কাম-কম্পিউটার অপা:

উপজেলা সমবায় কার্যালয়

বরিশাল সদর, বরিশাল।

৯০০  
২৭/৭/২৫  
মোঃ ককরুল আলম  
সহকারী পরিদর্শক  
উপজেলা সমবায় কার্যালয়  
বরিশাল সদর, বরিশাল।

দ্বারকান্ত  
২৭/৭/২৫  
মতিঝিল আকতার  
উপজেলা সমবায় অফিসার  
বরিশাল সদর, বরিশাল।