

Annual Procurement Plan (APP)

For Goods

(FY: 2026-2027)

Ministry/Division

: Rural Development & Cooperatives Division

Agency

: Department of Cooperatives

Budget: Revenue

Procuring Entity Unit & Code

: Upazila Cooperative Office, Barishal Sadar, Barishal & 1380240121223

Package No.	Description of Unit Procurement Package Goods	Unit	Quantity	Procurement Method & types	Contract Approving Authority	Source of funds	Estd. Cost in Thousand Tk.	Time Code for Process	Not used in goods	Invite/ Advertis Tender	Tender Oppening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Internet 3211119	Nos	Ls	DPM	AA	GoB	14										As per instant requisition
GR-2	Other stationary 3255105	Nos	Ls	DPM	AA	GoB	50										As per instant requisition
GR-3	Electrical installations 3258119	Nos	Ls	DPM	AA	GoB	20										As per instant requisition
GR-4	Computer Repair 3258103	Nos	Ls	DPM	AA	GoB	17										As per instant requisition
GR-5	Furniture Repair 3258102	Nos	Ls	DPM	AA	GoB	10										As per instant requisition
GR-6	Training 3231301	Nos	Ls	DPM	AA	GoB	120										As per instant requirement & training schedule
GR-7	Computer accessories (toner) 3255101	Nos	Ls	DPM	AA	GoB	15										As per instant requisition

2/1/27

[Signature]

[Signature]

Package No.	Description of Unit Procurement Package Goods	Unit	Quantity	Procurement Method & types	Contract Approving Authority	Source of funds	Estd. Cost in Thous and Tk.	Time Code for Proces	Not used in goods	Invite/ Advertis Tender	Tender Oppening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-8	Computer 4112202	Nos	1	RFQM	AA	GoB	120	Planned dates		14 Oct 2026	19 Oct 2026	19 Oct 2026	27 Oct 2026	03 Nov 2026	Not Needed	18 days	38 days
	Printer 4112202	Nos	1					Planned dates		0 days	7 days	1 days	7 days	6 days			
								Actual Dates									
GR-9	Furniture (Purchase) 4112314	Nos	1	RFQM	AA	GoB	90	Planned dates		05 Dec 2026	12 Dec 2026	12 Dec 2026	19 Dec 2026	22 Dec 2026	Not Needed	18 days	38 days
								Planned dates		0 days	7 days	1 days	7 days	6 days			
	Office Equipment 4112310	Nos	1	RFQM	AA	GoB	50	Actual Dates									

Issue no: 159

Date: 12/07/2026

স্বাক্ষর
১২/৭/২৬
(হামিদা সুলতানা)
অফিস সহকারী কাম-কম্পিউটার অপাঃ
উপজেলা সমবায় কার্যালয়
বরিশাল সদর, বরিশাল।

স্বাক্ষর
১২/০৭/২৬
আলমা বেগম
সহকারী পরিদর্শক
উপজেলা সমবায় দপ্তর
বরিশাল সদর, বরিশাল।

অনুমোদন করা হল
স্বাক্ষর
২০/৭/২৬
সুমিত্রা গোলদার
জেলা সমবায় কর্মকর্তা
বরিশাল।

স্বাক্ষর
মোঃ কামরুল আহসান
উপজেলা সমবায় অফিসার
বরিশাল সদর, বরিশাল।