



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পার্বত্য জেলা পরিষদ
জেলা সমবায় অফিসারের কার্যালয়
বান্দরবান পার্বত্য জেলা।
www.cooperative.bandarban.gov.bd

স্মারক নং-৪৭.৬১.০৩০০.০০০.০৭.১৩০.২১-৩৫৮

তারিখ: ২৭/০৭/২০২৬খ্রি.

বিষয় : জেলা সমবায় কার্যালয়, বান্দরবান পার্বত্য জেলাধীন উপজেলা সমূহের ২০২৬-২০২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন প্রসংগে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জেলা সমবায় কার্যালয়, বান্দরবান পার্বত্য জেলাধীন উপজেলা সমূহের ২০২৬-২০২৭ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) অনুমোদন করা হলো। উল্লেখ্য যে, পরবর্তী নির্দেশনা না দেয়া পর্যন্ত আগামী অর্থ বছর হতে অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা ৩১ জুলাই এর মধ্যে তার কার্যালয়ের বাতায়নে/ওয়েব সাইটে আবশ্যিকভাবে প্রকাশের ব্যবস্থা গ্রহণ করতে হবে।

— স্বাক্ষরিত —

(ফাতেমা বেগম)

জেলা সমবায় অফিসার

বান্দরবান পার্বত্য জেলা।

ফোন - ০২৩৩৩০২৬৭১

dcobandarban@gmail.com

স্মারক নং-৪৭.৬১.০৩০০.০০০.০৭.১৩০.২১-৩৫৮

তারিখ: ২৭/০৭/২০২৬খ্রি.

সদয় জ্ঞাতার্থে (জ্যেষ্ঠতার ক্রমানুসারে নয়) :

০১। যুগ্ম-নিবন্ধক, বিভাগীয় সমবায় দপ্তর, চট্টগ্রাম।

০২। উপজেলা সমবায় অফিসার, বান্দরবান সদর/রোয়াংছড়ি/নাইক্ষ্যংছড়ি/লামা/আলীকদম/রুমা/থানচি, বান্দরবান পার্বত্য জেলা।

০৩। অফিস কপি।

— স্বাক্ষরিত —
২৭/৭/২০২৬
জেলা সমবায় অফিসার
বান্দরবান পার্বত্য জেলা।

Budget: Revenue

ANNUAL PROCUREMENT PLAN (2026-2027)
MINISTRY/DIVISION: Rural Development & Cooperative Division
Agency: Department of Cooperative
Procuring Entity Name & Code: Upazilla Cooperative Office Sadar, Bandarban. (1380204)

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Thousand Tk.	Time code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR 01	Furniture purchase (4112314)	No's	3	RFQ	AA	GOB	50	Planned dates		6-dec-2026	12-dec-2026	12-dec-2026	18-dec-2026	22-dec-2026	Not Needed	—	19days
GR 02	Purchase of Computer Instrument (4112202)	No's	1	RFQ	AA	GOB	90	Planned dates		0	7days	0	7days	5 days			
GR 03	Purchase of Leverage (3256106)	LS	LS	CP	AA	GOB	7	Planned dates		6-dec-2026	12-dec-2026	12-dec-2026	18-dec-2026	22-dec-2026	Not Needed	—	19days
GR 04	Purchase of office Accessories (4112310)	LS	LS	CP	AA	GOB	100	Planned dates		0	7days	0	7days	5 days			
GR 05	Repair & Maintenance of Furniture (3258102)	LS	LS	CP	AA	GOB	15	Planned dates		6-dec-2026	12-dec-2026	12-dec-2026	18-dec-2026	22-dec-2026	Not Needed	—	19days
GR 06	Repair & Maintenance of Computer (3258103)	LS	LS	CP	AA	GOB	15	Planned dates		0	7days	0	7days	5 days			
GR 07	Repair & Maintenance of Motor Vehicle (3258101)	LS	LS	CP	AA	GOB	20	Planned dates		6-dec-2026	12-dec-2026	12-dec-2026	18-dec-2026	22-dec-2026	Not Needed	—	19days
GR 08	Purchase of Computer Accessories (3255101)	LS	LS	CP	AA	GOB	30	Planned dates		0	7days	0	7days	5 days			
GR 09	Cookeries and other related items (3255105)	LS	LS	CP	AA	GOB	50	Planned dates		0	7days	0	7days	5 days			
As Per Office Requirement																	
As Per Office Requirement																	
As Per Office Requirement																	
As Per Office Requirement																	
As Per Office Requirement																	
As Per Office Requirement																	

অনুমোদিত
 ২৭/৭/২০২৭
 (ফাতেমা বেগম)
 জেলা সমবায় অফিসার
 বান্দারবান পাবনা জেলা।

০৮/০৮/২০২৬
 (Nazrul Islam)
 Upazilla Cooperative Officer
 Sadar Bandarban