

Annual Procurement Plan (APP)
for Goods
(FY: 2025-2026)

Ministry/Division : Rural Development & Cooperative Division

Budget: Revenue

Agency : Department of Cooperatives


Procuring Entity Unit & Code : Upazila Cooperative Office, Wazirpur, Barishal & 1380204121226

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost on Thousand TK.	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
R-1	Internet 3211117	LS	LS	DPM	AA	GoB	15										As per instant requisition.
R-2	Training Materials & Others 3231301	LS	LS	DPM	AA	GoB	90										As per instant requirement & training Schedule.
R-3	Petrol, Oil & Lubricant 3143101	LS	LS	DPM	AA	GoB	48										As per instant requisition.
R-4	Computer Accessories 3255101	LS	LS	DPM	AA	GoB	22										As per instant requisition.
R-5	Other Stationery 3255105	LS	LS	DPM	AA	GoB	50										As per instant requisition.
R-6	Motor Vehicles (Repair & Maintenance) 3258101	LS	LS	DPM	AA	GoB	27										As per instant requisition.
R-7	Furniture (Repair & Maintenance) 3258102	LS	LS	DPM	AA	GoB	40										As per instant requisition.
R-8	Computers & Office Equipment (Repair & Maintenance) 3258103	LS	LS	DPM	AA	GoB	30										As per instant requisition.
R-9	Other Machinery & Equipment (Repair & Maintenance) 3258105	LS	LS	DPM	AA	GoB	15										As per instant requisition.


Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost on Thousand TK.	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
R-10	Laptop 4112202	No's	1	RFQM	AA	GoB	150	Planned Dates		10 Oct 2025	17 Oct 2025	17 Oct 2025	24 Oct 2025	30 Oct 2025	No Needed	20 Days	35 Days
	Photocopier 4112202		1					Planned Days		0 Days	7 Days	1 Days	7 Days	6 Days			
	Printer 4112202		1					Actual Dates									
R-11	Office Equipment 4112310	No's	LS	RFQM	AA	GoB	120	Planned Dates		03 Nov 2025	10 Nov 2025	10 Nov 2025	17 Nov 2025	20 Nov 2025	No Needed	18 Days	38 Days
								Planned Days		0 Days	7 Days	1 Days	7 Days	3 Days			
								Actual Dates									
R-12	Table 4112310	No's	LS	RFQM	AA	GoB	100	Planned Dates		5 Dec 2025	12 Dec 2025	12 Dec 2025	19 Dec 2025	22 Dec 2025	No Needed	18 Days	38 Days
	Chair 4112314							Planned Days		0 Days	7 Days	1 Days	7 Days	3 Days			
	Almirah 4112314							Actual Dates									
	File Cabinet 4112314																

Issue No - 153

Dated: 16/07/2025


মোঃ সোহেল

অফিস সহকারী কাম-কম্পিউটার অপাঃ
উপজেলা সমবায় কার্যালয়
উজিরপুর, বরিশাল।


মোঃ মাইনুল হোসেন খান

সহকারী পরিদর্শক
উপজেলা সমবায় কার্যালয়
উজিরপুর, বরিশাল।


মোঃ রিয়াদ খান

উপজেলা সমবায় অফিসার
উজিরপুর, বরিশাল।