

Annual Procurement Plan (APP)
For Goods
(FY: 2024-2025)

Budget: Revenue

Ministry/Division : Rural Development & Cooperatives Division
Agency : Department of Cooperatives
Procuring Entity Unit & Code : Upazila Cooperative Office, Indurkani, Pirojpur.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite /Adv ertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract	
GR-1	2 Training cost 3231301	3 LS	4 LS	5 DPM	6 HOPE	7 GOB	8 90	9 10	10 11	11 12	12 13	13 14	14 15	15 16	16 17	17 18	18	
GR-2	Computer accessories 3255101	LS	LS	DPM	HOPE	GOB	15											As per instant requirement & training schedule
GR-3	Printing and binding 3255102	LS	LS	DPM	HOPE	GOB	15											As per instant requisition
GR-4	Motor Vehicles(Repair & Maintenance) 3258101	LS	LS	DPM	HOPE	GOB	15											As per instant requisition
GR-5	Furniture (Repair & Maintenance) 3258102	LS	LS	DPM	HOPE	GOB	15											As per instant requisition
GR-6	Computer and Office Equipment (Repair & Maintenance) 3258103	LS	LS	DPM	HOPE	GOB	20											As per instant requisition
GR-7	Other machinery and equipment Repair 3258105	LS	LS	DPM	HOPE	GOB	10											As per instant requisition

অনুমোদন করা হয়েছে।

পংকজ কুমার চন্দ
জেলা সমবায় কর্মকর্তা
পিরোজপুর।

১৫/০৯/২৪

মোঃ আফিকুজ্জামান খান
উপজেলা সমবায় অফিসার
ইন্দুরকানী, পিরোজপুর।

১৫/০৯/২৪

মোঃ আফিকুজ্জামান
সহকারী পরিচালক
উপজেলা সমবায় অফিসার
ইন্দুরকানী, পিরোজপুর।

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/Avertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract	
GR-8	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
	Laptop		1					Planned Dates		10 Oct. 2024	17 Oct. 2024	17 Oct. 2024	24 Oct. 2024	30 Oct. 2024				
	Ups	No's	2	RFQM	HOPE	GOB	75	Planned Days		0 day	7 days	1 day	7 days	6 days	Not Needed	20 days	35 days	
	Printer		2					Actual Dates										
GR-9	Office equipment																	
	4112310	No's	LS	RFQM	HOPE	GOB	25	Planned Dates										
GR-10	Table		1															
	4112314																	
	Chair		5															
	4112314	No's	0	RFQM	HOPE	GOB	25	Planned Dates										
	Shelf		0															
GR-10	4112314		0															
	Counter		0															
	4112314		0															
GR-10	Rack		0															
	4112314																	

অনুমোদন করা হইল।

(Signature)
 পংকজ কুমার চন্দ
 জেলা সমবায় কর্মকর্তা
 পিরোজপুর।

(Signature)
 মোঃ আহিদুজ্জামিন খান
 উপজেলা সমবায় অফিসার
 ইন্দুরকানী, পিরোজপুর।

(Signature)
 ২৭/০৭/২৪
 মোঃ জাফরুল হক
 সহকারী পরিচালক
 উপজেলা সমবায় কার্যালয়
 ইন্দুরকানী, পিরোজপুর।