


GD-8	Office Equipment IPS	-	1	RFQ	DCO	GOV	0.060	Planned Dates	Planned Dates	20.08.24	28.08.24	28.08.24	29.08.24	29.08.24	N/A	N/A	31 days
								Planned Dates	Planned Dates	Planned Days	Actual Dates	Planned Days	Actual Dates	Planned Days	Actual Dates	Planned Days	Actual Dates
GD-9	Furniture Visitor Chair-6, Book shelf- 01, Computer Table-01, Side Rack- 01	-	9	RFQ	DCO	GOV	0.060	Planned Dates	Planned Dates	20.08.24	28.08.24	28.08.24	29.08.24	29.08.24	N/A	N/A	31 days
								Planned Days	Planned Days	0 day	9 days	9 days	10 days	10 days			
								Actual Dates	Actual Dates								

মোঃ মাহবুবুল ইসলাম
জেলা সমবায় অফিসার (ভারঃ)
কাজমানিয়ারহাট।

(Md. Mubaddib) 
Upazella co-operative Officer
Patgram, Lalmonirhat.