

Annual Procurement Plan(APP)
for Goods
(FY: 2024-2025)

Ministry/Division : Rural Development & Cooperatives Division
 Agency : Department of Cooperatives
 Procuring Entity Unit & Code : Upazaila Cooperative Office, Pirojpur sadar, Pirojpur.

Budget: Revenue

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite /Adv erse Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Training cost 3231301	LS	LS	DPM	HOPE	GOB	60										
GR-2	Computer accessories 3255101	LS	LS	DPM	HOPE	GOB	30										
GR-3	Printing and binding 3255102	LS	LS	DPM	HOPE	GOB	45										
GR-4	Motor Vehicles(Repair & Maintenance 3258101	LS	LS	DPM	HOPE	GOB	20										
GR-5	Furniture (Repair & Maintenance) 3258102	LS	LS	DPM	HOPE	GOB	15										
GR-6	Computer and Office Equipment (Repair & Maintenance 3258103	LS	LS	DPM	HOPE	GOB	75										
GR-7	Other machinery and equipment Repair 3258105	LS	LS	DPM	HOPE	GOB	25										

As per instant requirement & training schedule

As per instant requisition

As per instant requisition

As per instant requisition

As per instant requisition

As per instant requisition

As per instant requisition

অনুমোদন করা হল।

২০২৪/০৯/২০২৪

কামরুননেছা সিন্ধী
উপজেলা সমবায় অফিসার
পিরোজপুর সদর, পিরোজপুর

শংকজ কুমার চন্দ
জেলা সমবায় কর্মকর্তা
পিরোজপুর।

২০/০৯/২০২৪

তারিখ: ২০/০৯/২০২৪
তারিখ: ২০/০৯/২০২৪
উপজেলা সমবায় অফিসার
পিরোজপুর সদর, পিরোজপুর।

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Thousand Tk.	Time Code for Process	Not Used in Goods	Invite/Avertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Significance of Contract	Total Time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-8	Laptop 4112202	No's	1	RFQM	HOPE	GOB	200	Planned Dates		10 Oct. 2024	17 Oct. 2024	17 Oct. 2024	24 Oct. 2024	30 Oct. 2024	Not Needed	20 days	35 days
	Ups 4112202		2					Planned Days		0 day	7 days	1 day	7 days	6 days			
	Printer 4112202		2					Actual Dates									
GR-9	Office equipment 4112310	No's	LS	RFQM	HOPE	GOB	30	Planned Dates		04 Nov. 2024	11 Nov. 2024	11 Nov. 2024	18 Nov. 2024	21 Nov. 2024	Not Needed	18 days	38 days
			2					Planned Days		0 day	7 days	1 day	7 days	3 days			
								Actual Dates									
GR-10	Table 4112314	No's	1	RFQM	HOPE	GOB	150	Planned Dates		05 Dec 2024	12 Dec 2024	12 Dec 2024	12 Dec 2024	22 Dec 2024	Not Needed	18 days	38 days
	Chair 4112314		2					Planned Days		0 day	7 days	1 day	7 days	3 days			
	Shelf 4112314		2					Actual Dates									
	Counter 4112314		2														
	Rack 4112314		1														

অনুমোদন করা হল।

কামরুননেছা সিদ্দী
উপজেলা সমবায় অফিসার
পিরোজপুর সদর, পিরোজপুর

৫৭৫৫৫
২০/০৭/২০২৪
বাইজু আখতার
অফিস সহকারী কায়-কশিটার অফিসার
উপজেলা সমবায় কার্যালয়
পিরোজপুর সদর, পিরোজপুর।

শংকজ কুমার চন্দ্র
জেলা সমবায় কর্মকর্তা
পিরোজপুর।