



ANNUAL PROCUREMENT PLAN 2024-2025


Ministry : Ministry of Housing and Public Works
 Agency : Cox's Bazar Development Authority (CoxDA)
 Procuring Entity Name & Code : Cox's Bazar Development Authority (CoxDA) (1320101)
 Project Name & Code : Master Plan Preparation for Cox's Bazar District (2220123000)

Budget: Development

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Costs (In Tk. Lakh)	Time Code for Process	Not used in GOODS	Invitation/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates		25/08/2024	08/09/2024	15/09/2024	22/09/2024	29/09/2024	06/10/2024		05/11/2024
GD 1	Office Stationery	LS	LS	OTM	Chairman CoxDA	GOB	25.93	Planned Days Actual Dates		0	14	07	07	07	07	42	30
GD 2	Machineries and office equipment	LS	LS	OTM	Chairman CoxDA	GOB	52.60	Planned Dates Actual Dates		06/08/2024	27/08/2024	10/09/2024	17/09/2024	24/09/2024	08/10/2024		08/01/2025
GD 3	Consultation, Seminar and Conference Expenses	LS	LS	OTM	Chairman CoxDA	GOB	85.45	Planned Dates Actual Dates		25/08/2024	08/09/2024	15/09/2024	22/09/2024	29/09/2024	06/10/2024		31/05/2024
GD 4	Publications	LS	LS	OTM	Chairman CoxDA	GOB	93.34	Planned Dates Actual Dates		25/08/2024	08/09/2024	15/09/2024	22/09/2024	29/09/2024	06/10/2024		31/05/2024
GD 5	Printing & Binding	LS	LS	OTM	Chairman CoxDA	GOB	54.27	Planned Dates Actual Dates		25/08/2024	08/09/2024	15/09/2024	22/09/2024	29/09/2024	06/10/2024		31/05/2024
GD 6	Computer Consumable	LS	LS	RFQ	Chairman CoxDA	GOB	5.00	Planned Dates Actual Dates		01/12/2024	11/12/2024	12/12/2024	15/12/2024	17/12/2024	24/12/2024		12/01/2024
								Planned Days Actual Dates		0	10	1	3	2	7	23	30
					Total		316.59										


Tayfur Rahman
 Assistant Town Planner
 Cox's Bazar Development Authority (CoxDA)


Md. Tanvir Hasam Rezaul
 Project Director
 "Master Plan Preparation for Cox's Bazar District" Project
 Cox's Bazar Development Authority (CoxDA)


কমন্ডার মোহাম্মদ নূরুল কবির (অবঃ)
 চেয়ারম্যান
 কক্সবাজার উন্নয়ন কর্তৃপক্ষ

ANNUAL PROCUREMENT PLAN 2023-2024

Budget: Development

Ministry : Ministry of Housing and Public Works
 Agency : Cox's Bazar Development Authority (CoxDA)
 Procuring Entity Name & Code : Cox's Bazar Development Authority (CoxDA) (1320101)
 Project Name & Code : Master Plan Preparation for Cox's Bazar District (2220123000)

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Costs (In Tk. Lakh)	Time code for funds	Advertise ment EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Signing of Contract	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
				Planned Dates	04/09/2024	18/09/2024	25/09/2024	01/10/2024	08/10/2024	15/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/10/2024	22/12/2024
SD 1	Audio-Video /Film Production	Nos	1	FBS	Chairman CoxDA	GOB	15.00	Planned Days Actual Dates	0	14	7	7	7	7	7	7	49	60
SD 2	Repair/Maintenance of Furniture	Nos	LS	FBS	Chairman CoxDA	GOB	8.00	Planned Dates Actual Dates	0	14	7	7	7	7	7	7	49	251
SD 3	Repair/Maintenance of Computer	Nos	LS	FBS	Chairman CoxDA	GOB	5.00	Planned Dates Planned Days Actual Dates	04/09/2024	18/09/2024	25/09/2024	25/09/2024	01/10/2024	08/10/2024	15/10/2024	22/10/2024	49	251
SD 4	Repair/Maintenance of Office Equipment	Nos	LS	FBS	Chairman CoxDA	GOB	30.00	Planned Dates Planned Days Actual Dates	04/09/2024	18/09/2024	25/09/2024	25/09/2024	01/10/2024	08/10/2024	15/10/2024	22/10/2024	49	251
SD 5	Repair/Maintenance other Machineries and Equipment	Nos	LS	FBS	Chairman CoxDA	GOB	25.00	Planned Dates Planned Days Actual Dates	04/09/2024	18/09/2024	25/09/2024	25/09/2024	01/10/2024	08/10/2024	15/10/2024	22/10/2024	49	251
							Total	83.00										

Tayfur Rahman
20/09/24

Tayfur Rahman
Assistant Town Planner
Cox's Bazar Development Authority (CoxDA)

Md. Tanvir Hasan Rezaul
29/10/24

Md. Tanvir Hasan Rezaul
Project Director
"Master Plan Preparation for Cox's Bazar District" Project
Cox's Bazar Development Authority (CoxDA)


Kamruzzaman
কমরের মোহাম্মদুল আলম (অঃ)
চেয়ারম্যান
কক্সবাজার উন্নয়ন কর্তৃপক্ষ

ANNUAL PROCUREMENT PLAN 2024-25

Budget: Development

Ministry : Ministry of Housing and Public Works
 Agency : Cox's Bazar Development Authority (CoxDA)
 Procuring Entity Name & Code : Cox's Bazar Development Authority (CoxDA) (1320101)
 Project Name & Code : Cox's Bazar Development Authority Residential Flat project-1 (932000050)

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Costs (in Tk. Lakh)	Time code for funds	Advertise ment EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Signing of Contract	Time for completion of contract	
								Planned Dates	02/04/2024	03/06/2024	03/07/2024	30/07/2024	07/08/2024	21/08/2024	22/08/2024	29/08/2024		30/06/2025	
								Planned Days	0	62	30	27	8	14	1	7	149	213	
								Actual Dates											
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
S-02	Soil Test, Digital Survey, Design and Supervision Consultancy Service for Architectural Works, Civil Works, MEP Works, Plumbing Works, Sanitary Works etc. under Cox's Bazar Development Authority Residential Flat project-1	Nos	1	QCBS	Chairman CoxDA	Own Fund	235.00												
Total							235.00												


 কমান্ডার মোহাম্মদ ফারুক হোসেন (অবঃ)
 চেয়ারম্যান
 কক্সবাজার উন্নয়ন কর্তৃপক্ষ

10/08/24
 মোহাম্মদ রিশাদ উন নবী
 অতিরিক্ত অফিসার
 কক্সবাজার উন্নয়ন কর্তৃপক্ষ
 প্রকল্প পরিচালক (ভারস্বাক্ষ)
 কক্সবাজার উন্নয়ন কর্তৃপক্ষ আনিসক টাট উন্নয়ন প্রকল্প-১


ANNUAL PROCUREMENT PLAN 2024-2025

Budget: Development

Ministry : Ministry of Housing and Public Works
 Agency : Cox's Bazar Development Authority (CoxDA)
 Procuring Entity Name & Code : Cox's Bazar Development Authority (CoxDA) (1320101)
 Project Name & Code : Cox's Bazar Development Authority Residential Flat project-1 (932000050)

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Costs (In Tk. Lakh)	Time Code for Process	Invitation/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17		
	Planned Dates																	
	Planned Days																	
	Actual Dates																	
No Procurement is Proposed under this project for the fiscal year 2024-25															Total			10.00

১০/১/১৫


 কমডোর চেম্বারস-ইউএনএফবি (স্বঃ)
 কক্সবাজার উন্নয়ন কর্তৃপক্ষ
 চেম্বারম্যান

মোহাম্মদ মিনাউল উল নবী
 অধ্যক্ষিত অফিসার
 কক্সবাজার উন্নয়ন কর্তৃপক্ষ
 প্রকল্প পরিচালক (ভারপ্রাপ্ত)
 কক্সবাজার উন্নয়ন কর্তৃপক্ষ কার্যকর করাট উন্নয়ন দপ্তর->

ANNUAL PROCUREMENT PLAN 2023-2024


Budget: Development

Ministry : Ministry of Housing and Public Works
 Agency : Cox's Bazar Development Authority (CoxDA)
 Procuring Entity Name & Code : Cox's Bazar Development Authority (CoxDA) (1320101)
 Project Name & Code : Cox's Bazar Development Authority Residential Flat project-1 (932000050)

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Costs (In Tk. Lakh)	Time Code for Process	Invitation/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
	No Procurement is proposed under this project for the fiscal year 2024-25																
								Planned Dates									
								Planned Dates									
								Actual Dates									

১০০৯/১৮
২২/০৭/২৪

মোহাম্মদ রিশাদ উন নবী
 অধিব্যক্তি অফিসার
 কক্সবাজার উন্নয়ন কর্তৃপক্ষ
 প্রকল্প পরিচালক (ভারপ্রাপ্ত)
 কক্সবাজার উন্নয়ন কর্তৃপক্ষ (ভারপ্রাপ্ত)
 কক্সবাজার উন্নয়ন কর্তৃপক্ষ


২২.৭.২৪

 কমডোর মোহাম্মদ নূরুল আকবর (অবঃ)
 চেয়ারম্যান
 কক্সবাজার উন্নয়ন কর্তৃপক্ষ


ANNUAL PROCUREMENT PLAN 2024-2025


Budget: Development

Ministry : Ministry of Housing and Public Works
Agency : Cox's Bazar Development Authority (CoxDA)
Procuring Entity Name & Code : CoxDA Apartment Project & Code 932000065
Programmed Name & Code : CoxDA Apartment Project & Code 932000065

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Costs (In Tk. Lakh)	Time code for funds	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Negotiation	Approval	Signing of Contract	Total time to Signing of Contract	Time for completion of contract		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD-01	Procurement of Consultancy services for preparing Architectural, Structural, MEP design, BOQ & construction supervision of fourteen (14) nos (B+G+14) stored residential, one (01) nos (B+G+14) stored commercial building and other civil structure including Digital Survey, Detailed area plan, Soil investigation.	Man-month	765	QCBS	Ministry	Own	1298.50	Planned Dates	11/08/2024	14/09/24	14/10/24	24/10/24	03/11/24	08/11/2025	23/11/24	07/12/2024			
								Planned Days	0	35	30	10	10	5	15	14	119	1460	
								Actual Dates											
Total=							1298.50												


মোঃ আবদুল্লাহ
 নির্বাহী প্রকৌশলী
 কক্সবাজার উন্নয়ন কর্তৃপক্ষ


শেখ কওমল আহসিন বিন জালাম, শিপ্রসি
 সদস্য প্রকৌশল
 কক্সবাজার উন্নয়ন কর্তৃপক্ষ


কমডেপুটি
 চেয়ারম্যান
 কক্সবাজার উন্নয়ন কর্তৃপক্ষ