

হাইড্রোগ্রাফি বিভাগ

ANNUAL PROCUREMENT PLAN : 2021-2022
For Goods/ Equipment

200

Ministry/ Division:

Ministry of Shipping

Agency:

Chittagong Port Authority

Procuring Entity Name & Code:

Hydrography Department
Chittagong Port Authority

Budget

Revenue

FY: 2021-2022

Sl No.	Package No.	Description of Procurement Package (GOODS)	Unit	Qty	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (lacs)	Time code for process	Advertise for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time in days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	GR1	Purchase of Survey Instrument.	no.	6	OTM/LTM	CPA	CPA's own Fund	1000.00	Planned dates	24-07-2021	14-08-2021	28-08-2021	11-09-2021	18-09-2021	16-10-2021	14-04-2022	
									Planned days	0	21	14	14	7	28	180	264
2	GR2	Procurement of Auto Tide gauge.	no.	3	OTM	CPA	,,	300.00	Planned dates	14-08-2021	11-09-2021	25-09-2021	09-10-2021	16-10-2021	13-11-2021	12-05-2022	
									Planned days	0	28	14	14	7	28	180	271
3	GR3	Procurement of Differential Global Positioning System (DGPS).	no.	3	OTM	CPA	,,	200.00	Planned dates	20-09-2021	18-10-2021	01-11-2021	15-11-2021	22-11-2021	20-12-2021	18-06-2022	
									Planned days	0	28	14	14	7	28	180	271
4	GR4	Procurement of Cartographic Equipment including Software.	no.	4	OTM/RFQ/ LTM	CPA	,,	250.00	Planned dates	18-08-2021	15-09-2021	29-09-2021	13-10-2021	20-10-2021	17-11-2021	16-04-2022	
									Planned days	0	28	14	14	7	28	150	241
5	GR5	Procurement of Echo Sounder.	no.	4	OTM	CPA	,,	200.00	Planned dates	16-10-2021	26-11-2021	10-12-2021	24-12-2021	31-12-2021	28-01-2022	27-06-2022	
									Planned days	0	41	14	14	7	28	150	254
6	GR6	Procurement Equipment for Dredger Khanak.	no.	5	OTM/RFQ/ LTM	CPA	,,	100.00	Planned dates	15-07-2021	12-08-2021	26-08-2021	09-09-2021	16-09-2021	14-10-2021	12-04-2022	
									Planned days	0	28	14	14	7	28	180	271


 





2016


7	GR7	Procurement of Hydrographic Survey Software and licence key	no.	6	OTM	CPA	..	200.00	Planned dates	15-10-2021	12-11-2021	26-11-2021	10-12-2021	17-12-2021	14-01-2022	13-06-2022	
									Planned days	0	28	14	14	7	28	150	241
8	GR8	Capital works for Jarip boat	no.	7	OTM/LTM/ RFQ	CPA	..	200.00	Planned dates	18-09-2021	16-10-2021	30-10-2021	13-11-2021	20-11-2021	18-12-2021	16-06-2022	
									Planned days	0	28	14	14	7	28	180	271
9	GR9	Procurement of High power Survey Vessel	no.	1	OTM	CPA	..	3500.00	Planned dates	20-08-2021	17-09-2021	01-10-2021	15-10-2021	22-10-2021	19-11-2021	19-11-2022	
									Planned days	0	28	14	14	7	28	365	456
10	GR10	Replacement of survey Equipment	no.	3	OTM	CPA	..	50.00	Planned dates	19-09-2021	17-10-2021	31-10-2021	14-11-2021	21-11-2021	19-12-2021	18-05-2022	
									Planned days	0	28	14	14	7	28	150	241
11	GR11	Replacement of Echo Sounder	no.	2	OTM	CPA	..	50.00	Planned dates	18-10-2021	15-11-2021	29-11-2021	13-12-2021	20-12-2021	17-01-2022	16-07-2022	
									Planned days	0	28	14	14	7	28	180	271
12	GR12	Replacement of Auto tide gauges	no.	3	OTM	CPA	..	100.00	Planned dates	13-11-2021	11-12-2021	25-12-2021	08-01-2022	15-01-2022	12-02-2022	11-08-2022	
									Planned days	0	28	14	14	7	28	180	271
13	GR13	Replacement of Jarip Boat	no.	1	OTM	CPA	..	1200.00	Planned dates	15-09-2021	13-10-2021	27-10-2021	10-11-2021	17-11-2021	15-12-2021	14-05-2022	
									Planned days	0	28	14	14	7	28	150	241
							Total =	7350.00									


Sr. Hydrographer (Planning)
Chittagong Port Authority.


Sr. Hydrographer (Field)
Chittagong Port Authority.


Chief Hydrographer
Chittagong Port Authority.


Member (H & M)
Chittagong Port Authority.


Chairman
Chittagong Port Authority.

ANNUAL PROCUREMENT PLAN: 2021-2022

For Works

209

Ministry/ Division:

Ministry of Shipping

Agency:

Chittagong Port Authority

Budget

Revenue

Procuring Entity Name & Code:

Hydrography Department

Chittagong Port Authority


FY: 2021-2022


Sl No.	Package No.	Description of Procurement Package	Unit	Qty	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (lacs)	Time code for process	Advertise for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time in days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	WR1	R/M of Dredgers & Flottila	no.	7	OTM/RFQ/LTM	CPA	CPA's own Fund	300.00	Planned dates	15-07-2021	12-08-2021	26-08-2021	09-09-2021	16-09-2021	14-10-2021	13-03-2022	
									Planned days	0	28	14	14	7	28	150	241
2	WR2	Dredging at Jetty Area	no.	1	OTM/LTM	CPA	..	2000.00	Planned dates	22-08-2021	19-09-2021	03-10-2021	17-10-2021	24-10-2021	21-11-2021	21-11-2022	
									Planned days	0	28	14	14	7	28	365	456
3	WR3	Dredging in the navigation channel of karnaphuli River	no.	1	OTM	CPA	..	7000.00	Planned dates	25-08-2021	22-09-2021	06-10-2021	20-10-2021	27-10-2021	24-11-2021	24-11-2022	
									Planned days	0	28	14	14	7	28	365	456
4	WR4	R/M of Auto Tide Gauges	no.	5	OTM/RFQ/LTM	CPA	..	250.00	Planned dates	22-08-2021	19-09-2021	03-10-2021	17-10-2021	24-10-2021	21-11-2021	20-05-2022	
									Planned days	0	28	14	14	7	28	180	271
5	WR5	R/M of Dredger Khanak	no.	2	OTM/RFQ/LTM	CPA	..	100.00	Planned dates	18-08-2021	15-09-2021	29-09-2021	13-10-2021	20-10-2021	17-11-2021	16-05-2022	
									Planned days	0	28	14	14	7	28	180	271
6	WR6	R/M of Cartographic equipment & computers & survey equipment	no.	1	OTM	CPA	..	50.00	Planned dates	13-10-2021	10-11-2021	24-11-2021	08-12-2021	15-12-2021	12-01-2022	12-01-2023	
									Planned days	0	28	14	14	7	28	365	456
7	WR7	Ship Registration	no.	6	OTM	CPA	..	100.00	Planned dates	15-10-2021	12-11-2021	26-11-2021	10-12-2021	17-12-2021	14-01-2022	13-07-2022	
									Planned days	0	28	14	14	7	28	180	271


206


8	WR8	Dredging in coastal belt of Bay of Bengal	no.	2	OTM/LTM	CPA	..	500.00	Planned dates	01-07-2021	29-07-2021	12-08-2021	26-08-2021	02-09-2021	30-09-2021	29-03-2022	
									Planned days	0	28	14	14	7	28	180	271
9	WR9	R/M of Survey equipment	no.	5	OTM/LTM	CPA	/..	10.00	Planned dates	15-09-2021	13-10-2021	27-10-2021	10-11-2021	17-11-2021	15-12-2021	13-06-2022	
									Planned days	0	28	14	14	7	28	180	271
Total =								10300.00									


Sr. Hydrographer(Planning)
Chittagong Port Authority.


Sr. Hydrographer(Field)
Chittagong Port Authority.


Chief Hydrographer
Chittagong Port Authority.


Member(H & M)
Chittagong Port Authority.


Chairman
Chittagong Port Authority.

ANNUAL PROCUREMENT PLAN: 2021-2022
Self Financed Development Project

৩০৮

Ministry/ Division: Ministry of Shipping
Agency: Chittagong Port Authority
Procuring Entity Name & Code: Hydrography Department
Chittagong Port Authority


Budget Revenue

FY: 2021-2022

Sl No.	Package No.	Description of Procurement Package	Unit	Qty	Procurement Method	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (lacs)	Time code for process	Advertise for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time in days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	PR1	Procurement of Trailing Suction Hopper Dredger	no.	1	OTM	CPA	CPA's own Fund	25000.00	Planned dates	16-11-2021	28-12-2021	27-01-2022	26-02-2022	05-03-2022	02-04-2022	02-04-2023	
									Planned days	0	42	30	30	7	28	500	637
							Total =	25000.00									


Sr. Hydrographer (Planning)
Chittagong Port Authority.


Sr. Hydrographer (Field)
Chittagong Port Authority.


Chief Hydrographer
Chittagong Port Authority.


Member (H & M)
Chittagong Port Authority.


Chairman
Chittagong Port Authority.