

ANNUAL PROCUREMENT PLAN (APP)


B. Development Budget (GoB Portion of Matarbari Project): WORKS & PHYSICAL SERVICE


Ministry / Division : Ministry of PEMR / Power Division
Agency : Coal Power Generation Company Bangladesh Limited
Procuring Entity Name & Code : Coal Power Generation Company Bangladesh Limited
Project Name : Matarbari 2x600 MW Ultra Supercritical Coal Fired Power Project


FY: 2025-2026
Budget: Development
July-2025

Package No.	Description of Procurement Package WORKS & PHYSICAL SERVICE	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Tk. In Lac)		Time Code for Process	Advertise PQ (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
							Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
WD11 (Sub Pkg: 6)	Vertical Extention of 'MJVC Building' at Township Area of Matarbari Coal Based Power Plant under 'Civil Works: Non-Residential' Package	Lot	1	OTM (NCT)	Managing Director	GoB	800.00	800.00	Planned Dates	-	03-Aug-25	02-Sep-25	23-Sep-25	21-Oct-25	28-Oct-25	25-Nov-25		25-Nov-26
									Planned Days	0	0	30	21	28	7	28	114	365
									Actual Dates									
WD11 (Sub Pkg: 7)	Vertical Extention of 'VIP Building' at Township Area of Matarbari Coal Based Power Plant under 'Civil Works: Non-Residential' Package	Lot	1	OTM (NCT)	Managing Director	GoB	800.00	800.00	Planned Dates	-	03-Aug-25	02-Sep-25	23-Sep-25	21-Oct-25	28-Oct-25	25-Nov-25		25-Nov-26
									Planned Days	0	0	30	21	28	7	28	114	365
									Actual Dates									
Total								1,600.00										


21.07.25
Md. Mahmudul Hasan
Executive Engineer (Electrical)
CPGCBL, Dhaka


21.07.25
Depayan Paul
Superintendent Engineer (Procurement) (C.C.)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)


Mohammed Shahid Ullah
Executive Director (Finance)
CPGCBL


22/09/2025
Engr. Md. Nazmul Haque
Managing Director (Addl. Charge)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)