

## ANNUAL PROCUREMENT PLAN (APP) (Revision-1)

### B. Development Budget (GoB Portion of Matarbari Project): WORKS & PHYSICAL SERVICE

Ministry / Division : Ministry of PEMR / Power Division  
 Agency : Coal Power Generation Company Bangladesh Limited  
 Procuring Entity Name & Code : Coal Power Generation Company Bangladesh Limited  
 Project Name : Matarbari 2x600 MW Ultra Supercritical Coal Fired Power Project

FY: 2025-2026  
 Budget: Development  
 Revised on: March 2026

Package No.	Description of Procurement Package WORKS	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated Cost (Tk. In Lac)		Time Code for Process	Advertise PQ (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
							Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
WD11 (Sub Pkg: 6)	Vertical Extention of 'MJVC Building' at Township Area of Matarbari Coal Based Power Plant under 'Civil Works: Non-Residential' Package	Lot	1	OTM (NCT)	Managing Director	GoB	830.00	830.00	Planned Dates	-	01-Dec-25	18-Dec-25	24-Dec-25	24-Dec-25	24-Dec-25	14-Jan-26		11-Oct-26
									Planned Days	0	0	17	6	0	0	21	44	270
									Actual Dates		01-Dec-25	18-Dec-25	24-Dec-25	24-Dec-25	24-Dec-25	14-Jan-25		
WD11 (Sub Pkg: 7)	Vertical Extention of 'VIP Building' at Township Area of Matarbari Coal Based Power Plant under 'Civil Works: Non-Residential' Package	Lot	1	OTM (NCT)	Managing Director	GoB	760.00	760.00	Planned Dates	-	01-Dec-25	18-Dec-25	24-Dec-25	24-Dec-25	24-Dec-25	14-Jan-26		11-Oct-26
									Planned Days	0	0	17	6	0	0	21	44	270
									Actual Dates		01-Dec-25	18-Dec-25	24-Dec-25	24-Dec-25	24-Dec-25	14-Jan-26		
<b>Total</b>							<b>1,590.00</b>											

*Md. Mahmudul Hasan*  
 09/03/2026  
 Md. Mahmudul Hasan  
 Executive Engineer (Electrical)  
 CPGCBL, Dhaka

*Superintendent Engineer (Procurement)*  
 09/03/26  
 Superintendent Engineer (Procurement)  
 Coal Power Generation Company  
 Bangladesh Limited

*Scrf*

*Kw*  
 09.03.26  
 A B M Ziaul Haque  
 Executive Director (P&D)  
 Coal Power Generation Company  
 Bangladesh Limited (CPGCBL)

*K.M.M. Resalat Rajib*  
 9/3/26  
 K.M.M. Resalat Rajib  
 Executive Director (O & M)  
 Coal Power Generation Company  
 Bangladesh Limited (CPGCBL)

*Engr. Md. Nazmul Haque*  
 02/02/2026  
 Engr. Md. Nazmul Haque  
 Managing Director  
 Coal Power Generation Company  
 Bangladesh Limited (CPGCBL)

## ANNUAL PROCUREMENT PLAN (APP) (Revision-1)

### C. Development Budget (GoB Portion of Matarbari Project): CONSULTANCY SERVICES

Ministry / Division : Ministry of PEMR / Power Division  
 Agency : Coal Power Generation Company Bangladesh Limited  
 Procuring Entity Name & Code : Coal Power Generation Company Bangladesh Limited  
 Project Name : Matarbari 2x600 MW Ultra Supercritical Coal Fired Power Project

FY: 2025-2026  
 Budget: Development  
 Revised on: March 2026

Package No.	Description of Procurement Package Consultancy Services	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. In Lac)		Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Time for Contract Signature	Time for Completion of Contract
							Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)
SD-6	Consultancy Services for Supervision and Monitoring of Civil Works of Township Development	Lot	1	QCBS (NCT)	Managing Director	GoB	150.00	150.00	Planned Dates	07-Oct-25	19-Nov-25	17-Dec-25	21-Jan-26	26-Jan-26	05-Feb-26	26-Feb-26	12-Mar-26		05-Feb-27
									Planned Days	0	43	28	35	5	10	21	14	156	330
									Actual Dates	07-Oct-25	19-Nov-25	17-Dec-25	21-Jan-26	26-Jan-26	05-Feb-25	26-Feb-26	04-Mar-26		
<b>Total</b>							<b>150.00</b>												

*Md. Mahmudul Hasan*  
 09/03/2026  
 Md. Mahmudul Hasan  
 Executive Engineer (Electrical)  
 CPGCBL, Dhaka

*Supintendent Engineer (Procurement)*  
 09.03.26  
 Superintendent Engineer (Procurement)  
 Coal Power Generation Company  
 Bangladesh Limited

*Saif*  
 09.03.26  
 A B M Ziaul Haque  
 Executive Director (P&D)  
 Coal Power Generation Company  
 Bangladesh Limited (CPGCBL)

*K.M.M. Resalat Rajib*  
 9/3/26  
 K.M.M. Resalat Rajib  
 Executive Director (O & M)  
 Coal Power Generation Company  
 Bangladesh Limited (CPGCBL)

*Engr. Md. Nazmul Haque*  
 09/03/2026  
 Engr. Md. Nazmul Haque  
 Managing Director  
 Coal Power Generation Company  
 Bangladesh Limited (CPGCBL)