

ANNUAL PROCUREMENT PLAN (APP)

Ministry / Division
Agency
Procuring Entity Name & Code
Office Name

: Ministry of Power, Energy & Mineral Resources/Power Division
: Coal Power Generation Company Bangladesh Limited
: Superintending Engineer (Civil)
: CPGCBL Corporate Office, Dhaka

FY: 2026-2027
Budget: Revenue (CPGCBL Own Fund)
July-2026

Package No.	Description of Procurement Package GOODS	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. In Lac)		Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
							Unit Cost	Total Cost									
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
GR-1	Supply of Electrical Appliances and Accessories for the 18th Floor Renovation at CPGCBL Corporate Office	Lot	1	OTM	Managing Director	Own Fund	50.00	50.00	Planned Dates	25-Oct-26	15-Nov-26	29-Nov-26	06-Dec-26	13-Dec-26	27-Dec-26		25-Feb-27
									Planned Days	0	21	14	7	7	14	63	60
									Actual Dates								
GR-2	Manufacture, Supply and Installation of Customized Steel Cabinet for HRM & Admin Section at CPGCBL Corporate Office	Lot	1	RFQ	Executive Director	Own Fund	10.00	10.00	Planned Dates	08-Nov-26	15-Nov-26	29-Nov-26	06-Dec-26	13-Dec-26	27-Dec-26		26-Jan-27
									Planned Days	0	7	14	7	7	14	49	30
									Actual Dates								
GR-3	Procurement of Office Furniture for CPGCBL Corporate Office	Lot	1	RFQ	Executive Director	Own Fund	10.00	10.00	Planned Dates	10-Dec-26	17-Dec-26	31-Dec-26	07-Jan-27	14-Jan-27	28-Jan-27		27-Feb-27
									Planned Days	0	7	14	7	7	14	49	30
									Actual Dates								
Total (Tk. In Lac) =								70.00									

Mehedi
27.07.26
Mehedi Hasan Apu
Assistant Engineer (Civil)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)

Bulbul
27/07/26
Bulbul Hossain
Executive Engineer (Civil)
CPGCBL, Dhaka

ABM
27.07.26
A B M Ziaul Haque
Executive Director (P&D)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)

Nazmul
29/09/2024
Engr. Md. Nazmul Haque
Managing Director
Coal Power Generation Company
Bangladesh Limited (CPGCBL)

ANNUAL PROCUREMENT PLAN (APP)

Ministry / Division

Agency

Procuring Entity Name & Code

Office Name

: Ministry of Power, Energy & Mineral Resources/Power Division

: Coal Power Generation Company Bangladesh Limited

: Superintending Engineer (Civil)

: CPGCBL Corporate Office, Dhaka

FY: 2026-2027

Budget: Revenue (CPGCBL Own Fund)

July-2026

Package No.	Description of Procurement Package WORKS	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. In Lac)		Time Code for Process	Advertise Prequel (If Applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Tota Time to Contract Signature	Time for Completion of Contract
							Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
WR-1	Renovation Works of 18th Floor at CPGCBL Corporate Office	Lot	1	OTM	Managing Director	Own Fund	50.00	50.00	Planned Dates		04-Oct-26	25-Oct-26	08-Nov-26	15-Nov-26	22-Nov-26	06-Dec-26		06-Mar-27
									Planned Days		0	21	14	7	7	14	63	90
									Actual Dates									
Total (Tk. In Lac) =									50.00									

mehedi
27.07.26
Mehedi Hasan Apu
Assistant Engineer (Civil)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)

Bulbul
27/07/26
Bulbul Hossain
Executive Engineer (Civil)
CPGCBL, Dhaka

ABM
27.07.26
A B M Ziaul Haque
Executive Director (P&D)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)

Engr. Md. Nazmul Haque
29/07/2026
Engr. Md. Nazmul Haque
Managing Director
Coal Power Generation Company
Bangladesh Limited (CPGCBL)

ANNUAL PROCUREMENT PLAN (APP)

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Power Division
Agency : Coal Power Generation Company Bangladesh Limited
Procuring Entity Name & Code : Superintending Engineer (Civil)
Office Name : CPGCBL Corporate Office, Dhaka

FY: 2026-2027
Budget: Revenue (CPGCBL Own Fund)
July-2026

Package No.	Description of Procurement Package CONSULTANCY SERVICE	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated/ Contract Cost (Tk. In Lac)		Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
							Unit Cost	Total Cost											
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)
SR-1	Consultancy Services for Review of Feasibility Study and Preparation of Detail Design & Cost Estimate for Conversion of Oil & Heavy Equipment Jetty into LPG Jetty (with Oil Facility Retention	Lot	1.00	SSS	CPGCBL Board	Own Fund	300.00	300.00	Planned Dates	-	20-Aug-26	27-Aug-26	10-Sep-26	17-Sep-26	24-Sep-26	01-Oct-26	15-Oct-26		14-Dec-26
									Planned Days	-	0	7	14	7	7	7	14	56	60
									Actual Dates										
Total (Tk. In Lac) =									300.00										

mehedi
27.07.26
Mehedi Hasan Apu
Assistant Engineer (Civil)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)

Bulbul
27/07/26
Bulbul Hossain
Executive Engineer (Civil)
CPGCBL, Dhaka

ABM
27.07.26
A B M Ziaul Haque
Executive Director (P&M)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)

Engr. Md. Nazmul Haque
27/09/2024
Engr. Md. Nazmul Haque
Managing Director
Coal Power Generation Company
Bangladesh Limited (CPGCBL)