

ANNUAL PROCUREMENT PLAN (APP)

A. Development Budget (GoB portion of Matarbari Project): Goods

Ministry / Division

: Ministry of Power, Energy & Mineral Resources/Power Division

FY: 2026-2027

Agency

: Coal Power Generation Company Bangladesh Limited

Budget: Development

Procuring Entity Name & Code

: Superintending Engineer (Civil)

July-2026

Project Name

: Matarbari 2x600 MW Ultra Super Critical Coal Fired Project

Package No.	Description of Procurement Package GOODS	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. In Lac)		Time Code for Process	Not Rsed in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
							Unit Cost	Total										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
GD-1 (RDPP Code-41112)	Supply of Furniture for non-residential buildings of Township Development Project under 2*600 MW MUSCCFPP	Lot	1	OTM (NCT)	Managing Director	GoB	420.00	420.00	Planned Dates		28-Jul-26	18-Aug-26	01-Sep-26	08-Sep-26	15-Sep-26	29-Sep-26		28-Dec-26
									Planned Days		0	21	14	7	7	14	63	90
									Actual Dates									
GD-2 (RDPP Code-41112)	Supply of Office Equipment for non-residential buildings of Township Development Project under 2*600 MW MUSCCFPP	Lot	1	OTM (NCT)	Managing Director	GoB	80.00	80.00	Planned Dates		10-Aug-26	31-Aug-26	14-Sep-26	21-Sep-26	28-Sep-26	12-Oct-26		11-Dec-26
									Planned Days		0	21	14	7	7	14	63	60
									Actual Dates									
GD-3 (RDPP Code-41112)	Supply of Medical Equipment for Health Care Centre of Township Development Project Under 2*600 MW MUSCCFPP	Lot	1	OTM (NCT)	Managing Director	GoB	220.00	220.00	Planned Dates		17-Aug-26	07-Sep-26	21-Sep-26	28-Sep-26	05-Oct-26	19-Oct-26		18-Dec-26
									Planned Days		0	21	14	7	7	14	63	60
									Actual Dates									
Total (Tk. In Lac) =							720.00											

Mehedi
20.07.26
Mehedi Hasan Apu
Assistant Engineer (Civil)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)

Bulbul Hossain
20/07/26.
Bulbul Hossain
Executive Engineer (Civil)
CPGCBL, Dhaka

Md. Mahmud Alam
20.07.26
Md. Mahmud Alam
Superintendent Engineer (Civil)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)

Saifur
20-07-26
(Muhammad Saifur Rahman)
Project Director, Matarbari 2x600 MW
Ultra Supercritical Coal Fired Power Plant
CPGCBL

ABM Ziaul Haque
20/07/26
ABM Ziaul Haque
Executive Director (P&D)
Coal Power Generation Company
Bangladesh Limited (CPGCBL)

Engr. Md. Nazmul Haque
20/07/26
Engr. Md. Nazmul Haque
Managing Director
Coal Power Generation Company
Bangladesh Limited (CPGCBL)

ANNUAL PROCUREMENT PLAN (APP)

B. Development Budget (GoB portion of Matarbari Project): Works

Ministry / Division : Ministry of Power, Energy & Mineral Resources/Power Division
 Agency : Coal Power Generation Company Bangladesh Limited
 Procuring Entity Name & Code : Superintending Engineer (Civil)
 Project Name : Matarbari 2x600 MW Ultra Super Critical Coal Fired Project

FY: 2026-2027
 Budget: Development
 July-2026

Package No.	Description of Procurement Package WORKS	Unit	Q'ty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated/ Contract Cost (Tk. In Lac)		Time Code for Process	Advertise PQ (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Tota Time to Contract Signature	Time for Completion of Contract
							Unit Cost	Total Cost										
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)		(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
WD-1 (RDPP Pkg- WD-11)	Construction of Boundary wall around Township Area Under 2x600 MW MUSCCFPP	Lot	1	OTM (NCT)	Managing Director	GoB	875.00	875.00	Planned Dates	-	24-Aug-26	14-Sep-26	28-Sep-26	5-Oct-26	12-Oct-26	2-Nov-26		1-Apr-27
									Planned Days		0	21	14	7	7	21	70	150
									Actual Dates	-								
									Total (Tk. In Lac) =							875.00		

Mehedi
 20.07.26
Mehedi Hasan Apu
 Assistant Engineer (Civil)
 Coal Power Generation Company
 Bangladesh Limited (CPGCBL)

Bulbul
 20/07/26
Bulbul Hossain
 Executive Engineer (Civil)
 CPGCBL Dhaka

Md. Mahmud Alam
 20.07.26
Md. Mahmud Alam
 Superintendent Engineer (Civil)
 Coal Power Generation Company
 Bangladesh Limited (CPGCBL)

Saifur
 20-07-26
(Muhammad Saifur Rahman)
 Project Director, Matarbari 2x600 MW
 Ultra Supercritical Coal Fired Power Plant
 CPGCBL

ABM
 20/7/26
A B M Ziaul Haque
 Executive Director (P&D)
 Coal Power Generation Company
 Bangladesh Limited (CPGCBL)

Engr. Md. Nazmul Haque
 20/07/26
Engr. Md. Nazmul Haque
 Managing Director
 Coal Power Generation Company
 Bangladesh Limited (CPGCBL)