

ANNUAL PROCUREMENT PLAN

Year : 2024-25

(GOODS)

Ministry /Division: Ministry of Agriculture

Budget : Revenue

Agency: Cotton Development Board

Procuring Entity Name &Code: Cotton Agronomist, Cotton Research Training and Seed Multiplication Farm, Sadarpur, Dinajpur

Package Name	Description of Procurement Package (Goods)	Unit	Quantity	Procurement (Method & Type)	Contract Approving Authority	Source of Fund	Estd.Cost in Lac TK.	Time Code For Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval in award	Notification of award	Signing of Contract	Total time to Contract Signature	Time For Completion of Contract
GD-1	Chemical and Organic Fertilizers pesticides and others	kg/L/ No.	LS	OTM	Executive Director	GoB	23.59	Planned Dates		21.03.25	03.04.25	23.04.25	04.05.25	17.05.25	23.05.25		12.06.25
								Planned Days			14	21	12	14	7	68	21
								Actual dates									
GD-2	Dextpo Computer	No.	1(One)	RFQ	Executive Director	GoB	1.00	Planned Dates		01.01.25	09.01.25	09.01.25	15.01.25	15.01.25	21.01.25		04.02.25
								Planned Days			9		7		7	23	15
								Actual dates									
GD-3	Pesticides and others (After cotton)	kg/L/ No	LS	RFQ	Executive Director	GoB	1.58	Planned Dates		19.05.25	28.05.25	28.05.25	02.06.25	02.06.25	08.06.25		19.06.25
								Planned Days			10		7		7	24	12
								Actual dates									
GD-4	Seeds(After cotton)	kg/L/ No	LS	RFQ	Executive Director	GoB	2.23	Planned Dates		20.05.25	30.05.25	30.05.25	05.06.25	05.06.25	08.06.25		19.6.25
								Planned Days			10		7		4	21	12
								Actual dates									
GD-5	Organic Matter (After Cotton)	kg/L/ No	LS	RFQ	Executive Director	GoB	2.40	Planned Dates		21.05.25	30.05.25	30.05.25	05.06.25	05.06.25	08.06.25		19.06.25
								Planned Days			10		7		4	21	12
								Actual dates									
GD-6	Fertilizers and Others (After Cotton)	kg/L/ No	LS	RFQ	Executive Director	GoB	1.26	Planned Dates		19.5.25	29.5.25	29.5.25	04.6.25	04.6.25	06.6.25		20.6.25
								Planned Days			10		7		3	20	15
								Actual dates									
						Total	32.06										

* Procurement depends on the availability of fund Final APP 2024-25

