

-Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Not used in Goods	Invide/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
GR1	Purchase of Book and Periodicals CODE: 3211127	PCs	200	RFQ	HOPE/DC	GoB	3.00	Planned Dates		09.08.2025	17.08.2025	17.08.2025	20.08.2025	21.08.2025	24.08.2025	14	12
								Planned Days		0	8	0	2	1	3		
								Actual Dates									
GR2	Computer Parts Purchase CODE: 3255101	Nos	30	OTM (Framework)	HOPE/DC	GoB	10.00	Planned Dates		17.08.2025	05.09.2025	12.09.2025	19.09.2025	26.09.2025	23.10.2025	68	365
								Planned Days			19	7	7	7	28		
								Actual Dates									
GR3	Printing & Binding of Books and Periodicals CODE: 3255102	Lot	3	RFQ	HOPE/DC	GoB	7.00	Planned Dates		09.08.2025	17.08.2025	17.08.2025	20.08.2025	21.08.2025	24.08.2025	14	12
								Planned Days			19	7	7	7	28		
								Actual Dates									
GR4	Other Stationery Product Purchase CODE: 3255105	Nos	2000	OTM (Framework)	HOPE/DC	GoB	25.00	Planned Dates		17.08.2025	05.09.2025	12.09.2025	19.09.2025	26.09.2025	23.10.2025	68	365
								Planned Days			19	7	7	7	28		
								Actual Dates									
GR5	Clothes Purchase CODE: 3256106	Nos	50	OTM	HOPE/DC	GoB	9.00	Planned Dates		02.08.2025	18.08.2025	25.08.2025	1.09.2025	8.09.2025	06.10.2025	65	30
								Planned Days			16	7	7	7	28		
								Actual Dates									
GR6	Furniture Repairing CODE: 3258102	PCs	30	DPM	HOPE/DC	GoB	1.50	Planned Dates		-	-	-	-	-	15.08.2025	-	7
								Planned Days									
								Actual Dates									
GR7	Computer Repair CODE: 3258103	PCs	10	DPM	HOPE/DC	GoB	1.50	Planned Dates		-	-	-	-	-	12.11.2025	-	7
								Planned Days									
								Actual Dates									
GR8	Other Machineries & Equipment Repair CODE: 3258105	PCs	5	DPM	HOPE/DC	GoB	1.70	Planned Dates		-	-	-	-	-	19.01.2026	-	7
								Planned Days									
								Actual Dates									

[Handwritten mark]

[Handwritten mark]

For

[Handwritten mark]

