



Package No.	Description procurement package goods (Code No)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 5	Furniture (Purchase) (Code No-4112314)	Nos	Reading table – 35 Chair-30	RFQ/CP	HOPE	GOB	250000	Planned Dates	--	25-02-26	05-03-26	05-03-26	11-03-26	15-03-26	19-03-26	0	24-03-26
								Planned Days	-	0	08	0	06	04	04	29	05
								Actual Dates	-	-	-	-	-	-	-	-	-
GD 6	Books & Periodicals	LS	LS	RFQ/CP	HOPE	GOB	50000	Planned Dates	-	01-04-26	09-04-26	09-04-26	13-04-26	16-04-26	20-04-26	0	26-04-26
								Planned Days	-	0	08	0	04	03	04	25	06
								Actual Dates	-	-	-	-	-	-	-	-	-
GD 7	Bedding	LS	LS	RFQ/CP	HOPE	GOB	100000	Planned Dates	-	26-04-26	03-05-26	03-05-26	10-05-26	13-05-26	17-05-26	0	26-05-26
								Planned Days	-	0	07	0	07	03	04	30	09
								Actual Dates	-	-	-	-	-	-	-	-	-
GD 8	Sports equipment	LS	LS	RFQ/CP	HOPE	GOB	50000	Planned Dates	-	26-04-26	03-05-26	03-05-26	10-05-26	13-05-26	17-05-26	0	26-05-26
								Planned Days	-	0	07	0	07	03	04	30	09
								Actual Dates	-	-	-	-	-	-	-	-	-

SD/  
Masuda Parvin  
Principal (Deputy Registrar)  
Zonal Cooperative Training Institute, Khulna  
Ph : 02477702512  
zcikbd@gmail.com