

Government of the People's Republic of Bangladesh
Ministry of Planning
Implementation Monitoring and Evaluation Division

Project Monitoring Form: IMED 03/2003 (Revised) (Page 1 of 4)

(Quarterly Progress Report)

RADP: 2025 -2026, Reporting Quarter: 4th

A. Quarterly Financial Progress Report

Code

224416900

A.1 a) Project Title: Project on Skill Development to ensure Sustainable Employment of Disadvantaged communities of Khulna Division through Cooperatives

b) Ministry: Local Government, Rural Development & Co-operatives.

c) Division: Rural Development & Co-operatives

d) Agency: Department of Co-operatives.

A.2 Quarterly Financial Progress:

(Amount in Lac Taka)

Head	Release for the Quarter		Expenditure for the Quarter			Current Year's Expenditure		
	GOB	RPA	GOB	RPA	DPA	GOB	RPA	DPA
Revenue	99.00	-	11.05	-	-	11.05	-	-
Capital	-	-	-	-	-	-	-	-
Grand Total	99.00	-	11.05	-	-	11.05	-	-

NB: 1st & 2nd quarter has been released.

Cash Foreign Exchange Spent	Spent from Own Resources		CD/VAT
	Cash	Kind	
N/A	-	-	-

RPA Spent (Cumulative to Date)	RPA Claimed		RPA Reimbursed	
	Reporting Quarter	Cumulative to Date	Reporting Quarter	Cumulative to Date
N/A				

Project Monitoring Form: IMED 03/2003 (Revised) (Page 2 of 4)

(Quarterly Progress Report)

ADP: 2025 -2026, Reporting Quarter: 4th

B. Quarterly Component-wise Progress

Code

224416900

B.1 Project Title: Project on Skill Development to ensure Sustainable Employment of Disadvantaged communities of Khulna Division through Cooperatives

B.2 Quarterly Component-wise Progress:

(Amount in Lac Taka)

Sl. No	Name of the Component (As per Table E-1 of PP) or (As per Part E (32) of TAPP)	Unit	Cumulative Progress Up to Last June			Yearly Target			Progress in Current Quarter			Current Year's Progress		Remarks	
			Physical		Financial	Physical		Financial	Physical		Financial	Physical	Financial		
			Qty	%		Qty	%		Qty	%					Qty
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1.	Pay Establishment							2.23							
2.	Allowances							3.15							
3.	Travel Allowances							2.00							
4.	Internet/Fax/Telex														
5.	Postage														
6.	Travel expenses							.50			0.06			0.06	
7.	Bank Charge														
8.	Printing & Binding							2.00							
9.	Seal & Stamps							1.00			0.20			0.20	
10.	Stationary							2.00			0.70			0.70	
11.	Outsourcing (facilitator)							5.00			2.46			2.46	
12.	Advertising expenses							1.00			0.43			0.43	
13.	Training							50.00			0.65			0.65	
14.	Entertainment							1.00			0.22			0.22	
15.	Transport Hiring							7.00			0.98			0.98	
16.	Petrol, Oil & Lubricant							2.92							
17.	Event							2.00							
18.	Animal Vaccine & Medicine							100.00							
19.	Copy							.20			0.10			0.10	
20.	Computer Accessories							1.00			0.20			0.20	
21.	Survey/Evaluation							10.00			2.94			2.94	
22.	Honorarium/remuneration							5.00			2.11			2.11	

Sl. No	Name of the Component (As per Table E-1 of PP) or (As per Part E (32) of TAPP)	Unit	Cumulative Progress Up to Last June			Yearly Target			Progress in Current Quarter			Current Year's Progress		Remarks	
			Physical		Financial	Physical		Financial	Physical		Financial	Physical			Financial
			Qty	%		Qty	%		Qty	%		Qty	%		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
	Total							198.00			11.05			11.05	

Project Monitoring Form: IMED 03/2003 (Revised) (Page 3 of 4)
(Quarterly Progress Quarter)
ADP: 2025 -2026, Reporting Quarter: 4th

C. Implementation Problems and Suggested Measures

Code 224416900

C.1 Project Title: Project on Skill Development to ensure Sustainable Employment of Disadvantaged communities of Khulna Division through Cooperatives

C.2 Implementation Problems: N/A

Problem Number	<i>Problem Type</i>	<i>Description of Problem (s)</i>
1.	Approval Process	
2.	Procurement	
3.	Management	
4.	Fund Allocation/Release	
5.	Manpower Recruitment	
6.	Others (specify)	

C.3 Suggested Measures: (In brief and specific) N/A

Problem Number	<i>Measures Suggested</i>
1.	
2.	
3.	
4.	
5.	
6.	
Others	
None	

C.4 Is the project declared Completed

Yes **No**

Project Director
Date:

Head of the Agency
Date:

Secretary
Date:

Project Monitoring Form: IMED 03/2003 (Revised) (Page 4 of 4)
(Quarterly Progress Report)
ADP: 2025 -2026, Reporting Quarter: 4th

D. Contract Implementation Report

Code 224416900

D.1 Project Title: Project on Skill Development to ensure Sustainable Employment of Disadvantaged communities of Khulna Division through Cooperatives

D.2 Contract Implementation:

(Amount in Lakh Taka)

Description of contracts (as per tender document)	Contract value	Date of work order/contract agreement	Completion date as per contract	Progress	
				Amount paid	Physical (%)
Outsourcing (facilitator)	2.14 Per Month	14.05.2026	30.06.2028		
Transport Hiring	0.98 Per Month	24.05.2026	30.06.2028		
Survey	15.00	04.06.2026	30.06.2028		

D.3 Problems/Reasons for Delay in Contract Implementation (if any): N/A

Sl. No.	Description

Project Director
Date:

Head of the Agency
Date:

Secretary
Date

ত্রৈমাসিক বিবরণী

মন্ত্রণালয়	পল্লী উন্নয়ন ও সমবায় বিভাগ।
বিভাগ	সমবায় অধিদপ্তর।
প্রকল্পের নাম	Project on Skill Development to ensure Sustainable Employment of Disadvantaged communities of Khulna Division through Cooperatives” শীর্ষক প্রকল্প।

প্রকল্প বাস্তবায়ন অগ্রগতি এবং সংশ্লিষ্ট সমস্যাবলীর বৃত্তান্ত :

ক. সার্বিক অগ্রগতি :

আর্থিক: প্রকল্পের অনুকূলে ২০২৫-২৬ অর্থ বছরের আরএডিপিতে ১৯৮.০০ লক্ষ (রাজস্ব-১৯৮.০০ লক্ষ ও মূলধন ০০ লক্ষ) টাকা বরাদ্দ প্রদান করা হয়েছে। তন্মধ্যে ৯৯.০০ লক্ষ টাকা অবমুক্ত করা হয়েছে। ব্যয় হয়েছে ১১.০৫ লক্ষ টাকা। ব্যয়ের হার ১১.১৬%

বাস্তবঃ

- বিগত ০৪/০৩/২৬ তারিখে ১টি “কর্মকর্তা-কর্মচারী ওরিয়েন্টেশন” প্রশিক্ষণ অনুষ্ঠিত হয়েছে।
- বিগত ১১/০৩/২৬ তারিখে প্রকল্পের ১ম পিআইসি সভা অনুষ্ঠিত হয়েছে।
- বিগত ১১/০৫/২৬ তারিখে প্রকল্পের ১ম পিএসসি সভা অনুষ্ঠিত হয়েছে।
- বিগত ১৩/০৫/২৬ তারিখে ১টি “ফ্যাসিলিটের ওরিয়েন্টেশন” প্রশিক্ষণ অনুষ্ঠিত হয়েছে।
- সমিতির সদস্য নির্বাচনের লক্ষে ফিল্ড বাজেট সিলেকশনের মাধ্যমে কনসালটেন্ট ফার্ম নিয়োগের জন্য পিপিএ ও পিপিআর মোতাবেক এ কার্যলয়ের স্মারক নম্বর-৫৩, তারিখ: ০৪/০৬/২০২৬ মূলে সুশীলন লিঃ, আদাবর, ঢাকা-১২০৭ কে কার্যাদেশ দেয়া হয়েছে।
- আউটসোর্সিং(জনবল) সরবরাহের জন্য পিপিএ ও পিপিআর মোতাবেক এ কার্যলয়ের স্মারক নম্বর-৪৩, তারিখ: ১৪/০৫/২০২৬ মূলে ধলেশ্বরী সিকিউরিটি এন্ড ক্লিনিং সার্ভিস(প্রাঃ) লিঃ, তেঁজগাও, ঢাকা-১২১৫ কে কার্যাদেশ দেয়া হয়েছে।
- যানবাহন হায়ারিং(চালকসহ) সরবরাহের জন্য পিপিএ ও পিপিআর মোতাবেক এ কার্যলয়ের স্মারক নম্বর-৫১, তারিখ: ২৪/০৫/২০২৬ মূলে বিসমিল্লাহ রেন্ট এ কার, ইছাকুড়, ভুরুলিয়া, শ্যামনগর, সাতক্ষীরা কে কার্যাদেশ দেয়া হয়েছে।

খ. ক্রয় কার্যক্রমের অগ্রগতি :

লক্ষ টাকায়

ক্রঃ নং	মালামালের বিবরণ	দরপত্র আহ্বানের তারিখ	NOA প্রদানের তারিখ	দরপত্র মূল্য	মন্তব্য
০১	আউটসোর্সিং (ফ্যাসিলিটের)	০১/০৩/২০২৬	২১/০৪/২০২৬	২.১৪	
০২	গাড়ি হায়ারিং	০৫/০৪/২০২৬	২০/০৫/২০২৬	০.৯৮	
০৩	বেঞ্চমার্ক সার্ভে	১২/০৩/২০২৬	০১/০৬/২০২৬	১৫.০০	

সমস্যাবলী/সমাধান : প্রযোজ্য নয়।

সার্বিক মন্তব্যঃ ২০২৫-২৬ অর্থ বছরে ৩য় প্রান্তিক পর্যন্ত আর্থিক লক্ষ্যমাত্রা অনুযায়ী ১১.১৬% অর্জিত হয়েছে।

মাসুদা পারভীন

উপ নিবন্ধক (অধ্যক্ষ)

ও

প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)

“দক্ষতা উন্নয়নের লক্ষ্যে সমবায়ের মাধ্যমে খুলনা বিভাগের পশ্চাৎপদ জনগোষ্ঠীর টেকসই কর্মসংস্থান নিশ্চিতকরণ” প্রকল্প আঞ্চলিক সমবায় ইনস্টিটিউট, খুলনা।

ফোন-০২৪৭৭৭০২৫১২