

REPORTING PERIOD: June 2026

Ministry : Local Government, Rural Development and Cooperatives.
Division : Rural Development and Cooperatives.
Organization : Department of Cooperatives.

01. Name of the Project : Project on Skill Development to ensure Sustainable Employment of Disadvantaged communities of Khulna Division through Cooperatives

02. Objectives of the Project : 1. Creation of sustainable employment for 2500 cooperatives of backward communities through skill development and income-generating training.
2. Formation of own capital and sustainable financial inclusion of 44 cooperative societies under the project through small savings.
3. The project will be implemented to ensure sustainable employment of 2,500 people (50% of whom are women) from the backward communities in 22 upazilas of 10 districts of Khulna division.

03. Implementation Period : July 2025 to June 2028

04. Location of the Project : In 22 upazilas of 10 districts.

Division	District	Upazilla
Khulna	Khulna	Fultala
	Bagerhat	Mollahat, Sharonkhola
	Satkhira	Shyamnagar, Kaliganj, Debhata, Asasuni, Tala
	Jessore	Jessore sadar, Chougachha
	Magura	Salikha, Sripur
	Narail	Narail Sadar, Kalia
	kushtia	Daulatpur Kumarkhali, Bhaaramara
	Jhanaidha	Harinakundu, Sayelkupa
	Chuadanga	Damurhuda, Alamdanga
	Meherpur	Gangni

05. Source of Funding (with amount) : GOB – 3773.37 Lac Taka

		Total	Taka	Project Aid (RPA)	(Taka in Lac) Physical (% of Total Project)
a)	Original	3773.37	3773.37	-	100%
b)	Cumulative Progress up to last June 2026	-	-	-	-
c)	Current year allocation and Physical Target	198.00	198.00	-	5.24%
d)	Progress of current month	9.54	9.54	-	9.63%
e)	Progress up to the Current month of the year.	11.05	11.05	-	11.16%
f)	Fund released up to the current month	99.00	99.00	-	50%

07. Quarterly Financial and Physical :

(Taka in Lac)

	1st Quarter		2nd Quarter		3rd Quarter		4th Quarter	
	Financial	Physical	Financial	Physical	Financial	Physical	Financial	Physical
a) Target	-	-	-	-	99.00	50%		
b) Achievement : (Physical progress : as the % of total project)	-	-	-	-	11.05	11.16%		

Masuda Parveen
Deputy Registrar (Principal)
and
Project Director (Additional Responsibilities)
Project on Skill Development to ensure Sustainable
Employment of Disadvantaged communities of Khulna
Division through Cooperatives
Cooperative Zonal Institute, Khulna

08. Target and Achievement of the main components of the Project

(Taka in Lac)

SI No	Work components as per PP (with quantity) (As per approved-RDPP)	Estimated Cost	Achievement up to Last June 2025		Target of the Current Year (RADP)		Progress up to the Month of June 2026 the Current Year	
			Financial	Physical (% of the component)	Financial	Physical (% of the component)	Financial	Physical (% of the component)
1.	Pay Establishment	21.11	-		2.23		-	
2.	Allowances	20.91	-		3.15		-	
3.	Travel Allowances	6.00	-		2.00		-	
4.	Internet/Fax/Telex	0.90	-				-	
5.	Postage	0.50	-				-	
6.	Travel expenses	2.00	-		.50		0.06	
7.	Bank Charge	0.52	-				-	
8.	Printing & Binding	7.50	-		2.00		-	
9.	Seal & Stamps	3.00	-		1.00		0.20	
10.	Stationary	5.00	-		2.00		0.70	
11.	Outsourcing (facilitator)	80.65	-		5.00		2.46	
12.	Advertising expenses	3.00	-		1.00		0.43	
13.	Training	1107.57	-		50.00		0.65	
14.	Entertainment	5.00	-		1.00		0.22	
15.	Transport Hiring	63.00	-		7.00		0.98	
16.	Petrol, Oil & Lubricant	27.00	-		2.92		-	
17.	Event	8.00	-		2.00		-	
18.	Animal Vaccine & Medicine	20.30	-		100.00		-	
19.	Copy	1.00	-		.20		0.10	
20.	Computer Accessories	3.00	-		1.00		0.20	
21.	Survey/Evaluation	15.00	-		10.00		2.94	
22.	Honorarium/remuneration	20.00	-		5.00		2.11	
23.	Revolving Fund	2240.00	-				-	
24.	Computer & Equipment	1.00	-				-	
25.	Office Accessories	1.00	-				-	
26.	Motor vehicle repair	4.00	-				-	
27.	Computer & Parts	9.30	-				-	
28.	Motor vehicle (Motorcycle 125 cc)	15.40	-				-	
29.	Office Machineries (Photocopy Machine)	9.00	-				-	
30.	Furniture	6.00	-				-	
31.	Price Contingency	66.72	-				-	
	Total	3773.37	-	-	198.00		11.05	

09. Reasons for the delay of Project implementation : N/A

10. Existing problems of implementation of the project. : N/A

Masuda Parveen
Deputy Registrar (Principal)
and
Project Director (Additional Responsibilities)
Project on Skill Development to ensure Sustainable
Employment of Disadvantaged communities of Khulna
Division through Cooperatives
Cooperative Zonal Institute, Khulna

২০২৫-২০২৬ অর্থবছরের আরএডিপিভুক্ত “দক্ষতা উন্নয়নের লক্ষ্যে সমবায়ের মাধ্যমে খুলনা বিভাগের পশ্চাৎপদ জনগোষ্ঠীর টেকসই কর্মসংস্থান নিশ্চিতকরণ” শীর্ষক প্রকল্পের জুন ২০২৬ খ্রি. পর্যন্ত ক্রয় সংক্রান্ত অগ্রগতি:

মন্ত্রণালয়/বিভাগের নাম: পল্লী উন্নয়ন ও সমবায় বিভাগ।

(লক্ষ টাকা)

ক্র. নং	মন্ত্রণালয়/বিভাগ /সংস্থার নাম	এডিপি/আরএডিপি'তে অন্তর্ভুক্ত প্রকল্পের সংখ্যা	২০২৫-২০২৬ অর্থ বছরে ক্রয় কার্যক্রমে মোট বরাদ্দ	বাৎসরিক ক্রয় পরিকল্পনা/অন্তর্ভুক্ত প্যাকেজ সংখ্যা					জুন ২০২৬ খ্রি. মাস পর্যন্ত কার্যাদেশের সংখ্যা						মোট প্রাক্কলিত ব্যয়ের % (১৬/৪) x১০০)	মন্তব্য	
				পণ্য	কার্য	সেবা	মোট	মোট প্রাক্কলিত ব্যয়	পণ্য	কার্য	সেবা	মোট	কার্যাদেশ প্রদত্ত প্যাকেজের %	মোট প্রাক্কলিত ব্যয়			প্রকৃত ব্যয়
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩	১৪.	১৫.	১৬.	১৭	১৮
১.	সমবায় অধিদপ্তর ঢাকা।	“দক্ষতা উন্নয়নের লক্ষ্যে সমবায়ের মাধ্যমে খুলনা বিভাগের পশ্চাৎপদ জনগোষ্ঠীর টেকসই কর্মসংস্থান নিশ্চিতকরণ” শীর্ষক প্রকল্পের	১৯২.৬২	-	-	৩	৩	১৫৮.৬৫	-	-	০৩	০৩	১০০%	৮০.৬৫	৬.৩৮	৩.৩১%	

মাসুদা পারভীন
উপ নিবন্ধক (অধ্যক্ষ)

ও

প্রকল্প পরিচালক (অতিরিক্ত দায়িত্ব)

“দক্ষতা উন্নয়নের লক্ষ্যে সমবায়ের মাধ্যমে খুলনা বিভাগের পশ্চাৎপদ জনগোষ্ঠীর টেকসই কর্মসংস্থান নিশ্চিতকরণ” প্রকল্প
আঞ্চলিক সমবায় ইনস্টিটিউট, খুলনা।

ফোন-০২৪৭৭৭০২৫১২

