

Government Republic of Bangladesh
Office of the Upazila Agriculture Officer
Agailjhara, Barishal.

Annual Procurement Plan, 2025-26

Ministry: Ministry of Agriculture

Agency: Department of Agriculture

Procurement Entity Name: Upazila Agriculture Officer, Agailjhara, Barishal. (Code-1430204-122125)

Package No	Description of Procurement (GOODs)	Unit	Quantity	Procedure Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost. in Lakh (Tk)	Time code for Process	Not used in Goods	Invite advertisement	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/01	Computer Equipment	Nos.	1	Direct Purchase /RFQ	PE	GOB	0.3	Planned Dates		16/09/2025	23/09/2025	28/09/25	05/10/25	08/10/25	10/10/25		07/11/25
								Planned days		0	7	5	7	3	2	24	30
GD/02	Stamp and Seal	Nos.	1	Direct Purchase	PE	GOB	0.13	Planned Dates		16/09/2025	23/09/2025	28/09/25	05/10/25	08/10/25	10/10/25		07/11/25
								Planned days		0	7	5	7	3	2	24	30
GD/03	Other Jeweleries	Nos.	1	Direct Purchase	PE	GOB	0.2	Planned Dates		16/09/2025	23/09/2025	28/09/25	05/10/25	08/10/25	10/10/25		07/11/25
								Planned days		0	7	5	7	3	2	24	30
GD/04	Consumables	Nos.	1	Direct Purchase /RFQ	PE	GOB	0.3	Planned Dates		26/09/25	03/10/25	08/10/25	15/10/25	18/10/25	20/10/25		17/11/25
								Planned days		0	7	5	7	3	2	24	30
GD/05	Dress	Nos.		Direct Purchase	PE	GOB	0.25	Planned Dates		26/09/25	03/10/25	08/10/25	15/10/25	18/10/25	20/10/25		17/11/25
								Planned days		0	7	5	7	3	2	24	30
GD/06	Furnitures	Nos.	1	Direct Purchase	PE	GOB	0.1	Planned Dates		26/09/25	03/10/25	08/10/25	15/10/25	18/10/25	20/10/25		17/11/25
								Planned days		0	7	5	7	3	2	24	30
GD/07	Computer	Nos.	1	Direct Purchase	PE	GOB	0.03	Planned Dates		26/09/25	03/10/25	08/10/25	15/10/25	18/10/25	20/10/25		17/11/25
								Planned days		0	7	5	7	3	2	24	30
GD/08	Exhibition Materials	Nos.	1	Direct Purchase /RFQ	PE	GOB	30	Planned Dates		14/10/25	21/10/25	26/10/25	02/11/25	05/11/25	07/11/25		05/12/25
								Planned days		0	7	5	7	3	2	24	30
GD/09	Training Materials	Nos.	1	Direct Purchase /RFQ	PE	GOB	20	Planned Dates		14/10/25	21/10/25	26/10/25	02/11/25	05/11/25	07/11/25		05/12/25
								Planned days		0	7	5	7	3	2	24	30



Pijush Roy
Upazila Agriculture Officer
Agailjhara, Barishal.