

Annual Procurement Plan


Ministry Division: Ministry of Agriculture

Agency: Department of Agricultural Extension

Procuring Entry Name & Code: Upazilla Agriculture Officer, DAE, Boda, Panchagarh
Project/ Programme Name & Code:

Budget: Revenue

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method and (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GRI	Purchase of Electrical goods	Lot	1	Cash Purchase	PE	GOB	0.35	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Dates	-	-	-	-	-	-	-	-	-
GR2	Purchase of other Machineries & Machinery equipments	Lot	1	Cash Purchase	PE	GOB	0.30	Planned Dates	-	-	-	-	-	-	-	-	-
								Planned Dates	-	-	-	-	-	-	-	-	-
GR3	Purchase of Furniture	Lot	1	RFQM	PE	GOB	0.60	Planned Dates	-	04-Decem-25	11-Decem-25	14-Decem-25	15-Decem-25	17-Decem-25	17-Decem-25	14	07-Jan-26
								Planned Dates	-	0	7	3	1	2	1		30
GR4	Purchase of Furniture repairing	Lot	1	Cash Purchase	PE	GOB	0.30	Planned Dates									
								Planned Dates									
GR5	Purchase of Computer repairing equipments	Lot	1	Cash Purchase	PE	GOB	0.35	Planned Dates									
								Planned Dates									


 Ahmed Rashed-un-Nabi
 Upazilla Agriculture Officer
 Boda, Panchagarh

Annual Procurement Plan

Ministry Division: Ministry of Agriculture

Agency: Department of Agricultural Extension

Procuring Entry Name & Code: Upazilla Agriculture Officer, DAE, Boda, Panchagarh

Project/ Programme Name & Code:

Budget: Revenue

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method and (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Million	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time od contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR6	Purchase of stuff clothes	Lot	1	Cash Purchase	PE	GOB	0.30	Planned Dates	-	-	-	-	-	-	-	-	-
GR7	Purchase of Stumps & Seals	Lot	1	Cash Purchase	PE	GOB	0.30	Planned Dates	-	-	-	-	-	-	-	-	-
GR8	Purchase of Computer Equipments	Lot	1	RFQM	PE	GOB	1.0	Planned Dates	-	01-Decem-25	07-Decem-25	09-Decem-25	10-Decem-25	11-Decem-25	14-Decem-25	-	11-Jan-26
GR9	Purchase of other materials	Lot	1	Cash Purchase	PE	GOB	0.40	Planned Dates	-	0	7	2	1	1	3	16	30
GR10	Purchase of Printings & bindings	Lot	1	Cash Purchase	PE	GOB	0.25	Planned Dates	-								

20.09.25

Ahmed Rashed-un-Nabi
Upazilla Agriculture Officer
Boda, Panchagarh